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District 01
Location Description and -Dates-
Contract Num Tvoe Of Work Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code yp Contractor Engineer Paid To date Approved % Work
Proaram Code SWPPP Estimate This Month Est Comp Message
01-DN-101-9.4/9. 7 I'N DEL NORTE COUNTY  TI DEWATER WRI GHT, GEOFFREY $528, 688 02/ 18/ 03 0
01- 357704 NEAR KLANATH CONTRACTGORS | NC 700 PARK PLACE $0 03/05/03 0
FROM HI GH PRAIRI E P O BOX 1956
CREEK BRI DGE TO $0 06/13/03 SUSPENDED
0.1 KM SOUTH OF CRESCENT CI TY, CA
REDWOOD DRI VE ROAD BROOKI NGS OR 95531
HA42 97415 (707) 464- 4618
RAI SE GRADE AND (541) 469- 5341
| MPROVE DRAI NAGE
SWPPP
01-DN-101-21.7/23.6 | N DEL NORTE COUNTY  TI DEWATER VRl GHT, GEOFFREY $370, 567 05/ 30/ 03 0
01- 345714 2F¢$ ERESCENg M CONTRACTGORS | NC 700 PARK PLACE $0 06/09/03 0
ACST- QLO1- (037) ROM 2. P O BOX 1956
NORTH OF M LL $0 08/26/03
PH QLO1- (037) CREEK ACCESS ROAD CRESCENT CI TY, CA
TO 0.4 KM SOUTH BROOKI NGS OR 95531
HB1 OF HUMBOLDT ROAD 97415 (707)464- 4618
ASPHALT CONCRETE (541) 469- 5341
SURFACI NG
SWPPP
01- DN-199-12. 8/ 0 IN DEL NORTE COUNTY  TI DEWATER MCGEE, JI M $462, 798 03/07/02 54
01- 384704 NEAR GASQUET AT CONTRACTGORS | NC 5601 S. BROADWAY $222,610 03/20/02 48
0.3 KM SOQUTH OF P O BOX 1956
GASQUET FLAT ROAD $0 08/26/03 SUSPENDED
EUREKA, CA 95503
HBAN ! NG OR (707) 441- 3948

UPGRADE EXI STI NG BOX
CULVERT

(541) 469- 5341
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01- HUM 36-22.4/22.6 | N HUVMBOLDT COUNTY STEVE MANNI NG CHURCH, KEVI N $670, 371 04/ 16/ 03 0
01- 421704 NEAR B?‘ m #cL)Ez 3 CONSTRUCTI ON INC 1 500REDWOOD DRI VE $0 04/25/03 0
ACST- P036- (076) ROM 1. : P O BOX 491660
P- PO36- ( 076 KM WEST OF $0 08/05/03
- P036- (076) VAN DUZEN RI VER GARBERVI LLE, CA
BRI DGE REDDI NG CA 96049 95542
HA23 (530) 244- 3441 (707)923- 4591
RECONSTRUCT EXI STI NG
ROADVWAY
SWPPP
01- HUM 101- I N HUVBOLDT COUNTY CENTRAL STRI PI NG CHURCH, KEVI N $135, 215 05/02/03 85
22.4/28.5 NEAR MYERS FLAT SERVI CE | NC 1500 REDWOCD $23, 095 05/14/03 17
01- 441504 FROV FRENCH ROAD 3489 LUYUNG DRI VE
_ R UNDERCROSSI NG TO $23, 095 06/ 25/03
ACST- Q101- (034) 0.8 KM NORTH OF DRI VE GARBERVI LLE, CA
PH Q101- (034)
MYERS FLAT RANCHO CORDOVA CA 95542
SEPARATI ON 95742 (707)923- 4591
HB1 | NSTALL RUMBLE STRIP (916)635-5175
SWPPP
01- HUM 101-40.7/0 I N HUVBOLDT COUNTY JURI N CHURCH, KEVI N $561, 863 05/21/03 14
01- 404814 NEAR REDCREST AT CONSTRUCTION INC 1500 REDWOCD $8,291 06/ 03/ 03 1
1.6 KM NORTH OF P O BOX 1434 DRI VE
REDCREST $8, 291 09/17/03
UNDERCROSSI NG GARBERVI LLE, CA
W LLOW CREEK CA 95542
HA42 (707)923-4591

95573
CULVERT REHABI LI TATI ON (530) 629- 4534

SWPPP
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01- HUM 101- I N HUVMBOLDT COUNTY MERCER FRASER VEI ERMANN, KURT $289, 670 05/12/03 0
63.1/64.5 FROM FI NCH CREEK COVPANY 3575 HI GHWAY 36 $0 05/28/03 0
01- 441104 UNDERCRGCSSI NG TO P O BOX 1006
ACST- 1- ROUTE 101 AND 211 $0 07/ 24/ 03
pﬁ.SQl%?( 0%2?8) SEPARATI ON HYDESVI LLE, CA
EUREKA CA 95520
955021006 (707) 768- 9206
HB1 ASPHALT CONCRETE AND  (707) 443- 6371
RUMBLE STRI P
SWPPP
01- HUM 101- I N HUMBOLDT COUNTY GRANI TE VEEI ERVANN, KURT $610, 323 10/01/02 0
74.6/77. 4 NEAR EUREKA CONSTRUCTI ON 3575 JOHNSON $0 10/ 15/ 02 0
01- 402334 FROM 0. 7 KM SOQUTH OF COVMPANY ROAD, SUI TE 1
HERRI CK AVENUE P O BOX 50085 $0 11/25/02 SUSPENDED
OVERCROSSI NG TO HYDESVI LLE, CA
H LFI KER LANE FROM 95547
MCCULLENS AVENUE WATSONVI LLE CA (707) 768- 9206
HA22 TO WABASH AVENUE 950775085
OPEN GRADED ASPHALT (831) 724- 1011
CONCRETE
01- HUM 101-75.7/76 I N HUMBOLDT COUNTY IN JOHN N. PETERSEN MCGEE, JAMES K $3, 281,976 07/25/00 0
01- 294704 ggREEQNZEgg'AND y PO BOX 3549 5601 SOUTH $3, 108, 659 08/ 07/ 00 0
- R GCEA BROADVWAY
STP- P101- (948) VI EW CEMETERY $11, 600 10/ 10/ 03 PLANT EST
ENTRANCE TO MC EUREKA CA 95502 EUREKA, CA 95503 SATI S

HB4AN

CULLENS AVENUE

W DENI NG EXI STI NG
H GHVWAY

(707) 441- 3948
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01- HUM 101- I' N HUMBOLDT COUNTY | N SUPERI OR TRAFFI C VEI ERVANN, KURT $74,900 05/19/03 0
79.7/87. 8 AND NEAR SERVI CES 5601 S BROADWAY $0 06/03/03 0
01- 442904 EUREKA FROM 0.2 KM 2988 MAJESTI C
SOUTH OF EUREKA OAK O RCLE $0 07/21/03
SLOUGH BRI DGE TO EUREKA, CA 95503
ARCATA OVERHEAD gé)g;g\wm CA (707) 445- 6640
HVR PLACE WEED CONTROL MAT (530) 347-5701
SWPPP
01- HUM 101- I'N HUMBOLDT COUNTY | N MERCER FRASER VEEI ERVANN, KURT $573, 324 03/ 28/ 03 39
80.2/81.1 EUREKA FROM COVPANY 5601 SOUTH $129, 697 04/10/03 23
01-423204 0.1 KM SQUTH OF COLE  p o BOX 1006 BROADVWAY
ACST- QLO1- ( 025) AVENUE TO $129, 697 08/01/03
PH QLO1- ( 025) 0.4 KM NORTH OF EUREKA, CA 95503
Al RPORT ROAD EUREKA CA
955021006 (707) 445- 6640
HB1 EXTEND LANES AND CLCSE (707) 443-6371
MEDI AN
SWPPP
01- HUM 255-8.4/0 I'N HUMBOLDT COUNTY I N RI CHARD A HEAPS PEPPER, KRI STI NE $311, 856 05/21/02 69
01- 412604 ARCATA AT 5065 BOYD ROAD $220, 618 05/ 29/ 02 69
STPH- P255- ( 006) 0.7 KM SOQUTH OF ROUTE ELECTRI CAL
G P255- ( 006 255 AND 101 CONTRACTOR | NC $171, 228 07/17/03
- (006) SEPARTI ON 8009 FLORIN Roap  ARCATA, CA 95521
HB1 (707) 825- 4890
MODI FY | NTERSECTI ON SACRANMVENTO CA
95829

(916) 386- 8857
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01- HUM 283-.1/ . 4 I'N HUVBOLDT COUNTY IN F D THOVAS | NC ALLEN, RUSS $4, 613,807 08/23/01 92
01- 310404 AND NEAR RI O P O BOX 4663 $3, 602, 097 09/ 06/ 01 79
STP. 5283 ( 001 DELL AT EEL RI VER
ACBH-szsé( ooi BRI DGE OVERHEAD $296, 949 08/ 01/ 03
-(001) NEDFORD OR 97501
ol (541) 664- 3010 (707) 768- 3212
REHABI LI TATE EXI STI NG
BRI DGE
01- HUMF299-1.5/1.6 | N HUVMBOLDT COUNTY J F SHEA CO INC WRI GHT, GEOFFREY $2, 497, 404 07/ 16/ 02 93
01- 293204 NEA$ QSFQLQTFSSMWAD P O BOX 494519 700 PARK PLACE $1, 230, 108 07/ 25/ 02 49
ACBH P299- (132) RI VER BRI DGE $0 07/10/03
NH P299- (132) REDDI NG CA CRESENT CI TY, CA
960494519
HA21 (530) 246- 4292 (707) 464- 4618
RESURFACE ASPHALT
CONCRETE
01- HUMF 299-20.7/21 | N HUMBOLDT COUNTY JURI N LEO, GENE $355, 323 05/ 30/ 03 0
01- 423904 ABQUT 25 KM EAST CONSTRUCTI ON IINC 5065 BOYD STREET, $0 06/12/03 0
OF BLUE LAKE FROM P O BOX 1434 SUl TE B
2.4 KMTO 2.1 KM $0 09/08/03

HA42

WEST OF REDWOOD
CREEK BRI DGE

REPAI R SLCPE

SWPPP

W LLOW CREEK CA
95573
(530) 629- 4534

ARCATA, CA 95521
(707) 825- 4892
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01- HUM 299- I N HUMBOLDT COUNTY ON MERCER FRASER $517, 559 06/18/03 0
21.1/28.1 ROUTES 101 COVPANY $0 07/07/03 0
01- 430004 AND 299 AT VARIOUS  p O BOX 1006
ACST- X023- ( 028) LOCATI ONS $0
PH- X023- ( 028)
EUREKA CA
955021006
HB1 REPLACE ASPHALT (707) 443-6371
CONCRETE DI KE
SWPPP
01- HUM 299-29.1/0 I N HUMBCOLDT COUNTY BARBER PETERSON, DALE $588, 718 06/ 10/ 03 0
01- 381804 NEAR W LLOW CONSTRUCTION INC 5100 N HW 101 $0 06/ 25/ 03 0
CREEK AT THE 2115 CHEZEM ROAD
| NTERSECTI ON OF ROUTE $0 09/ 27/04
299 AND TI TLOW EUREKA, CA 95501
H LL RGAD BLUE LAKE CA
HALD 95575 (707) 825- 0765
CONSTRUCT SAND HOUSE  (707) 668- 5688
SWPPP
01- HUM 299- I N HUMBOLDT COUNTY VERCER FRASER LEO, GENE $4, 070, 638 03/07/03 6
33.1/35.7 NEAR W LLOW COVPANY 5065 BOYD STREET, $410, 700 03/ 20/ 03 10
01- 310504 CREEK AT VARI QUS P O BOX 1006 STE B
ACNH- P299- (131) LOCATI ONS $410, 700 10/ 31/04
AcBh Pood- (131 oF E§g¥ gtéKKM i EUREKA CA ARCATA, A 9952t
NH P299- (131 -
(131) W LLOW CREEK 955021006 (707) 825- 4892

HA21

BRI DGE #4-015 TO 0. 2

KM EAST OF W LLOW
CREEK BR # 4-163

UPGRADE BRI DGE RAI L

AND W DEN
SWPPP

(707) 443- 6371
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01- HUM 299- I'N HUVBOLDT COUNTY GRANI TE LEO, GENE $421, 632 06/ 11/03 0
33.9/34.5 NEAR W LLOW CONSTRUCTI ON 5065 BOYD STREET, $0 06/19/03 0
01- 425404 CREEK FROM 1.2 KM COVPANY SUTE B
ACST- P299- (137 EAST OF EAST FORK P O BOX 50085 $0 09/18/03
: (137) W LLOW CREEK BRI DGE ARCATA, CA 95521
PH P299- (137) o REer
OF W LLOW CREEK WATSONVI LLE CA (707) 825- 4892
HB1 BRI DGE 950775085
SHOULDER W DENI NG AND (831) 724- 1011
| MPROVE S| GHT
SWPPP
01- HUM 5708-/ 0 | N HUVBOLDT COUNTY MAYAN PETERSON, DALE $4, 438, 797 07/ 24/ 02 40
01- 330304 NEAR EUREKA AT CONSTRUCTI ON 1275 SPRI NG $1, 440,970 08/ 08/ 02 32
THE BRACUT 5600 WEST END STREET
MAI NTENANCE STATION  RoaD STE F $179, 175 01/12/04
ARCATA, CA 95521
ARCATA CA 95521
HAL2 (707) 822- 6900 (707) 825- 6625
REHABI LI TATE BUI LDI NGS
SWPPP
01- LAK-29-6.3/6.6 I N LAKE COUNTY NEAR  ARGONAUT KRAFT, DAN $372, 827 05/28/03 0
01- 408604 ';/' DDLSETTOF/:'E'LENA CREEK CONSTRUCTORS 15513 40TH AVE $0 06/ 09/ 03 0
2 . ROM P O BOX 639
ACST- P029- ( 090) BRI DGE TO $0 11/17/03

PH- P029- (090)

HB1

0.6 KM NORTH OF ST

HELENA CREEK SANTA ROSA CA
BRI DGE 95402

CHANNELI ZATI ON AND (707)542- 4862

REALI GNVENT

SWPPP

CLEARLAKE, CA
95422
(530) 458- 3080
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01- LAK-29-11.7/12.1 IN LAKE COUNTY NEAR  GRANI TE KRAFT, DAN $587, 648 04/ 09/ 03 0
01- 411904 g/'ngMET%ER% 0 3 CO“SXEYUCT' ON 1401 WLL S. $0 04/25/03 0
ACST- P027- (091) KM NORTH OF : COWP. GREEN AVE 50
PH P027- (091) P O BOX 50085
SPRUCE GROVE RQOAD COLUSA, CA 95932
HB1 WATSONVI LLE CA (530) 485- 3080
LEFT TURN 950775085
CHANNELI ZATI ON AND (831) 724-1011
LI GHT
SWPPP
01- LAK-53-3.0/7 IN LAKE COUNTY | N AND BALDW N KRAFT, DAN $480, 753 06/ 10/ 02 69
01- 420504 NEAR CONTRACTI NG 1401 WLL S. $320, 327 06/ 21/ 02 73
CLEARLAKE FROM 0.1 KM COVPANY I NC GREEN, STE - A
NORTH OF P O BOX 311 $272,391 07/01/03
40TH AVENUE TO 0.7 KM COLUSA, CA 95932
SOUTH OF
HMVL ROUTE 20 MARYSVI LLE CA (530) 458- 3080
OPEN GRADED ASPHALT 95901
CONCRETE (530) 742- 5141
01- MEN-1-3.8/3.9 I N MENDOCI NO COUNTY  GRANI TE SCHULTZ, KELLEY $1, 166, 164 12/ 23/ 02 43
01- 291704 NEAR ANCHOR BAY CONSTRUCTI ON 21340 BACHTEL RD $715, 025 01/ 03/ 03 61
ACST- P0O1- ( 496) fl st ook moab | o $126, 957 11/19/03
FI SH ROCK ROAD ,
P- POO1- ( 496) P O BOX 50085 WLLITS, CA
95490
HA42 VATSONVI LLE CA (707) 459- 6234
CONSTRUCT VI ADUCT 950775085

(831) 724- 1011
SWPPP
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01-MEN-1-74.8/82.9 | N MENDOCI NO COUNTY  MENDOCI NO PRESTON, GUY $872,687 05/19/03 0
01-411214 NEAR VESTPORT CONSTRUCTI ON 510 S. MAIN $0 06/ 03/ 03 0
FROM 0.1 KM SOUTH OF SERVI CES | NC STREET
BLUE SLI DE P O BOX 1517 $0 08/26/03
GULCH BRI DGE TO JUAN FORT BRAGG, CA
CREEK BRI DGE 95437
HVL W LLITS CA 95490 (707)961- 5403
OPEN GRADED ASPHALT (707) 459- 2377
CONCRETE
SWPPP
01- MEN-101-5.7/9.2 | N MENDOCI NO COUNTY  PARNUM PAVI NG | NC ACTON, STEVE $18, 115, 757 07/17/01 84
01- 301704 QEAR EEELQSPECUTH - 1324 SOUTH STATE 13500 S. HW. 101 $14, 389, 216 07/ 26/ 01 80
. ROM 0. STREET
ACNH P101- (969) Pl ETA CREEK $314, 402 08/ 27/ 03
BRI DGE TO RUSSI AN UKI AH CA 95482 HOPLAND, CA
Rl VER BRI DGE (707) 467- 4100 95449
HE14 (707) 744- 2092
CONSTRUCT 4 LANE
EXPRESSWAY
SWPPP
01- MEN-101-23.9/31 | N MENDOCI NO COUNTY  KIEWT PACIFIC CO JOHNSON, GORDON $8, 404, 388 10/ 02/ 02 8
01- 298304 LElﬁH?A?ECERlcus P O BOX 1769 20 WEST SCHOOL $730, 008 10/ 11/ 02 9
. VAY
ACNH- X045- (019) LOCATI ONS $698, 228 12/ 19/ 03

HA22

RCADWAY REHABI LI TATI ON

SWPPP

VANCOUVER WA
98668
(360) 693- 1478

REDWOOD VALLEY
CA 95470
(707) 485- 5913
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01- MEN- 101- I N MENDOCI NO COUNTY ARGONAUT BSAI BESS, HI KMVAT $569, 917 10/ 03/ 02 68
33.7/36.3 NEAR UKI AH FROM CONSTRUCTORS 20 W SCHOOL WAY $166, 742 10/ 17/ 02 29
01- 420404 0.3 KM SQUTH OF UWVA P O BOX 639
DRI VE TO 2.9 KM $166, 742 07/ 03/ 03
NORTH OF REEVES REDWOCD VALLEY,
CANYON ROAD SANTA ROSA CA CA 95470
95402 (707) 485-5479
HML OPEN GRADED ASPHALT (707) 542- 4862
CONCRETE
01- MEN- 101- I' N MENDOCI NO COUNTY ARGONAUT SCHULTZ, KELLEY $334, 777 06/ 05/03 0
45,9/ 46. 2 IN WLLITS FROM CONSTRUCTORS 21340 BACHTEL RD $0 06/ 13/03 0
01- 426904 0. 05 KM SQUTH OF P O BOX 639
_ - BAECHTEL CREEK $0
ACST Q01 (035) BRIDGE TO 0.1 KM WLLITS, CA
PHG- QL01- (035)
NORTH MADRONE SANTA ROSA CA 95490
STREET 95402 (707) 459- 6234
HB1 | NSTALL SI GNAL SYSTEM (707)542- 4862
SWPPP
01- MEN- 101- I' N MENDOCI NO COUNTY MERCER FRASER KOHLER, WES $445, 524 06/ 10/ 03 0
84.7/87.5 NEAR LEGGETT AT COMPANY P.O. BOX 40 $0 06/ 24/ 03 0
01-421014 VARI QUS LOCATI ONS P O BOX 1006
$0
LEGGETT, CA
EUREKA CA 95585
955021006 (707)925-1055
HML OPEN GRADED ASPHALT

CONCRETE
SWPPP

(707) 443- 6371
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01- MEN-128-39.9/0 I N MENDOCI NO COUNTY FI GAS BSAI BASS, HI KMAT $141, 001 06/18/03 0
01- 418204 NEAR YORKVI LLE CONSTRUCTI ON 20 WEST SCHOOL $0 06/27/03 0
AT 1.8 KM EAST OF 115 REDMOND RD VAY
BEEBE CREEK $0 09/16/03
BRI DGE REDWOOD VALLEY,
EUREKA CA 95501 CA 95470
HAA42 (707) 442- 2620 (707) 485- 5479
REPAI R CULVERT
SWPPP
01- MEN- 162-32. 3/ 34 I N MENDOCI NO COUNTY MENDOCI NO KOHLER, WES $350, 345 05/ 20/ 03 0
01- 420914 NEAR COVELO CONSTRUCTI ON 68601 N HW 101 $0 06/ 03/ 03 0
FROM 0. 3 KM EAST OF SERVI CES | NC
LI TTLE SLU P O BOX 1517 $0 07/16/03
BRI DGE TO SHORT CREEK LEGGETT, CA
BRI DGE 95585
HMVL W LLITS CA 95490 (707)925- 1055
ASPHALT CONCRETE (707) 459- 2377
SURFACI NG
SWPPP
01-VAR--/0 I' N HUMBOLDT, CHRI SP COVPANY KOHLER, WES $228, 370 04/ 14/ 03 0
01- 439504 XEBDOC’ NG, LXE:EN' TY P O BOX 1368 68601 N. HW 101 $0 04/ 25/ 03 0
COUNTI ES AT VARI QUS $0 07/15/03
LOCATI ONS FREMONT CA 94539 LEGGETT, CA
(510) 656- 2840 95585
Hwv4 (707)925-1055

REPLACE REFLECTI VE
PAVEMENT MARKERS

SWPPP
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01-VAR--/0 I N HUMBOLDT AND DE BRUI N CHURCH, KEVI N $229, 243 06/ 18/ 03 0
01- 436104 SI SKI YOU COUNTI ES CONSTRUCTI ON AND 1500 REDWOOD $0 06/30/ 03 0
AT VAR QUS RESTORATI ON DRI VE
LOCATI ONS $0
P O BOX 1355 GARBERVI LLE, CA
95542
HVB FRENCH CAMP CA (707) 923- 4591
TREAT BRI DGE DECK 95231

(209) 982- 0950
SWPPP

Totals: Bid Amt + Al CCGCs: $57, 674, 827 Conpl eted to Date: $26, 718, 163 Work This Mont h: $2, 809, 456
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Contract Num Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved f%?Work
Proaram Code SWPPP Estimate This Month Est Comp Message
02- LAS- 395- I N LASSEN COUNTY NEAR TEI CHERT M NDUS, CARL $9, 102, 276 04/09/03 12
11.8/24.8 HALLELUJAH CONSTRUCTI ON P.O. BOX 627 $829, 360 04/ 22/ 03 9
02- 258504 JUNCTION FROM 6.4 KM  p o BOX 276830
ACNH- P395- (197 SOUTH OF LONG $718, 287 04/ 09/ 04
( ) VALLEY CREEK BRI DGE DOYLE, CA 96109-
TO 0.2 KM NORTH SACRAMENTO CA 0627
OF W LLOW RANCH CREEK 95827 (530) 827- 2234
HA22 BRI DGE (916) 386- 5936
ROADVWAY REHABI LI TATI ON
SWPPP
02- LAS- 395- I N LASSEN COUNTY FROM FRANKLI N GREENE, DAVI D $650, 827 05/21/02 100
73.0/98.3 0.3 KM NORTH CONSTRUCTI ON | NC 81313 HW 70 $574, 206 06/ 11/ 02 89
02- 382904 OF LI TCHFI ELD P O BOX 3100
RAlI LROAD CRGCSSI NG TO $500 09/24/03
9.0 KM NORTH OF BECKWORTH, CA
KARLO ROAD CHI CO CA 95927 95129
(530) 343- 9600 (530) 832- 4635
HML CHI P SEAL COAT
02- MOD- 299- I N LASSEN, PLUMAS AND APEX FENCE CO I NC TUHOLSKI, JERRY $83, 371 05/20/03 0
54.7/ 56. 2 MoDOC P O BOX 545 4300 CATERPI LLAR $0 06/03/03 0
02- 398304 COUNTI ES AT VARI QUS RD
LOCATI ONS $0 08/23/03
ANDERSON CA 96007 REDDI NG CA
(530) 365- 3316 (530) 225- 3419
HA22 RECONSTRUCT GUARD RAI L

SWPPP
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02-PLU-70-3.0/ 7 N BUTTE, PLUMAS AND AMERI CAN Cl VI L ROGERS, JIM $20, 951, 663 08/ 01/ 02 25
02-3016W4 LASSEN CONSTRUCTCRS 3881 BENETAR VY, $5, 502, 912 08/ 12/ 02 26
STP. PO70- (074) COUNTI ES AT VARIOUS  VEST COAST I NC SU TE C
ACBH- PO70- ( 074) LOCATI ONS 3701 MALLARD DR CH OO CA 95928 $1, 176, 735 09/ 02/ 04
AC- PO70- (074)
HA21 BENI CI A CA 94510  (530)895-5245
BRI DGE REHABI LI TATI ON (707) 746- 8028
02-PLU-70-41.5/46.3 | N PLUVAS COUNTY AT  BALDWN BLI NE, JEFF $7, 478, 458 08/ 30/ 02 29
02- 32594 AND NEAR QUI NCY CONTRACTI NG 122 BELLE M LL RD $1, 499, 775 09/ 13/02 20
ACST. PO70- (077) FROM PURDY LANE TO COWPANY | NC
: : CLOUGH STREET $320, 114 06/ 17/ 04
P- PO70- (077) 1764 SKyway RED BLUFF, CA
STPL-5909- (065) 96080
HA22 CHI CO CA 95928 (530) 527- 8418
ROADWAY AND BRI DGE (530) 891- 6555
REHABI LI TATI ON
SWPPP
02-PLU-70-61.4/62.2 | N PLUVAS COUNTY NEAR SI ERRA NEVADA BLI NE, JEFF $144, 007 05/ 20/ 03 0
02- 396204 CROVBERG FROM CONSTRUCTI ON INC 122 BELLE M LL RD $0 06/ 03/ 03 0
0.2 KM WEST OF CAMP P O BOX 50760
LAYMAN ROAD TO $0 07/30/03

HA22

0.8 KM WEST OF TWO

Rl VERS ROAD

ASPHALT CONCRETE
SURFACI NG

SWPPP

SPARKS NV 89435
(775) 355- 0420

RED BLUFF, CA
96080
(530) 527- 8418
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02- PLU- 70- 78. 4/ 86 I'N PLUVAS COUNTY NEAR BALDW N GREENE, DAVI D $4, 972,202 10/ 03/02 20
02- 263364 BECKWOURTH CONTRACTI NG P.O BOX 1237 $324, 733 10/ 11/ 02 7
ACST- PO70- (077 FROM 0.4 KM VEST OF  COWPANY INC
ST 070 CO77) BI G GRI ZZLY 1764 SKYWAY $320, 983 11/ 07/ 03
- P070- (077) CREEK BRI DGE TO 2.5 PORTOLA, CA
KM EAST OF 96122- 1237
HA22 MADDALENA ROAD CHI CO CA 95928 (530) 832- 4635
ROADWAY REHABI LI TATI ON ( 530) 891- 6555
SWPPP
02-PLU-89-3.2/3.6 I N PLUVAS COUNTY NEAR ABBOTT CAL NEVA ROTHGERY, JEFF $2, 268, 620 05/ 23/ 02 83
02- 344204 %ﬂ' CSDJIF;SV'T%S 3 KM Vv $1, 833,119 05/31/02 82
3 . - P O BOX 64
ACST- P089- (077) NORTH OF SULPHUR $61, 524 08/ 22/ 03 SUSPENDED
P- P089- (077)
CREEK BRI DGE
ACBR- P089- (077) LOOM S CA 95650
HA21 (916) 660- 0102 (530) 283- 9382
REPLACE BRI DGE ( SCOUR)
SWPPP
02- PLU-5707-/0 | N PLUVAS COUNTY NEAR BRCO CONSTRUCTORS ROTHGERY, JEFF $3, 265, 000 09/ 10/ 02 15
02- 350704 CHESTER AT I NC 1555 EAST MAIN ST $179, 420 09/ 24/ 02 5
THE CHESTER P O BOX 367
MAI NTENANCE STATI ON $90, 985 06/ 01/ 04
QU NCY, CA 95971
LOOM S CA 95650
HAL2 (916) 652- 3868 (530) 283- 9382

CONSTRUCT BUI LDI NGS
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02-SHA-5-3.8/5.9 I'N SHASTA COUNTY IN  MAGNUM PACI FI C DARNALL, MARK $641, 033 05/ 28/ 03 0
02- 396604 AND NEAR I NC 3001 FREEMAN $46, 372 06/ 06/ 03 7
ANDERSON FROM ROUTE 1571 QAK PARK STREET
273 SEPARATI ON BLVD $46, 372 08/ 12/03
TO TORMY DRAI N BRI DGE ANDERSON, CA
HAD? ghgégANT HILL CA (530) 365- 1779
REPLACE APPROACH SLABS (925) 279- 2234
SWPPP
02-SHA-5-6.4/7.6 I N SHASTA COUNTY NEAR SHASTA DARNELL, MARK $16, 427, 180 02/ 20/ 01 61
02- 260124 QN?EEﬁEEk{E$?%F CONSTRUCTORS INC  p o BOX 759 $11, 736, 795 02/ 21/ 01 71
. - P O BOX 491539
ACNH 005 - (315) Rl VERSI DE AVENUE $479, 842 10/ 20/ 04
!AE:IC\)ICI-)l-SOE)(S?,lS?\I OVERCROSSI NG TO ANDERSON, CA
-(N ) 0.8 KM NORTH OF REDDI NG CA 96007
HA21 SACRAMENTO RI VER 960491539 (530) 365- 1779
BRI DGE (530) 365- 3930
REPLACE BRI DGES
SWPPP
02- SHA-5-18.0/0 IN SHASTA COUNTY IN  RON HALE CLEMENTS, BRENT $225, 140 06/ 10/ 03 0
02- 396704 REDDI NG AT TW N CONSTRUCTI ON INC 4300 CATERPI LLAR $0 06/ 24/ 03 0
VI EW BOULEVARD P O BOX 795 RD
UNDERCROSSI NG $0 08/05/03
REDDI NG, CA
SHASTA LAKE CA 96003
HB4N 96019 (530) 225- 3167

W DEN NORTHBOUND OFF
RAMP
SWPPP

(530) 275- 7844




State of California

Department of Transportation Page 17
) 07/ 17/ 03
Statement of Ongoing Contracts
Subject to Budget Impact
As of 06/20/03
District 02
Location Description and -Dates-
Contract Num Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved f%?Work
Proaram Code SWPPP Estimate This Month Est Comp Message
02-SHA-5-34.2/51.8 | N SHASTA COUNTY NEAR J F SHEA CO INC $7,894, 265 09/ 30/ 02 18
02- 35814 S/'ig: (EJBSAI TIONS P O BOX 494519 $1, 452, 153 10/ 15/ 02 18
ACI M 005 - (319) $1, 303, 875 01/ 02/ 04
960494519
HB1 (530) 246- 4292 (530) 225- 3158
| NSTALL MEDI AN BARRI ER
SWPPP
02-SHA-5-43.7/55.9 | N SHASTA COUNTY NEAR J F SHEA CO I NC BADE, TIM $4, 918, 040 04/ 30/ 03 0
02- 374704 bﬁgFgEéDLAT oS P O BOX 494519 4300 CATERPI LLAR $0 05/ 08/ 03 0
AC M 005 - ( 320) RAD $0 11/14/03
960494519 96003
HB1 (530) 246- 4292 (530) 225- 3158
MEDI AN BARRI ER
SWPPP
02- SHA-44-53.8/62.5 | N SHASTA COUNTY NEAR BLAI SDELL CLEMENTS, BRENT $126, 960 12/ 06/ 02 0
02- 380804 E#DvigﬁgngL oS CONSTRUCTI ON IINC 4300 CATERPI LLAR $0 12/16/02 0
ACST- P044- ( 039) CCA P O BOX 493459 ROAD $0 02/ 10/ 03

PH- P044- ( 039)

HB1

REDDI NG CA
960493459
EXTEND CULVERTS (530) 245-1032

SWPPP

REDDI NG, CA
96003
(530) 225- 3167
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02- SHA-89-21. 7/43.3 [N SHASTA COUNTY J F SHEA CO INC SMOLENSKI, JAMES $1,593, 900 09/09/02 58
02- 398704 ABQUT 20 KM NORTH P O BOX 494519 4300 CATERPI LLAR $1, 172,831 09/24/02 74
OF HAT CREEK FROM RD
ROUTE 299 TO $0 06/30/03 SUSPENDED
Sl SKI YOU COUNTY REDDI NG CA REDDI NG, CA 96003
960494519
HA22 (530) 246- 4292 (530) 225- 3247
REPLACE ASPHALT AND
SEAL COAT
02-SHA-299-1.0/1.2 I N SHASTA COUNTY LADD AND W NG, KATHRYN $554, 852 10/ 01/ 02 0
02- 375904 ABQUT 20 KM VEST ASSCCI ATES 4300 CATERPI LLAR $371, 985 10/ 07/ 02 0
OF SHASTA FROM P O BOX 992750 RD
1.6 TO 1.9 KM EAST $69, 888 07/ 15/ 03 PLANT EST
OF TRI NI TY COUNTY REDDI NG CA SATI S
AND AT 3.2 KM REDDI NG CA 96003
HB4N VEST OF CRYSTAL 960992750 (530) 225- 3212
CREEK ROAD (530) 241- 6102
REALI GN CURVE
CORRECTI ON
02- SHA- 299- IN SHASTA COUNTY IN J F SHEA CO INC SMOLENSKI , JAMES $9, 871, 189 09/ 09/ 02 14
20.2/23.8 AND NEAR P O BOX 494519 4300 CATERPI LLAR $1, 507, 017 09/ 24/ 02 15
02- 261204 REDDI NG FROM 0.1 KM ROAD
VEST OF | RON $302, 057 12/ 16/ 03

ACNH P299- (133)

HA22

MOUNTAI N RCAD TO
COURT STREET

REHABI LI TATE ROADVWAY

SWPPP

REDDI NG CA
960494519
(530) 246- 4292

REDDI NG, CA
96003
(530) 225- 3247
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02- SHA-299-24. 0/ 0 N SHASTA COUNTY IN  CORAL CORPORATION WOOD, JAMES $642, 717 12/ 05/ 02 25
02-373204 \F}/Eng'ng /CT TIONS OF OREGON 1745 SOUTH MAI N $147, 750 12/ 17/ 02 23
ACST- X089- (078) P O BOX 347 STREET $38, 649 10/ 01/ 03
P- X089- (078) YREKA, CA 96097
HBAN \é%?oo'\'v' LLE R (530) 841- 0568
| NSTALL ROADSI DE S| GNS (503) 682- 2252
AND LI GHTI NG
SWPPP
02- SHA- 299- I N SHASTA COUNTY NEAR J F SHEA CO I NC BADE, TIM $1, 487,801 09/ 09/ 02 51
80.1/91. 4 FALL RI VER P O BOX 494519 4300 CATERPI LLAR $977, 642 09/ 24/ 02 62
02- 398804 FROM ROUTE 89 TO FALL RD
Rl VER BRI DGE $0 06/03/03
REDDI NG CA REDDI NG, CA
960494519 96003
(530) 246- 4292 (530) 225- 3158
HA22 REPLACE ASPHALT AND
CHI P SEAL
02- SHA-5705-/0 IN SHASTA COUNTY IN  MD S BRACE, CHRI S $4, 087,069 09/ 19/ 02 15
02- 350604 BURNEY AT THE CONSTRUCTI ON 4300 CATERPI LLAR $1, 659, 491 09/ 24/ 02 41
BURNEY MAI NTENANCE 14771 WONDERLAND  RD
FACI LI TY BL\D $359, 460 12/ 23/ 04
REDDI NG, CA
REDDI NG CA 96003 96003
HA12 (530) 275- 2779 (530) 225- 3338

CONSTRUCT VARI QUS
BUI LDI NGS
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02-SIS-3-6.8/0 I'N SI'SKI YOU COUNTY AT STEWART PASCAL, ANTHONY $760,505 12/27/02 12
02- 379704 VARI QUS ENG NEERI NG | NC 1625 MOTT ROAD $158, 315 01/07/03 23
LOCATI ONS P O BOX 990010
$153, 940 12/31/03
M. SHASTA, CA
REDDI NG CA 96099 96067
HA21 (530) 244- 8464 (530) 235- 9806
REHABI LI TATE BRI DGE
SWPPP
02-SIS-5-2.7/11. 4 IN SI SKI YOU COUNTY I N GRANI TE CONST CO  PASCAL, ANTHONY $22, 684,955 11/07/00 79
02- 364304 AND NEAR PO BOX 50085 1325 MOTT ROAD $21, 835,279 11/17/00 95
ACI M 005 - ( 156 DUNSMUI R AND MOUNT
ool M 005 '874 ) SHASTA AT $93, 137 06/ 30/ 03
- -(074) VARI OUS LOCATI ONS WATSONVI LLE CA MT. SHASTA, CA
95077- 5085 96067
HAA2 HA21 (530) 235- 9806
HA22 RESURFACE ASPHALT
CONCRETE
SWPPP
02-SIS-5-7.2/0 I N SI SKI YOU COUNTY TI MBERWORKS ELKI NS, STEVE $833, 000 07/26/02 68
02- 366704 NEAR P O BOX 1240 1625 MOTT ROAD $683, 060 08/ 09/ 02 82
ACI M 005 - (158 MOUNT SHASTA AT THE
-(158) DUNSMUI R GRADE $66, 640 10/21/03

HA42

TRUCK | NSPECTI ON
FACI LI TY

RECONSTRUCT SCALE
HOUSE

MOUNT SHASTA CA
96067
(530) 926- 4093

MI SHASTA, CA
96067
(530) 235- 0720
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02-SIS-96-20.0/20.1 [N SI SKI YOU COUNTY ROBERT J FRANK $98, 000 11/21/97 0
02- 340204 ABOUT 19 KM EAST OF CONSTRUCTI ON $0 11/21/97 0
SOVES BAR AT 0.8 KM I NC
EAST OF Tl CREEK 2806 TARVAC ROAD $0
BRI DGE
HA23 REDDI NG CA 96003
DRAI NAGE AND SLOPE
PROTECTI ON WORK
02-TEH5-27.1/27.8 I N TEHAMA COUNTY IN  LADD BENCO BLI NE, JEFF $6, 404, 824 08/03/01 89
02- 26184 QEBFﬁEéR REgACRANENTO P O BOX 992750 122 BELLE M LL $5, 588, 831 08/ 14/ 01 89
. ROM ROAD
f(%%200564g648) Rl VER BRI DGE $391, 973 07/29/03
- - (648) TO 0.6 KM SOUTH OF REDDI NG CA RED BLUFF, CA
Dl BBLE CREEK 960992750 96080
HE11 BRI DGE (530) 241- 6102 (530) 527- 8418
CONSTRUCT TWO RAMPS AT
ADOBE ROAD
SWPPP
02-TEH-5-34.7/41.5 | N TEHAMA COUNTY AT  TULLIS AND HELLER RI NARD, WAYNE $141, 258 05/ 16/ 03 100
02-3970U4 THE SOUTHBOUND I'NC 4300 CATERPI LLAR $158, 941 05/ 22/ 03 100
HERBERT S M LES P O BOX 493416 RD
SAFETY RQOADSI DE $0 06/27/03

HA22

REST AREA AND AT
THE BOWWAN ROAD
OVERCROSSI NG
RAMP REHABI LI TATI ON

SWPPP

REDDI NG CA 96049
(530) 241- 5105

REDDI NG, CA
(530) 225- 3159
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02-TEH-5-42.0/42.1 N TEHAVA AND SHASTA CLEMENS CHAFFI N, FRED $291, 472 07/ 19/ 00 86
02- 344104 COUNTI ES AT CONSTRUCTI ON CO 122 BELLE M LL $275,291 07/ 28/ 00 91
VAR QUS LCCATI ONS PO BOX 494639 ROAD
$2,697 12/02/03
RED BLUFF, CA
REDDI NG CA 96049 96080
HA25 (530) 527- 8418
H GHWAY PLANTI NG
02- TEH 36-81. 5/ 0 I N TEHAMA COUNTY NEAR MERCER FRASER RI NARD, WAYNE $928, 647 12/ 05/ 02 29
02-311304 M NERAL AT COVPANY 4300 CATERPI LLAR $195, 376 12/ 16/ 02 21
STP- - ( BATTLE CREEK BRI DGE P O BOX 1006 RD
$71, 340 10/ 05/ 03
P- P036- (075) REDDI NG, CA
EUREKA CA 96003
HA21 955021006 (530) 225- 3159
REPLACE EXI STI NG (707) 443- 6371
BRI DGE DECK
SWPPP
02- TEH 99- 13. 3/ 0 IN TEHAMA COUNTY NEAR BENCO BRI DGES ROGES, JI M $3, 734, 603 06/21/01 66
02- 343704 ECS NELLNEa SOUTH TO 9888 KENT STREET 3881 BENATAR WAY, $2, 996, 059 06/28/01 80
. ROM 0. #C
ACNH P099- (419) 0.5 KM NORTH $13, 147 12/01/03

HA21

CF M LL CREEK BRI DGE

REPLACE BRI DGE

SWPPP

ELK GROVE CA
95624
(916) 686- 5030

CH CO, CA 95928
(530) 895- 5245
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02-TEH-99-17. 4/18.4 | N TEHAVA COUNTY TULLI'S AND HELLER RINARD, WAYNE $2,901, 735 02/18/03 22
02- 295934 ABC%; éEDthﬁggTEROM I NC 4300 CATERPI LLAR $933,987 02/ 26/ 03 32
ACNH- P099- (451) 0.7 KM NORTH OF P O BOX 493416 ROAD $208, 278 09/ 15/ 04
64TH TO 0.2 KM REDDI NG, CA
NORTH OF LE CLAI RE REDDI NG CA 96049 96003
HA21 AVENUE (530) 241- 5105 (530) 225- 3159
BRI DGE REPLACENENT
( SCOUR)
SWPPP
02-TEH 172-5.5/8.8 I N TEHAMA COUNTY NEAR JURI N RI NARD, WAYNE $396, 774 05/ 28/ 03 0
02- 368304 M NERAL FROM CONSTRUCTI ON INC 4300 CATERPI LLAR $0 06/ 05/ 03 0
HOLE | N THE GROUND P O BOX 1434 RD
ROAD TO 0.2 KM $0 08/15/03 SUSPENDED
WEST OF ROUTE 36 REDDI NG, CA
W LLOW CREEK CA 96003
HA22 95573 (530) 225- 3159
REHABI LI TATE DRAI NAGE (530) 629- 4534
FAC!I LI TI ES
SWPPP
02-TRI-3-68.5/78.1 IN TRINI TY COUNTY PENHALL COVPANY CORBETT, DAVE $612, 191 05/ 15/ 03 0
02-0C1704 NEAR TRINI TY 13750 CATALI NA P.O. BOX 1178 $0 05/28/03 0
CENTER AT VAR QUS STREET
LOCATI ONS $0 07/17/03

HA21

POLYESTER OVERLAYS ON

BRI DGE DECKS
SWPPP

SAN LEANDRO CA
94577
(510) 357- 8810

VEAVERVI LLE, CA
96093
(530) 623- 4954
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02- TRI - 299- IN TRINI TY COUNTY HUTCHI NS PAVI NG CORBETT, DAVE $249, 413 05/ 30/ 03 0
24.9/ 25. 2 NEAR Bl G BAR FROM AND 425 TRINITY LAKES $0 06/ 10/ 03 0
02-397204 1.0 KM EAST TO 1.4 ENG NEERI NG | NC BLVD. #C
ACST- P299- ( 136) KM EAST OF 16424 CLEAR $0 08/11/03
PH P299- ( 136) LI TTLE FRENCH CREEK  cREEK RD VWEAVERVI LLE, CA
HB1 REALI GN EXI STI NG (530) 246- 4272
H GHWAY
SWPPP
02- TRI - 299- IN TRINI TY COUNTY R BROWN CORBETT, DAVE $280, 136 09/ 30/02 0
25.8/26.2 NEAR BI G BAR FROM CONSTRUCTI ON 425 TRI NI TY LAKES $0 10/ 09/ 02 0
02- 372504 5.1 KM WEST TO 4.5 COVPANY | NC BLVD. #C
ACST- P299- (134 KM WEST OF P O BOX 406 $0 11/21/02
PH P299- ( 1(34) ) MANZANI TA CREEK WEAVERVI LLE, CA
HB1 SUPER ELEVATI ON 95573
CORRECTI ON (530) 629- 3702
02- TRI - 299- IN TRINITY COUNTY ON RON HALE CORBETT, DAVE $768, 911 05/ 30/03 0
26.2/36.9 ROUTE 299 FROM CONSTRUCTI ON | NC 425 TRI NI TY LAKES $0 06/ 12/ 03 0
02- 393104 3.1 KM EAST OF LITTLE p o BOX 795 BLVD. #C
FRENCH CREEK $0
TO HELENA WEAVERVI LLE, CA
sente FAE A (530) 623- 4954
HML ASPHALT CONCRETE

OVERLAY
SWPPP

(530) 275- 7844
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02-TRI - 299- IN TRINI TY COUNTY JOHN N PETERSEN W NG KATHRYN $4, 039, 502 06/ 24/ 02 100
47.6/48. 6 NEAR VWEAVERVI LLE I NC P. O BOX 496073 $2, 900, 426 07/ 02/ 02 70
02- 325504 FROM 3.2 KMTO 4.8 p 0 BOX 3549
ACST- P299- (128) KM EAST OF $0 07/28/03 OVER RUN
PH P299- ( 128) SLATTERY POND RQAD REDDI NG, CA
EUREKA CA 95502 96049- 6073
(707) 443- 5661 (530) 225- 3212
HB1 CURVE CORRECTI ON
SWPPP
02-TRI -5731-/0 IN TRINITY COUNTY MEYERS EARTHWORK CORBETT, DAVE $474,355 12/17/02 83
02- 380104 NEAR TRI NI TY I'NC 425 C HWY 3 $80, 736 12/26/ 02 17
CENTER AT THE P O BOX 493730
TRI NI TY CENTER $80, 736 12/ 16/03
MAI NTENANCE WEAVERVI LLE, CA
STATI ON REDDI NG CA 96049 96093
HA12 (530) 221- 7908 (530) 623-4954
CONSTRUCT BAY COVERED
STORAGE BI NS
02-TRI -5733-/0 IN TRINITY COUNTY AT K MF CLEMENTS, BRENT $3, 216, 790 06/ 22/01 90
02- 341604 VEAVERVI LLE AT CONSTRUCTI ON 4300 CATERPI LLAR $2, 383,424 07/10/01 74
THE WEAVERVI LLE P O BOX 5486 RD
MAI NTENANCE $237, 197 08/27/03
STATI ON REDDI NG, CA
SHASTA LAKE CA

CONSTRUCT VARI QUS
BUI LDI NGS

(530) 275- 1685
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02-VAR--/0 N SHASTA, MODOC AND WESTERN STATES TUHOLSKI , JERRY $646, 371 05/ 05/ 03 0
02- 382304 PLUVAS SURFACI NG | NC 4300 CATERPI LLAR $0 05/14/03 0
COUNTI ES AT VARIOUS  p 0 BOX 4770 RD
LOCATI ONS $0 06/30/03 SUSPENDED
REDDI NG, CA
MODESTO CA 95352
HML (209) 525- 9065 (530) 225- 3419
CH P SEAL COAT
SWPPP
02-VAR--/0 IN TEHAMA AND SHASTA TULLIS AND HELLER TUHOLSKI, JERRY $421, 074 06/ 09/ 03 0
02- 388604 COUNTI ES AT I NC 4300 CATERPI LLAR $0 06/19/03 0
VARI QUS LOCATI ONS P O BOX 493416 RD $0
REDDI NG, CA
REDDI NG CA 96049 96003
HML (530) 241- 5105 (530) 225- 3419
REPLACE ASPHALT
CONCRETE
SWPPP
02-VAR--/0 IN TRINITY, SHASTA PENHALL COVPANY WOOD, JAMES $403, 425 06/ 17/ 03 0
02- 0C3704 AND TAHANMA 13750 CATALI NA P.O. BOX 496073 $0 06/ 25/ 03 0
COUNTI ES AT VARIOUS  STREET
LOCATI ONS $0 08/06/03
SAN LEANDRO CA REDDI NG, CA
94577 96049- 6073
HA21 (510) 357- 8810 (530) 225- 3160

SEAL BRI DGE DECKS

SWPPP




State of California

Department of Transportation Page 27

: 07/ 17/ 03
Statement of Ongoing Contracts

Subject to Budget Impact
As of 06/20/03

District 02
Location Description and -Dates-
Contract Num Type Of Work Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code Contractor Engineer Paid To date Approved % Work
Proaram Code SWPPP Estimate This Month Est Comp Message
02-VAR--/0 I N PLUMAS AND LASSEN ELKEN CONTRACTI NG BLINE, JEFF $1, 033,000 06/17/03 0
02- 388504 COUNTI ES AT I NC 122 BELLE MLL RD $0 07/01/03 0
VARI QUS LOCATI ONS 7667 NORTH
$0
AVENUE RED BLUFF, CA
LEMON GROVE CA 96080
HVIL 91945 (530)527-8418
CH P SEAL COAT (619)698-1168
SWPPP
Totals: Bid Amt + Al CCGCs: $148, 707, 511 Conpl eted to Date: $68, 005, 286 Work This Mont h: $6, 608, 356
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Subject to Budget Impact
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District 03
Location Description and -Dates-
Contract Num Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved % Work
Proaram Code SWPPP Estimate This Month Est Comp Message
03-BUT-99-13.2/20.6 [N BUTTE COUNTY ABOUT GRANI TE ACEVES, SERG O $2,810, 084 01/14/03 19
03- 391804 13 KM SQUTH CONSTRUCTI ON P.O. BOX 1256 $564, 232 01/ 27/ 03 20
ACSP- P099- ( 452 OF CHI CO FROM COVPANY
- P099- (452) JUNCTI ON DRAW BRI DGE  p 0 BOX 50085 $564, 232 09/ 24/ 03
P- P099- (452) TO 0.1 KM SOUTH CGRI DLEY, CA
OF DRY CREEK BRI DGE 95948
HA22 WATSONVI LLE CA (530) 846- 0517
REHABI LI TATE EXI STING 950775085
H GHWAY (831) 724- 1011
SWPPP
03- BUT- 99- 28. 4/ 0 I N BUTTE COUNTY NEAR SUWMM T ELECTRI CAL ACEVES, SERG O $216, 160 05/ 09/ 03 0
03- 2C5304 Eg#gggéTDRIVE TRUCTI ON | NG 8126 H GHWAY 99 $0 05/29/03 0
ACST- P099- ( 460) OONS $0
PHG- P099- ( 460) P O BOX 1860 GRIDLEY, CA
95948
HB1 CLOVI S CA 93613 (530) 846- 0517
| NSTALL TRAFFI C (559) 834- 9000
Sl GNALS
SWPPP
03-ED-50-17.3/18.3 I N EL DORADO AND DELTA TRAN, NELSON $861, 175 06/ 24/ 02 0
03- 1M4704 SACRAMENTO CONSTRUCTI ON 10190 SYSTEMB $0 07/08/02 0
COUNTI ES AT COVPANY | NC

HMLA HMLB

VARI QUS LOCATI ONS

RESURFACE ASPHALT
CONCRETE

P O BOX 277517

SACRAMENTO CA
95827
(916) 364- 0292

PKWY, STE 100

SACRAMENTO, CA
95827
(916) 255- 2111

$0
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District 03
Location Description and -Dates-
Contract Num Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved % Work
Proaram Code SWPPP Estimate This Month Est Comp Message
03-ED-50-39.7/71.5 IN EL DORADO COUNTY W NDSOR FUEL CO ERI CKSEN, BOB $5, 152, 968 09/ 18/ 01 85
03- 1MB804 FROM EAST END P O BOX 38 10190 SYSTEMS $5, 126, 970 09/27/01 94
SOUTH FORK AMERI CAN PARKWAY - STE
Rl VER BRI DGE 100 $1, 687,749 07/12/03
TO Pl ONEER TRAIL ROAD W NDSOR CA 95492  SACRAMENTO. CA
(707)838-9751 95827 ,
HMLA .
RESURFACE ROADWAY (916) 255- 1691
03-ED-50-72.9/73.7 | N EL DORADO COUNTY  DON GARCI A SPECTOR, PETE $1, 499, 361 09/ 30/ 02 28
03- 0A4004 QEAR gEIEEa EAST OF Eéﬁ@Yﬁg PECAND 4993 GOLDEN $434, 692 10/ 11/ 02 29
. ROM 0. FOOTHI LL PKW#5
ACNH- P050- (106) | NCLI NE ROAD P O BOX 7176 $271, 616 10/ 03/ 03
TO Al RPORT ROAD ELDORADO HI LLS
CA 95762
HA23 SOUTH LAKE TAHOE (916) 991- 1553
STABI LI ZE SHOULDER CA 96158
(530) 577- 0558
SWPPP
03-GLE-32-4.2/6.5 IN BUTTE, COLUSA AND BALDW N ALLEN, JODY $548, 918 06/ 10/ 03 0
03- 300904 GLENN COUNTI ES CONTRACTI NG 849 N. HUMBOLDT $0 06/ 24/ 03 0
AT VARI OUS LOCATIONS COWPANY | NC AVE
$0 08/12/03
1764 SKYWAY WLLOMS, CA
95988
HA22 CHI CO CA 95928 (530) 934- 3520

ASPHALT CONCRETE
OVERLAY

SWPPP

(530) 891- 6555
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Contract Num Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved f%?Work
Proaram Code SWPPP Estimate This Month Est Comp Message
03-GLE-32-4.8/5.9 N GLENN COUNTY FROM M C M HUERTA, ABEL $9, 273,618 08/29/02 16
03- 402304 &EAE'\D/' %S; oOFKM VEST CONSTRUCTION INC 2060 THI RD STREET $1, 717,236 09/ 12/02 18
2 . : P O BOX 620
ACST- P032- (034) OF HAM LTON $55, 079 07/ 08/ 04
P- P032- (034) a Ty OROVI LLE, CA
NORTH HI GHLANDS 95965
HA21 CA 95660 (530) 534- 7467
BRI DGE REPLACEMENT (916) 334-1221
SWPPP
03- GLE-32-9.5/9.9 I N GLENN COUNTY AT CLAYBORN ROGERS, JIM $219, 371 01/21/03 80
03-2C6104 HAM LECQZCkLE 2; fﬁﬁfRACT'NG GROUP 3881 BENATAR, $187,271 01/31/03 83
ACST- X021- (007) ROUT SUTE C
ATPL-5911- ( 025) JUNCTI ON 10556 COMBI E CH CO. CA  95928. $86, 067 06/ 30/ 03
JGSR- 5911- (025) ROAD 7171
HBAN AUBURN CA (530) 895- 5245
| NSTALL SI GNALS AND 956028908
LI GHTI NG (530) 268- 9512
SWPPP
03- NEV- 20-14. 7/ 14.8 | N NEVADA COUNTY NEAR BALDW N TAHROUI , $410, 228 06/ 10/ 02 0
03- 0C2704 GRASS VALLEY CONTRACTI NG ABDELKADER $0 06/21/02 0
AT BRUNSW CK ROAD COWPANY I NC 124 CLYDESDALE
P O BOX 311 COURT, UNIT A $0 12/18/02 SUSPENDED
GRASS VALLEY, CA
HB4N MARYSVI LLE CA (530) 271- 6175

MODI FY TRAFFI C SI GNAL 95901
(530) 742- 5141
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Location Description and -Dates-
Contract Num Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved % Work
Proaram Code SWPPP Estimate This Month Est Comp Message
03-NEV-80-14. 2/ 15.5 [N NEVADA COUNTY NEAR BENCO BRI DGES MCKECHNI E, KEVI N $7,264, 727 12/ 19/ 01 65
03- 2A4604 TRUCKEE FROM 9888 KENT STREET P.O BOX 818 $5, 034, 669 01/07/02 69
ACI ML08O - ( 172 THE WEST END OF ROUTE
Ao w80 ‘(172) 80 AND 89S $298, 739 10/ 14/ 03
-(172) SEPARATI ON TO 0.3 KM ELK GROVE CA SODA SPRINGS, CA
EAST OF TROUT 95624 95728
HB1 CREEK UNDERCROSSI NG (916) 686- 5030 (530) 426- 7643
REPLACE EXI STI NG
BRI DGES
03-NEV-80-17.1/28.1 | N NEVADA COUNTY NEAR GRANI TE FLAHERY, KEI TH $93, 664, 299 01/ 09/ 01 75
03- 3A21U4 gRllJC\*f\EETFg:W OO\B;EYUU' N 10960 WEST RI VER $72, 396, 143 01/17/01 73
. - COovP DRI VE, SU TE 101A
A N osD - (289 FI BREBOARD P O BOX 50085 $885, 935 11/13/03
-(169) UNDERCROSSI NG TRUCKEE, CA
TO THE WEST END OF
HA22 TRUCKEE RIVER  WATSONVI LLE CA (530) 587-0748
BRI DGE 950775085
REHABI LI TATE ROADWAY  (831) 724- 1011
SWPPP
03-NEV-80-28.1/31.8 | N NEVADA AND SI ERRA FNF CONSTRUCTI ON  FLAHERTY, KEI TH $5, 116, 298 08/ 20/ 02 55
03- 2C5704 EE%QIEEENNEAR THE I NC 10960 VEST RI VER $2, 099, 254 08/ 28/ 02 38
. ROM P O BOX 5005 DRI VE, SU TE 101A
ACI M- 080 -(173) TRUCKEE Rl VER $18, 249 09/17/03

HA22

BRI DGE TO THE NEVADA

STATE LI NE

RESURFACE EXI STI NG

ROADVAY
SWPPP

TEMPE AZ 85280
(480) 784- 2910

TRUCKEE, CA
(530) 587- 0748
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Proaram Code SWPPP Estimate This Month Est Comp Message
03- NEV-267-7/2. 8 I'N NEVADA COUNTY IN S| ERRA NEVADA MCKECHNI E, KEVI N $742,578 12/ 06/ 02 40
03- 291024 TRUCEEEG$NF c CONSTRUCTION INC 10960 WEST RI VER $113,965 12/18/02 17
2 . ROUT ROM ROUI P O BOX 50760 DRI VE, SU TE 101A
ACST- P267- ( 015) 80 TO JOERGER $110, 590 08/ 04/ 03
P- P267- (015) ROAD TRUCKEE, CA
SPARKS NV 89435
HE14 (775) 355- 0420 (530) 587- 1680
REHABI LI TATE EXI STI NG
H GHWAY
SWPPP
03- NEV- 267-/2. 8 IN NEVADA COUNTY IN M C M LADD JONT  BURTON, BOB $34, 712, 111 08/ 02/ 99 93
03- 291004 323?255 fT oS VENTURE 10960 WEST Rl VER $32, 756, 345 08/ 05/ 99 93
ACI M 080 -(191) OCA P O BOX 620 STREET, SU TE $120. 782 08/ 04/ 03
ACST- X057- (038) %%béKEE A ’
P- X057- (038 NORT ,
HE14 % CA 9EGQBGHLANDS volel
REALI GN FREEWAY AND (916) 334-1221 (530) 587-1017
STRUCTURES
SWPPP
03- PLA-49-11.0/11.4 | N PLACER AND NEVADA TEI CHERT MURPHY, ROD $6, 958, 224 10/ 02/ 02 16
03- 367714 COUNTI ES NEAR CONSTRUCTI ON 2520 WARRENT DR., $1, 195,281 10/ 11/ 02 17
STP- -( AUBURN FROM 0. 5 KM P O BOX 276830 SU TE B
SOUTH OF NEVADA $467, 950 03/ 22/ 04

P- P049- ( 128)

HE13

COUNTY LINE TO WOLF
AND COMBI E
ROADS
W DEN AND OVERLAY
EXI STI NG H G-WAY

SWPPP

SACRAMENTO CA
95827
(916) 386- 5900

ROCKLI N, CA
95677
(916) 624- 2783
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District 03
Location Description and -Dates-
Contract Num Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved f%?Work
Proaram Code SWPPP Estimate This Month Est Comp Message
03-PLA-49-/2.3 I N PLACER COUNTY I N CENTRAL FENCE CO TRAN, NELSON $161, 629 05/ 30/03 0
03- 2MD004 AND NEAR AUBURN 148 OTTO Cl RCLE 10190 SYSTEMS $0 06/17/03 0
FROM 0. 8 KM NORTH OF PKWY, SUI TE 100
EL DORADO $0 07/16/03
COUNTY LINE TO 1.6 KM SACRAMENTO CA SACRAMENTO, CA
SQUTH OF 95822 95827
HVAM BORLAND AVENUE (916) 424- 5692 (916) 255- 2111
RECONSTRUCT METAL BEAM
GUARD RAI L
SWPPP
03- PLA-80-56.0/66.5 | N NEVADA AND PLACER VI KI NG SARDAR, SAEED $1, 028, 354 06/ 05/ 03 0
03- 1MB904 COUNTI ES AT CONSTRUCTI ON 10190 SYSTEM $500 06/17/03 0
VARI QUS LOCATI ONS COVPANY I NC PKW. SU TE 100
’ $500 09/19/03
P O BOX 1508 SACRAMENTO, CA
95827
HMLB RANCHO CORDOVA CA  (916) 255- 1568
SLAB REPLACEMENT 95741
(916) 852- 5530
SWPPP
03- SAC-5-18.6/24.8 I N SACRAMENTO COUNTY AERCO PACIFIC INC SAGER, JANET $934, 722 02/ 25/ 99 87
03- 397804 | N SACRAMENTO 11370 J AVALGAM 10190 SYSTEMS $912, 645 03/ 16/ 99 97
AT VARI QUS LOCATIONS  \ay PARKWAY, SUI TE
101 $2,940 02/ 24/ 04
RANCHO CORDOVA CA SACRAMENTO, CA
95670 95827

HA25

PLANTI NG AND
| RRI GATI ON

(916) 635- 5635

(916) 255- 0686
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Contract Num Resident Bid Amt+ CCOs Awarded %Time
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Proaram Code SWPPP Estimate This Month Est Comp Message
03-SAC-5-21.8/23.8 | N SACRAMENTO COUNTY TERRA CAL SAGER, JANET $1, 165, 452 10/ 18/ 01 37
03- 1A1814 'A$' \S,ﬁgFQ\JENIO TIONS CONSTRUCTI ON INC 3855 NORTH $941, 340 11/07/01 80
. GCA 401 C RAI LROAD FREEWAY BLVD. ,
ACI M 3067- (016) AVE STE. 120 $8,961 11/18/05
SACRAMENTO, CA
SU SUN CI TY CA 95834
HA25 94585 .
H G-MAY PLANTING AND  (707) 438- 7300 (916) 263- 4912
| RRI GATI ON
03- SAC-5-22.4/22.5 | N SACRAVMENTO COUNTY TABER SM TH, GLEN $107, 100 11/25/02 0
03- 1C3304 Iom ?ﬁ%mgwm OOVPOO\'SLEYUCT' ON 3855 NORTH $0 12/16/02 0
i FREEWAY BLVD. ,
ACIM 005 -(312) ROUTE 5 OFFRAMP P O BOX 1309 STE. 120 $0 02/ 05/03
TO EASTBOUND ROUTE SACRAMENTO, CA
50 AT THE SOUTH 95834
HB1 CONNECTOR MARTI NEZ CA 94553 (916) 263- 4919
UNDERCROSSI NG (925) 313- 9868
SAFETY | MPROVEMENTS
SWPPP
03- SAC-50-. 6/ L1. 6 | N SACRAMENTO COUNTY CONTRA COSTA CLARK, MARTI N $732, 823 06/ 30/ 99 99
03- 1A2104 I N SACRAVENTO LANDSCAPI NG | NC 10190 SYSTEMS $744,023 07/15/99 99
FROM 5TH STREET OFF  p 0 BOX 2069 PARKWAY, STE 110
RAMVP $1, 524 07/09/03
UNDERCROSSI NG TO 24TH SACRAMENTO, CA
STREET MARTI NEZ CA 94553 95827
HA25 UNDERCRCSSI NG (925) 229- 1060 (916) 255- 2016

REPLACE PLANTI NG AND
| RRI GATI ON
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03-SAC-51-8.0/8.9 I'N SACRAMENTO COUNTY  BENCO BRI DGES BERRY, GREG $4, 826, 929 08/ 20/ 01 0
03- 2A8604 I N AND NEAR 9888 KENT STREET 3855 NORTH $4, 764, 417 09/ 06/ 01 0
AC. PO51- ( 019) SACRAMENTO ON ROUTE FREEVAY BLVD.
STP. POEL: (019 51 FROM THE STE. 120 $1, 275 10/ 08/ 03 PLANT EST
- P051-(019) ARCADE CREEK BRIDGE  ELK GROVE CA SAGRAVENTO, CA SATI S
TO NORTH OF 95624 95834
HB4AC HB4AC THE ROUTE 80/51 (916) 686- 5030 (916) 263- 4926
SEPARATI ON
ADD CONNECTOR LANE
SWPPP
03- SAC- 80- I N SACRAMENTO COUNTY  BALDW N FEUSI, ROBERT $588, 286 06/ 04/ 02 72
10. 2/ MLO. 3 | N SACRAVENTO CONTRACTI NG 10190 SYSTEMS $516, 323 06/ 12/ 02 86
03- 3A6004 AT EL CAM NO AVENUE  COWPANY I NC PKW, STE 100
AND FULTON P O BOX 311 $0 06/ 19/03
AVENUE OVERCROSSI NGS SACRAMENTO, CA
AND AT WATT 95827
AVENUE OVERCROSSI NG MARYSVI LLE CA (916) 255- 1615
HBAN W DEN EXI STI NG RAMPS 95901
(530) 742- 5141
03- SAC-99-20. 6/21.3 | N SACRAMENTO COUNTY WATKI N AND SAGER, JANET $622, 479 05/ 22/ 02 0
03- 397404 | N SACRAVENTO BORTOLUSSI I NC 3855 N FREEWAY $487, 299 06/ 06/ 02 0
FROM 0.4 KM SQUTH OF 77 | ARKSPUR BLVD. 120
47TH AVENUE STREET $4, 140 04/ 20/ 06 PLANT EST
OVERCRCSSI NG TO 0. 2 SACRAMENTO, CA UNSAT
KM NORTH OF SAN RAFAEL CA 95834
HA25 44TH AVENUE 949014886 (916) 263- 4912
PEDESTRI AN (415) 453- 4691

OVERCROSSI NG

REPLACE FREEZE DAMAGED

PLANTS
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Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved % Work
Proaram Code SWPPP Estimate This Month Est Comp Message
03- SAC-99-35. 4/ 0 I'N SACRAMENTO AND DE SILVA GATES WALKER, CLAY $409, 094 06/ 16/ 03 0
03- 2A34U4 SUTTER COUNTI ES CONSTRUCTI ON 3855 N FREEWAY $0 07/01/03 0
NEAR SACRAMENTO AT p o BOX 2909 BLVD. 120
ELVERTA ROAD $0 09/11/03
AND AT RI EGO ROAD SACRAMENTO, CA
DUBLI N CA 94568 95834
HB4N (925) 829- 9220 (916) 263- 4927
W DEN | NTERSECTI ON
SWPPP
03- SAC- 160- I N SACRAMENTO COUNTY M BUMGARNER | NC FEUSI, ROBERT $248, 964 05/21/03 0
4.2/110.2 AT VAR QUS 1175 GREENVI LLE 10190 SYSTEMS $0 05/28/03 0
03- 3C6504 LOCATI ONS RD PARKWAY, SUI TE
ACST- P160- (018) 100 $0 07/14/03
PHG- P160- (018) LI VERMORE CA SACRAMENTO, CA
94550 95827
(925) 373- 1986 .
HB1 | NSTALL METAL BEAM (916) 255- 1615
GUARD RAI L
SWPPP
03- SI E-49- 16. 8/ 0 IN SIERRA COUNTY IN  CHRISTIE CATANI A, DAVE $490, 380 06/ 16/ 03 0
03- 2C6404 DOMI EVI LLE AT CONSTRUCTORS INC 124 CLYDESDALE $0 06/27/03 0
ESFDgEQ/\N' E RIVER 4925 SEAPORT COURT, UNIT A $0
AVENUE GRASS VALLEY, CA
RI CHVOND CA 94804
HA21 (510) 215- 4820 (530) 271-6172

REHAB BRI DGE DECK

SWPPP
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Proaram Code SWPPP Estimate This Month Est Comp Message
03-SIE-49-41.2/64.1 IN SIERRA COUNTY ON  WESTERN STATES HARGROVE, BEN $1, 192,536 05/30/03 0
03- 1VP504 ROUTE 049 FROM SURFACI NG | NC 2060 3RD STREET, $0 06/06/03 0
YUBA PASS CAMPGROUND  p 0 BOX 4770 SU TE B
TO PLUVAS $0
COUNTY LI NE OROVI LLE, CA
MODESTO CA 95352 95965
HMLA (209) 525- 9065 (530) 533- 4526
SEAL COAT
SWPPP
03- SUT-99-22.6/28.6 | N SUTTER COUNTY NEAR BALDW N R VERA, FERNANDO $11, 271, 292 02/ 18/ 03 14
03- 1A46W4 ;UBA gIIYKM o CI“”EQST'N?NC 555A W ONSTOTT $629, 786 02/ 26/ 03 6
2 . ROM 0. NORT COWP. RD
ACST- P099- ( 444) OBANI ON ROAD 4509 SKYWAY DR $271, 845 05/ 03/ 05
HP21- 5918- (048) 95993
HE13 HA22 MARYSVI LLE CA (530) 822- 4332
W DEN EXI STI NG ROADWAY 95901
(530) 742- 5141
SWPPP
03-SUT-113-4.7/5.1 I N SUTTER COUNTY AT  GRANI TE COX, RUSSELL $355, 355 05/ 20/ 03 0
03- 106604 ECEBkstgﬁgm - CCNSLE$CT|CN 555A WEST ONSTOTT $0 05/29/03 0
2 . : COowP RD
ACST- P113- ( 028) RECLANMATI ON ROAD P O BOX 50085 $0

PH P113- (028)

HB1

TO 0.2 KM NORTH
OF RECLAMATI ON RCAD

WATSONVI LLE CA

W DEN EXI STI NG H GHWAY 950775085

SWPPP

(831) 724- 1011

YUBA CI TY, CA
95993
(530) 822- 4346
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Proaram Code SWPPP Estimate This Month Est Comp Message
03-YOL-5-.8/2.5 IN YOLO COUNTY NEAR N G AND N ROTHAUS, JACK $651, 400 10/08/99 73
03- 448004 WOCDLAND AT CONSTRUCTI ON 10190 SYSTEMS $183,293 10/ 27/ 99 28
YOLO BYPASS BRI DGE GENERALENG NEERI N paARKWAY. SUI TE
G CONTRACTORS 100 ’ $0 07/17/00
P O BOX 3236 SACRAMENTO, CA
HAZ1 95827
REPLACE JO NT SEALS  VACAVI LLE CA (916) 255- 1097
AND HEADERS 94590
(707) 446- 5360
03-YOL-80-2.6/2.7 I'N YOLO COUNTY I N AND VI NTAGE PAVING CO KAMAL, BALBIR $1, 179,961 03/28/02 32
03- 368414 EEASAQQVEEULEVARD I NC 3855 NO FREEWAY $1, 150, 259 04/ 08/ 02 93
ACI M 080 -(337) OVERCROSSI NG P O BOX 461 BLVD. 120 $2,320 10/21/05
CML- 5238- (032) SACRAMENTO, CA ’
W NTERS CA 95694 95834
HE11 (530) 795- 0132 (916) 263- 4920
CONSTRUCT PARK AND
Rl DE
SWPPP
03-YOL-80-7.0/0 I N YOLO COUNTY NEAR GRANI TE GHASSEM , $118, 230 11/26/02 0
03- 3C6704 DAVI S AT 0.5 KM CONSTRUCTI ON MOHSSEN $0 12/11/02 0
EAST OF YOLO CAUSEWAY COVPANY 3851 PERFORMANCE
VEST P O BOX 50085 DRI VE., STE. E $0 01/24/03 SUSPENDED
SACRAMENTO, CA
HA23 WATSONVI LLE CA 95838
RECONSTRUCT 950775085 (916) 263- 5648
EVMBANKMVENTS

SWPPP

(831) 724- 1011
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03-YOL-80-8.9/10.1 [N YOLO COUNTY IN GRANI TE DONGO, JOSEPH $6, 620, 089 01/ 09/ 01 100
03- 382904 V\EET SASRQNEMNTO\AEST CO“SXEYUCT' ON 3951 PERFORMANCE $6, 172, 862 01/25/01 93
. ROM 0. COovP DRI VE, SU TE E
ACH 080 - (336) OF YOLO COUNTY P O BOX 50085 $626, 251 06/ 20/ 03
-080 -(336) CAUSEWAY TO ROUTE SACRAMVENTO, CA
80 AND 50 95838
HE11 SEPARATI ON WATSONVI LLE CA (916) 263- 5645
RECONSTRUCT 950775085
| NTERCHANGE (831) 724- 1011
SWPPP
03-YOL-80-/. 4 IN YOLO COUNTY AT BAUMAN LANDSCAPE  COX, RUSSELL $2, 515,891 12/05/02 0
03- 1A8904 VARI QUS LOCATI ONS I NC 555A W ONSTOTT $0 12/23/02 0
. 115 BROOKSI DE ROAD
ACI M X113-(027) DRI VE $0 10/ 14/03
YUBA CI TY, CA
RI CHVOND CA 94801 95993
HA22 (510) 236- 1212 (530) 822- 4346
REHABI LI TATI ON
EXI STI NG H GHWAY
SWPPP
03- YOL-84-18.2/21.8 | N YOLO COUNTY | N TEl CHERT KI BUNGUCHY, H $8, 715, 022 10/ 07/ 02 15
03- 368504 WEET SASRQNEsrgEUTH CONSTRUCTI ON 10190 SYSTEMS $1, 902, 853 10/ 21/ 02 22
: i ROM 0. P O BOX 1890 PKWY, STE 100
ACST- S084- ( 029) OF MARSHALL ROAD $1, 374, 021 04/ 29/ 04
P- S084- (029) TO 0.2 KM NORTH OF SACRAMENTO, CA
LI NDEN ROAD AND DAVI S CA 95827
HE13 FROM 0. 1 KM SOUTH 956171890 (916) 255- 1095

YOLO BARGE CANAL TO
PARK BOULEVARD

(530) 406- 4200

W DEN EXI STI NG H GHWAY

SWPPP
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Contract Num Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved f%?Work
Proaram Code SWPPP Estimate This Month Est Comp Message
03-YUB-70-.4/7.3 I'N YUBA COUNTY ABOUT DE SILVA GATES GEESEY, DUANE $14, 430, 908 09/ 05/ 02 16
03- 376104 bﬁR@ﬂVISCLJLJE HF%\A o1 CONSTRUCTI ON 555A W ONSTOTT $263, 482 09/ 19/ 02 2
. : P O BOX 2909 RD
ACNH- PO70- (078) KM NORTH OF $187, 027 06/ 02/ 04
FEATHER RI VER YUBA CI TY, CA
BOULEVARD TO MCGOMN DUBLI N CA 94568 95993
HE13 PARKWAY (925) 829- 9220 (530) 822- 4335
CONSTRUCT 4- LANE
EXPRESSWAY
SWPPP
03-YUB-70-7.5/7.7 I N YUBA COUNTY IN BENCO BRI DGES GEESEY, DUANE $299, 500 05/07/03 11
03- 000304 QLI VEHURST FROM 9888 KENT STREET  SHOP 3 TRAILER $40, 087 05/27/03 14
ACNH: PO70- (082 MCGOWAN PARKWAY
-(082) OVERCROSSI NG TO $40, 087 09/ 22/ 04
0.6 KM NORTH OF  ELK GROVE CA MARYSVI LLE, CA
MCGOWAN PARKWAY 95624
HB311 OVERCROSSI NG (916) 686- 5030 (530) 755- 9102
CONSTRUCT SOUNDWAL L
SWPPP
Totals: Bid Ant + All CCOs: $228,116,514  Conpl eted to Date: $140, 335, 228 Work This Month: $7, 087, 876
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Contract Num Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved f%?Work
Proaram Code SWPPP Estimate This Month Est Comp Message
04- ALA-13-4.7/9. 6 I'N ALAVEDA COUNTY IN  WATKIN & BARTEL, DAVID $584, 918 06/ 17/ 03 0
04- 1R0424 OAKLAND AT BORTOLUSSI | NC. 1545 W LLOW $0 06/27/03 0
VARl OUS LOCATI ONS FOSTER AND STREET
LANDSCAPE $0
MAI NTENANCE | NG~ OAKLAND, CA 94607
A JO SNT
HAS , L LA VENTURE (510) 286- 1321
RESTORATI ON gR'éé.F;KSPUR
SWPPP
SAN RAFAEL CA
94901
04- ALA-13-5.0/5. 6 I N ALAVEDA COUNTY IN AMLAND BARTEL, DAVID $427,888 05/13/02 0
04- 443404 OAKLAND FROM 3168 KNI GHTS $324, 337 05/ 28/ 02 0
0.4 KM SOUTH TO 0.3 BRI DGE ROAD
KM NORTH OF $3, 345 04/ 05/ 05 PLANT EST
REDWOOD ROAD SAN JOSE CA, SATI S
s OVERCROSSI NG 95132 (510) 286- 1321
HI GHVWAY PLANTI NG
RESTORATI ON
04- ALA-24- 4.4/ 0 I N ALAVEDA COUNTY IN W R FORDE ABDI ABDOLREZA $387, 287 04/30/ 03 24
04- 293604 OAKLAND AT ASSQCI ATES 1545 W LLOW AVE $54, 095 05/ 08/ 03 14
BUENA VI STA PLACE 984 HENSLEY
$54, 095 09/ 19/ 03
STREET OAKLAND CA 94607
RI CHMOND CA 94801
HA23 (510) 215- 9338 (510) 286- 1161

SLI DE REPAI R

SWPPP
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Location Description and -Dates-
Contract Num Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved % Work
Proaram Code SWPPP Estimate This Month Est Comp Message
04- ALA-61-18.7/19.8 IN ALAVEDA COUNTY IN REDGW CK CYPRESS $328, 964 05/ 20/ 03 0
04- 1R9404 ALAVEDA FROM CONSTRUCTI ON CONSTRUCTI ON $0 06/ 03/03 0
SAN LEANDRO BAY COVPANY OFFI CE
BRI DGE TO ENCI NAL 25599 HUNTWWOOD 1545 WLLOW ST $0
AVENUE AVE
HML HAYWARD , CA 94544 OAKLAND , CA 94607
RUBBERI ZED ASPHALT
CONCRETE OVERLAY (510) 286- 0374
SWPPP
04- ALA- 80-2.5/3. 8 | N ALAVEDA COUNTY IN FORSTER & HANSON, JI'M $325, 376 09/ 09/ 02 20
04- 181734 QAKLAND AND KROEGER, I NC 1545 W LLOW $88, 325 09/ 27/ 02 27
EMERYVILLE FROM PORT 15 || BRARY PLACE  STREET
OF OAKLAND $10, 775 03/ 16/ 05
CONNECTOR VI ADUCT TO OAKLAND, CA 94607
POWELL STREET SAN ANSELMO, CA
HE14 UNDERCROSS| NG 94960 (510) 286- 1275
ESTABLI SH EXI STI NG
PLANTI NG
04- ALA-80-2.5/3. 8 I N ALAVEDA COUNTY IN GHI LOTTI, PANG DAVE $3, 167,946 02/11/03 10
04- 254804 QAKLAND AND CONSTRUCTION INC 1545 w LLOW ST $707, 326 02/18/03 22
ACI M 080 - (084) EMERYVI LLE FROM PORT 246 GHI LOTTI
OF OAKLAND AVE $281,301 12/18/03
OVERCROSSI NG TO 0. 1 SANTA ROSA CA QAKLAND CA 94607
KM SOUTH OF 95407

HB5

POVNELL STREET
UNDERCROSSI NG

W DENI NG AND RETAI NI NG

VWALLS
SWPPP

(707) 585- 1221

(510) 774- 4396
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Proaram Code SWPPP Estimate This Month Est Comp Message
04-ALA-80-3.5/4.3 I'N ALAVEDA COUNTY IN WATKIN & DADAFARI N, ALLEN $673, 590 05/18/00 78
04- 181614 E%Y}I{”EL'IE'ENESCAL BORTULLUSI, INC. $663, 102 05/ 25/ 00 98
. 47 LARKSPUR
ACI M 080 - (078) CREEK BRI DGE TO STREET $540 04/ 01/ 04
0.2 KM VEST OF THE
ROUTE 13/ 80 SAN RAFAEL, CA
HE14 SEPARATI ON 94901- 4886 (510) 741-1561
H GHWAY PLANTI NG AND
| RRI GATI ON
04- ALA-80-5.7/6.8 I N ALAVEDA COUNTY IN WALKINS & MONENZADEH, $962, 268 07/ 03/ 01 34
04- 181624 gEgKEkAE\\//\Eg_Fr@(V']: THE BORTOLUSSI, I NC. FARCKH $814, 343 07/17/01 84
. : 77 LARKSPUR
ACI M 080 -(086) UNI VERSI TY STREET $5,513 03/ 28/ 05
AVENUE OVERCROSSI NG
TO 0.3 KM EAST SAN RAFAEL, CA
HE14 OF THE G LMAN STREET 94901 i
UNDERCROSST NG (510) 741- 1580
PLANTI NG AND
| RRI GATI ON
SWPPP
04- ALA-80-7.1/8 I N ALAVEDA COUNTY IN ECOLOGY SPRINKLER DADAFARI N, ALLEN $790, 629 10/ 04/ 02 15
04- 181634 Ckgﬁgsqocm NS co. 825 ALFRED NOBEL $528, 824 10/ 07/ 02 66
. 3736 DI XI ELAND DRI VE
ACl M X001- (485) L ANE $78,701 08/ 11/ 06

HE14

REPLACE PLANTI NG AND
| RRI GATI ON

SWPPP

ANDERSON, CA
96007

HERCULES, CA
94547
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Contract Num Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved % Work
Proaram Code SWPPP Estimate This Month Est Comp Message
04- ALA-260-.8/1.9 I'N ALAVEDA COUNTY IN AMERI CAN CI VI L ABOLFAZLI AN, $31, 047, 913 04/ 26/ 02 43
04- 440144 ALAVEDA AND CONSTRUCTCRS KAMRAN $13, 059, 252 05/ 10/ 02 42
ACST- S260- ( 004 OAKLAND AT WEBSTER 1545 W LLOW
- 5260- (004) STREET TUBE AND STREET $2, 031,380 10/ 25/ 04
POSEY TUBE
OAKLAND, CA.
HA21 (707) 746- 8028 94607
RETROFI T WEBSTER AND (510) 286- 1319
POSEY TUBE
SWPPP
04- ALA- 260-.8/ 1.9 I N ALAVEDA COUNTY I N WEST COAST GONZALEZ, $35, 545, 527 03/ 10/ 00 85
04- 4401U4 ékﬁkﬁﬁg ﬁ?DMEBSTER BRI DGE, | NC. f@i§»5§ch»v $30, 528, 039 03/ 17/ 00 90
2 . 3701 MALLARD
ACST- 5260- ( 002) STREET TUBE AND DRI VE STREET $273,270 12/31/03
P- S260- (002)
POSEY TUBE
BENI CI A, CA 94510 QAKLAND, CA.
HA21  HB4N 94607
SEI SM C RETROFI T RADI O (510) 286- 5081
REBROADCAST
04- ALA-580-7.2/11.7 | N ALAVEDA COUNTY IN MAGNUM PACI FI C DI KE, EDDI E $458, 590 05/ 09/ 03 0
04- 2R0304 AND NEAR I'NC 2103 REDWOOD RQOAD $0 05/ 20/ 03 0
LI VERMORE FROM 1.3 KM 1571 OAK PARK
EAST OF BLVD $0 08/18/03
GREEVI LLE OVERHEAD TO CASTRO VALLEY
1.3 KM EAST PLEASANT HILL CA CA 94546
HML OF NORTH LI VERVORE 94523 (510) 881- 7425

UNDERCROSSI NG
RESURFACE PORTLAND
CEMENT CONCRETE

SWPPP

(925) 279- 2234
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Contract Num Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved % Work
Proaram Code SWPPP Estimate This Month Est Comp Message
04- ALA- 580- I N ALAMEDA COUNTY I N PENHALL COVPANY $382,582 06/18/03 0
31.3/35. 7 AND NEAR THE 13750 CATALI NA $0 07/10/03 0
04- 1A2204 CI TY OF SAN LEANDRO STREET
AT VARI OQUS $0
LOCATI ONS SAN LEANDRO CA
94577
(510) 357-8810
HA21 BRI DGE DECKS AND JO NT
SEALS
SWPPP
04- ALA- 580- I N ALAMEDA COUNTY AT PENHALL COVPANY STANI NDER GREWAL $282, 200 05/ 23/ 03 0
31.4/43. 3 VAR QUS P O BOX 4609 3535 BREAKWATER $0 06/ 05/ 03 0
04- 0A3004 LOCATI ONS AVE
OTS- 000C- ( 200 $0 08/19/03
(200) ANAHEI M CA 92803  HAYWARD, CA 94545
(714) 772- 6450 (510) 413- 5931
HB1 | NSTALL RUMBLE STRI P
GROUND I N
SWPPP
04- ALA- 580- I N ALAMEDA AND CONTRA FORSTER & KROEGER DADAFARI N, ALLEN $289, 600 09/18/01 39
47.8/47.9 COSTA LANDSCAPE $127, 035 10/ 02/ 01 44
04- 181794 COUNTI ES | N ALBANY 15 LI BRARY PLACE
AND RI CHMOND $5, 300 01/ 24/ 06
FROM EL CERRI TO
OVERHEAD TO CENTRAL SAN ANSELMO, CA
-y AVENUE 94960 (510) 741- 1561

ESTABLI SH EXI STI NG
PLANTI NG
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Location Description and -Dates-
Contract Num Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved % Work
Proaram Code SWPPP Estimate This Month Est Comp Message
04- ALA-580-47.9/ 48 I N ALAMEDA AND CONTRA FORSTER & HANSQN, JIM $116, 000 09/ 09/ 02 21
04- 181774 COSTA KROEGER, I NC 1545 W LLOW $35,920 09/27/02 31
COUNTI ES I N ALBANY 15 LIBRARY PLACE  STREET
AND RI CHMOND $3, 640 02/ 15/ 05
FROM 0.1 KM EAST OF QAKLAND, CA 94607
THE ALAMEDA SAN ANSELMO, CA
HE14 CONTRA COSTA COUNTY 94960 (510) 286- 1275
LI NE TO CENTRAL
AVENUE OVERCROSSI NG
ESTABLI SH EXI STI NG
PLANTI NG
04- ALA- 680- I N ALAMEDA AND CONTRA WATKI N AND REZAEI , ASGHAR $1, 353,778 07/12/00 67
20.1/21. 9 COSTA BORTOLUSSI I NC 1910 OLYMPIC $1, 228, 316 07/ 28/ 00 90
04- 176804 COUNTI ES AT VARI QUS 77 LARKSPUR BLVD. STE. 151
- LOCATI ONS $15,003 10/ 15/04
ACl M 680 -(052) STREET WALNUT CREEK, CA
SAN RAFAEL CA 94596
949014886 (925) 942- 6088
HA25 REPLACEMENT PLANTI NG  (415) 453- 4691
AND | RRI GATI ON
SWPPP
04- ALA- 680- I N ALAMEDA AND CONTRA TENNYSON ELECTRIC RI CHVOND $397, 850 02/04/03 48
20.1/21.8 COSTA I NC ELECTRI CAL $214, 389 02/ 18/ 03 55
04- 151764 COUNTI ES AT VARI QUS 7275 NATI ONAL CONSTRUCTI ON
LOCATI ONS DRI VE 3401 REGATTA BLVD $143, 054 09/ 04/ 03
LI VERMORE CA,
HBAN I NSTALL CLOSED CIRCU T 94804

SYSTEM
SWPPP

(510) 231- 7192
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Proaram Code SWPPP Estimate This Month Est Comp Message
04- ALA-880-8.1/9.3 I N ALAMEDA COUNTY IN FOSTER AND BARTEL, DAVI D $130, 750 03/11/02 75
04- 2341A4 FREMONT AND KROEGER LANDSCAPE $99, 634 03/ 19/ 02 76
ACI M 880 039 NEWARK FROM 1.1 KM MAI NTENANCE | NC
- (039) SOUTH TO 0.8 KM 15 LI BRARY PLACE $3,500 11/21/03
NORTH OF THORNTON
AVENUE
HE13 HEL3 OVERCROSS| NG SAN ANSELMD, ca  (510)286-1321
REPLACENMVENT H GHWAY 94960
PLANTI NG
04- ALA-880-8.1/9.3 I N ALAMEDA COUNTY I N PLANT CONTRCL HOLLI'S, JOHN $483,832 07/02/98 76
04- 234114 EEE\AVURK\“F/Q(N][\)A oy 2269-A W LL WOOL $455, 977 07/23/ 98 93
R : DRI VE
ACI M- 880 -(039) SOUTH TO 0.8 KM $0 12/ 06/ 02
NORTH OF THORNTON SAN JCSE, CA
AVENUE 95112
HEL3 OVERCROSSI NG (925) 924-6014
PLANTI NG AND
| RRI GATI ON
04- ALA- 880- I N ALAMEDA COUNTY AT WATKI NGS & 3535 BREAKWATER $758,574 11/07/02 18
13.4/24.1 VARI QUS BRTOLUSSI AVE $386, 700 11/19/02 64
04- 0A0104 LOCATI ONS FROM 0.5 KM 77 LARPSPUR HAYWARD, CA 94545
SQUTH OF STREET $31, 514 09/12/03
VH PPLE ROAD
UNDERCRGCSSI NG TO 0.8 SAN RAFAEL , CA
KM NORTH OF 94901 )
HA25 RTE 880 AND 112 (510) 780- 1530
SEPARATI ON
| NSTALL | RRI GATI ON

SYSTEM
SWPPP
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Proaram Code SWPPP Estimate This Month Est Comp Message
04- ALA- 880- I'N ALAVEDA COUNTY IN  AM_AND MO N SHAI KH $1,079, 113 09/ 05/ 02 14
15.4/17.9 HAYWARD AT 3168 KNI GHTS 3535 BREAKWATER $255, 630 09/ 24/ 02 24
04- 243004 VARI QUS LOCATI ONS BRI DGE ROAD AVE $4 386 11/ 18/ 03
ACI M- 880 - (050) SAN JOASE CA SAN JOSE 94545 ’
95132 (510) 780- 1545
HA25 PLANTI NG AND
| RRI GATI ON
SWPPP
04- ALA-880-32.7/34 | N ALAVEDA COUNTY IN DE SILVA GATES SCHNEI DER, JOLIE $10, 703, 116 06/ 28/ 02 42
04- 292364 %ﬁbféﬁz gXRKV\AY . CONSTRUCT! ON 1545 W LLOW AVE $2, 015, 337 07/ 12/ 02 20
ROM  p o BOX 2909
ACI M 880 - (049) 8TH STREET $695, 251 08/ 03/ 07
TO 32ND STREET OAKLAND CA 94607
o DUBLI N CA 94568 (510) 286- 1399
ROADVWAY | MPROVENVENTS
AND PLANTI NG
SWPPP
04-CC-4-8.4/8.7 I N CONTRA COSTA WATKI NS & JOHN HOLLI S $655, 073 05/ 31/ 02 0
04- 263604 COUNEY ' NONQRE\AN\E\ZEST BORTOLUSSI 1910 OLYMPI C BLVD $488, 647 06/ 13/ 02 0
. ROM 0. 77 LARKSPUR SUI TE 160
NH P004- (121) oF STREET $17,116 06/ 07/06 PLANT EST
ALHAVBRA AVENUE WALNUT CREEK, CA SATI S
UNDERCROSSI NG TO SAN RAFAEL, CA 94596- 5023
HA25 ALHAMBRA VAY 94901- 4886 (925)942-6014

UNDERCROSSI NG
H GHWAY PLANTI NG AND
| RRI GATI ON
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Proaram Code SWPPP Estimate This Month Est Comp Message
04-CC-4-/14.6 I N CONTRA COSTA TRUESDELL $281, 310 06/18/03 0
04- 443524 COUNTY | N HERCULES CORPORATI ON OF $0 07/01/03 0
AND CONCORD AT CALI FORNI A I NC
VARI QUS LOCATI ONS 3529 E WOOD $0
STREET
HA21 PHOENI X AZ 85040
CLEAN AND TREAT BRI DCGE (602) 437-1711
DECKS
SWPPP
04-CC-80-1.6/2.1 I N CONTRA COSTA WATKI N AND MONEMZADEH, $322, 410 09/08/00 76
04- 181824 COUNTY | N BORTOLUSSI | NC FARCKH $304, 745 09/ 25/ 00 92
EL CERRI TO AND 77 LARKSPUR
RI CHMOND FROM STREET $2,175 04/08/04
POTRERO AVENUE
UNDERCRCSSI NG TO SAN RAFAEL CA
HB5 0.1 KM EAST OF 94901 )
CUTTI NG BOULEVARD (415) 453- 4691 (510) 741- 1580
UNDERCROSSI NG
REPLACEMENT PLANTI NG
AND | RRI GATI ON
04-CC-80-5.7/0 I N CONTRA COSTA MAGG ORA AND SI DHU BALJIT $164, 461 01/ 30/ 03 49
04- 157104 COUNTY | N RI CHVOND GHILOTTI INC 825 ALFRED NOBEL $146, 326 02/ 07/ 03 89
AT 0.5 KM SQUTH 555 pUBA S DRI VE SUI TE B
OF HI LLTOP DRI VE STREET $138, 816 07/21/03
OVERCROSSI NG HERCULES, CA.
SAN RAFAEL, CA. 94547
HA23 94901 (510) 741- 1561

REPAI R STORM DAVAGE

SWPPP
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04-CC-80-6.3/7.6 N CONTRA COSTA BAUVAN LANDSCAPE  HATEFI AM R $989, 313 09/ 25/ 00 59
04- 1818A4 COJNX\N/D' ’F\>I| EB?ENEND I NC 1910 OLYMPI C $825, 246 10/ 10/ 00 83
. ROM 115 BROOKSIDE DR BLVD, SU TE 151
ACI M 080 -(079) 0.5 KM EAST OF $5,075 02/ 24/ 05
HI LLTOP DRI VE VALNUT CREEK, CA
OVERCROSSI NG TO RI CHVOND CA 94801 94596
HB5 APPI AN WAY (510) 236- 1212 (925) 942- 6080
OVERCROSSI NG
PLANTI NG AND
| RRI GATI ON
04- CC-680-13.7/14.9 | N CONTRA COSTA AMLAND JOHN, HOLLIS $1, 163,763 12/21/00 0
04- 128204 COUNTY | N WALNUT 3168 KI NGHTS, 1910 OLYMPI C BLVD $976, 961 01/09/01 0
| R () CREEK AT VARIQUS BRI DGE ROAD SUI TE 160
ACNH. P24 ( 026 LOCATI ONS $5, 400 06/ 23/ 05 PLANT EST
- (026) SAN JOSE, CA WALNUT CREEK, SATI S
95132 CA94596

HE14

PLANTI NG AND
| RRI GATI ON

(925) 942- 6014
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04- CC-680-15.2/17.3 | N CONTRA COSTA SOUTH SHORES REZAEI, ASGHAR $1, 105, 252 08/ 24/ 98 64
04- 128214 COUNTY | N WALNUT RESI DENTI AL AND 1910 OLYMPI C BLVD $846, 368 09/ 09/ 98 76
ACI M 680 - (046 CREEK AND COMVERCI AL
-(046) PLEASANT HILL FROM  DEVELOPMENT $0 01/10/ 03
PARKSI DE CORPORATI ON \é\ﬁgglgT CREEK, CA
DRI VE UNDERCROSSI NG 53 BUENA VI STA
HE13 TO 0.2 KM SOUTH ¢t (925) 942- 6088
OF CONTRA COSTA
BOULEVARD CONNECTOR ~ VALLEY SPRI NGS CA
SEPARATI ON 95252
REPLACEMENT HI GHWAY  (209) 786- 0800
PLANTI NG
04- CC- 680-15.2/17.3 | N CONTRA COSTA BAUMAN LANDSCAPE,  REZAEl, ASGHAR $426, 545 03/ 07/ 02 47
04- 1282A4 COUNTY | N WALNUT I NC. $242,681 03/ 15/ 02 57

ACl M 680 - (046)

HE13

CREEK AND
PLEASANT HI LL FROM
PARK S| DE
DRI VE UNDERCROSSI NG
TO 0.2 KM
SQUTH OF CONTRA CCSTA
BOULEVARD CONNECTOR
SEPARATI ON
REPLACEMENT HI GHWAY
PLANTI NG

115 BROOKSI DE
DRI VE

RI CHVOND, CA
94601

(925) 942- 6088

$7,562 11/12/04
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04- CC- 680- 16. 3/ 19 I'N CONTRA COSTA BAUAMN LANDSCAPE  SENG, TA $1, 192, 684 06/ 06/ 00 70
04- 128234 COUNTY AT WALNUT I NC. $1, 022, 397 06/ 14/ 00 86
| M () CREEK, PLEASANT 115 BROOKSI DE
H LL AND CONCORD DRI VE $2,485 09/17/ 04
AT VARl OUS
LOCATI ONS RI CHVOND, CA
REPLACEMENT PLANTI NG
AND | RRI GATI ON
04- MRN- 0-/ 0 IN MARI N AND NAPA GHI LOTTI H SLOP, SCOTT $278,949 05/ 21/ 02 100
04- 252024 CC}J”T;: cElSJsAI TONS BROTHERS, | NC. 756 W FRANCI SCO $237,313 06/ 11/ 02 100
STPG 000C- (250) oA BLVD $0 04/ 04/03
SAN RAFAEL, CA.
94901
HA22 HB71 (415) 257- 3643
REHABI LI TATE PARK AND
R DE LOTS
04- MRN- 1- 4. 3/ 11. 4 IN MARI N COUNTY AT MAGG ORA & DAVI D VELLS $313, 313 05/ 14/ 03 8
04- 1S0304 Vf‘Rl OlTJ|SONS - Lo GHILOTTI I NC. 756 V\EST $5, 280 05/ 28/ 03 2
. . OCA ROM 1. 555 DUBO S ST. FRANCI SCO BLVD.
ER- 35K7- (004) KM NORTH OF $5, 280 09/ 29/ 03

HA23

PANORAM C HI GHWAY
SQUTH TO 1.0 KM

SQUTH OF PANORAM C

H GHWAY NORTH
STORM RESTCORATI ON

SWPPP

SAN RAFAEL, CA
94901

SAN RAFAEL, CA
94901
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Location Description and -Dates-
Contract Num Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved % Work
Proaram Code SWPPP Estimate This Month Est Comp Message
04- MRN- 101-.1/. 9 I'N MARI N COUNTY NEAR WEST BAY BUILDERS SCOTT HI SLOP $4, 190, 207 08/19/02 0
04- 251304 ?ﬁESﬁLBXCNJA Fggvl/\ERS 756 W FRANCI SCO $4, 030, 795 08/29/02 0
. BLVD.
ACNH QLO1- (017) SAFETY ROADSI DE $614, 930 06/ 27/ 03 PLANT EST
REST AREA TO 1.0 KM SAN RAFAEL, CA SATI' S
NORTH OF 94903
HA26 SAUSALI TO ROAD (415) 257- 3626
UNDERCROSSI NG
UPGRADE REST AREA
SWPPP
04- MRN-101-.9/1. 1 IN MARI N AND SAN ROYAL ELECTRIC CO 3401 REGATTA $1, 785, 760 06/ 10/ 02 80
04- 163624 FRANCI SCO COUNTI ES P O BOX 231430 BLVD $1, 738, 463 06/ 25/ 02 98
ACNHL P101. ( 594 SAUSALI TO AT WALDO $103, 002 06/ 20/ 03
-(994) TUNNEL AND | N SACRANENTO, CA
SAN FRANCI SCO AT 95823- 1430
HA22 BRANCH EAST i
UNDERCROSS| NG (510) 774- 6257
REPLACE LI GHTS
04- MRN-101-8.4/9.7 | N MARI N COUNTY I N DI ABLO SCOTT H SLOP $9, 721,231 01/17/02 78
04- 226124 LARKSEUSADERA AND SAN CONTRACTORS, INC. 756 WEST $7, 248, 834 01/ 29/ 02 74
. CORT FRANCI SCO BLVD.
ACNH P101- ( 992) RAFAEL FROM $382, 525 10/ 24/ 03
CML- 6204- (042) CORTE MADERA CREEK SAN RAFAEL, CA
BRI DGE TO 94901
HB5 ROUTE 580 AND 101 (925) 552- 8250 (415)491- 6234
SEPARATI ON

CONSTRUCT HOV LANE
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Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved % Work
Proaram Code SWPPP Estimate This Month Est Comp Message
04- VRN 101- N MARI N COUNTY I N GH LOTTI DAVI D VELLS $693, 950 01/08/03 8
18.2/19.1 NOVATO FROM BROTHERS, | NC. 756 V\EST $115, 604 01/17/03 17
04- 173304 0.3 KM NORTH OF FRANCI SCO BLVD.
| GNACI O BOULEVARD $12,018 09/11/03
OVERCRGSSI NG TO SAN RAFAEL, CA
ROUTE 37 AND 101 94901
SEPARATI ON (415) 257- 3643
HBAN OVERHEAD ( NORTHBOUND)
W DEN AND RESTRI PE
EXI STI NG RCGAD
SWPPP
04- MRN-101-/3.3 IN MARI N COUNTY I N C&W DAVI D VWELLS $202, 197 04/ 28/ 03 77
04- 2R7404 AND NEAR CONSTRUCTI ON 756 W FRANCI SCO $191, 682 05/ 05/ 03 93
SAUSALI TO FROM 0.5  SPECIALTIES, INC.  BlvD,
KM SOUTH CF 2419 PALMA DRI VE $191, 682 07/01/03
SAUSALI TO ROAD SAN RAFAEL, CA
UNDERCRGCSSI NG TO 94901
Hv4 1.0 KM NORTH OF VENTURA, CA 93003
RODEO AVENUE
RECONSTRUCT METAL BEAM
GUARD RAI L
SWPPP
04- NAP-29-11.6/13.5 | N NAPA COUNTY I N R AND L BROSAMER MOUSSA, ELI AS $39, 130, 306 01/11/02 46
04- 120614 NAIF:’A GVF:?SSTTFES%EH I NC P.O. BOX 4282 $25, 148, 311 01/ 22/ 02 63
_ _ ROM P. P. BOX 238
ACST- P029- ( 089) OVERCROSSI NG TO $1, 604, 427 05/ 23/ 04
P- P029- (089) S| ERRA AVENUE NAPA, CA. 94558
ALAMO, CA.
HE14 94507- 0238 (707) 265-1920

CONSTRUCT | NTERCHANGE

SWPPP
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04-SCL-9-/11.5 I'N SANTA CLARA COUNTY RI CH MCBEE CHALES KOOS $425, 249 05/ 22/ 03 0
04- 445704 AT VAR QUS 564- B FAI RCH LD $0 06/03/03 0
LOCATI ONS Cl MARRON DR. SUI TE 206
CONSTRUCTI ON $0 09/19/03
460 N. YOSEM TE MOUNTAIN VI EW  CA
AVE. SUITE 4 94043
HA22 : (650) 210- 2019
UPGRADE DRAI NAGE OAKDALE, CA 95361
I NLETS
SWPPP
04- SCL-82-.5/3.3 I N SANTA CLARA COUNTY M BUMGARNER | NC $232, 420 06/17/03 0
04- 443804 LN SAQ %CEB o 1175 GREENVI LLE $0 06/ 25/ 03 0
ACST- S082- (014) ROM 0. ORI RD
PHe S082- ( 014 BLOSSOM Hi LL $0
-(014) ROAD OVERCROSSI NG TO LI VERVORE CA
0.8 KM NORTH 94550
HB1 OF CAPI TOL EXPRESSWAY (925)373-1986
OVERCROSSI NG
RECONSTRUCT METAL BEAM
GUARD RAI L
SWPPP
04- SCL-87-6.1/9. 1 I N SANTA CLARA COUNTY SHASTA PANDYA, NI LESH $8, 028, 961 02/ 13/ 02 77
04- 4874F4 I'N SAN JOSE CONSTRUCTI ON, 650 | RENE STREET $5, 982, 885 02/ 27/ 02 77
ACNH- S087- (020) FROM WEST JULI AN | NC
STREET TO 0.3 KM P. O. BOX 491539 $32,935 10/ 29/03

HE14

SQUTH OF WEST
TAYLOR STREET

REDDI NG, CA
FREEWAY W DENI NG AND  96049- 1539
HOV LANE

SWPPP

SAN JOSE, CA
95110
(408) 277- 1363
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04-SCL-87-6.3/7.1 I'N SANTA CLARA COUNTY GRANITE AND C C MOGHADAM $31, 534, 526 02/ 04/ 00 97
04- 4874Q4 I N SAN JOSE MYERS JO NT S| AVOSH $31, 225, 732 02/ 28/ 00 97
ACNH- S087- (014) FROM 0.5 KM SOQUTH OF VENTURE 650 | RENE STREET
COLEVAN 120 GRANI TE ROCK $8, 423 07/02/03
AVENUE TO 0.2 KM VAY
NORTH OF M SSI ON SAN JOSE, CA
HE14 STREET SAN JOSE, CA 95110
W DEN FREEWAY 95136 (408) 277- 1405
SWPPP
04- SCL-87-6.5/8.9 I N SANTA CLARA COUNTY WATKIN & PANDYA, NI LESH $811, 840 12/ 08/ 00 0
04- 4874V4 ::go?nAgoi(EBNEN AVENUE BORTOLUSSI, | NC. 650 | RENE STREET $609, 196 12/ 27/ 00 0
. 77 LARKSPUR
ACNH- S087- (017) TO 0.2 KM STREET $18, 523 01/ 30/ 06 PLANT EST
NORTH OF Al RPORT SAN JOSE, CA SATI' S
PARKWAY SAN RAFAEL, CA 95110
HE14 94901- 4886 (408)277- 1363
PLANTI NG AND
| RRI GATI ON
SWPPP
04- SCL- 87-8.0/9 I N SANTA CLARA COUNTY DESILVA GATES MUENCH, JOHN $22, 943,996 07/ 16/ 02 21
04- 4874C4 LN SAQ écﬁa o BENCO A JV 650 | RENE ST $10, 229, 311 07/ 24/ 02 45
ROM 0. NORT P.O. BOX 2909
ACNH- S087- (021) ROUTE 880 TO $75, 445 01/ 27/ 05
0.6 KM NORTH OF SAN JOSE CA
Al RPORT PARKVWAY DUBLIN CA. 94568 95110

HE14

FREEWAY, STRUCTURES

AND | NTERCHANGE
SWPPP

(408) 277- 1351
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04- SCL-101-.4/4.2 I'N SANTA CLARA COUNTY GRANI TE ROVAN, BERTHA $2,191, 148 09/ 05/ 02 91
04- 275604 ::N G ERSYKM H o CO“SXEYUCT' ON 1007 KNOX AVENUE $1, 528,280 09/ 20/ 02 70
ACST- QLO1- ( 020) SAN BENI TO P O BOX 720 $177, 014 07/10/ 03
PHG- Q101- (020) SANTA CLARA COUNTY e SAN JOSE, CA 95122
LINE TO
HB1 CARNADERO CREEK WATSONVI LLE, CA (408) 254- 5840
CONSTRUCT MEDI AN 95077
BARRI ER
SWPPP
04- SCL- 101- I N SANTA CLARA COUNTY AM_AND NGUYEN, TUYEN $697, 513 10/ 17/ 00 69
41.9/42.1 | N SANTA 3168 KNI GHTS $655, 093 11/ 01/ 00 92
04- 134914 CLARA FROM 0. 2 KM BRI DGE ROAD
ACNH P101- (961) SOQUTH TO 0.2 KM $2,880 07/20/04
NORTH OF SAN TOMAS SAN JOSE CA.
AggpggggagyE 95132 (408) 254- 5835
HB32 OVERCROSS!| NG
PLANTI NG AND
| RRI GATI ON
04- SCL-101-44.6/ 45 | N SANTA CLARA COUNTY AM.AND ORDOUBADI , SHAWN $440, 040 05/ 15/ 02 0
04- 299604 LN SugszﬁbFSCUTH o 3168 KNIGHTS $355, 350 05/ 28/ 02 0
ROM 0. BRI DGE RD
FAI R QAKS $3, 920 03/ 05/ 06 PLANT EST
AVENUE OVERCROSSI NG  SAN JOSE CA 95132 SATI' S

HA25

TO 0.4 KM NORTH

CF FAI R QAKS AVENUE

OVERCROSSI NG
H GHWAY PLANTI NG
RESTORATI ON

(408) 929- 3949

(650) 210- 2006
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04- SCL- 101- I'N SANTA CLARA COUNTY AM_AND SAI DI AN, JACOB $570, 262 05/ 04/ 01 44
45.5/45. 9 I N SUNNYVALE 3168 KNI GHTS 465-B FAI RCHI LD $403, 262 05/21/01 71
04- 284904 FROM 0.3 KM SQUTH OF BRI DGE ROAD DRI VE. SUl TE 206
MATHI LDA ’ $3, 750 06/ 27/ 05
AVENUE OVERCROSSI NG SAN JOSE, CA MOUNTAI N VI EW CA
TO 0.3 KM NORTH 95132 94043
OF MATHI LDA AVENUE (650) 210- 2018
HA25 OVERCROSS| NG
PLANTI NG AND
| RRI GATI ON
04-SCL-237-1.0/1.3 | N SANTA CLARA COUNTY AM.AND ORDOUBADI , SHAWN $243,582 05/30/ 00 89
04- 240704 I'N_MOUNTAI'N 3168 KNI GHTS $233,926 06/ 13/00 95
VI EW FROM THE EAST BRI DGE ROAD
MOUNTAI N VI EW $0 09/ 30/ 03
OVERHEAD TO 0.5 KM  SAN JOSE, CA
EAST OF THE EAST 95132
HA25 MOUNTAI N VI EW (650) 210- 2006
OVERHEAD
PLANTI NG AND
| RRI GATI ON
04- SCL-280-.4/.8 I N SANTA CLARA COUNTY VI KI NG NGUYEN, TUYEN $2, 281, 257 08/ 29/ 02 70
04- 134764 Lg{ﬁf&kﬁfﬁEGHLlN CONSTRUCTI ON INC. 1007 KNOX AVENUE $1, 360, 396 09/ 12/ 02 62
. P. O BOX 1508
ACI M 280 -(107) AVENUE $137, 196 09/ 21/ 04

HB311

UNDERCRGOSSI NG TO

KELLY PARK
OVERHEAD

CONSTRUCT SOUNDWAL L

RANCHO CORDOVA,
CA. 95741- 1508

SAN JOSE, CA
95122
(408) 254- 5824
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04-SCL-280-2.3/2.8 | N SANTA CLARA COUNTY J S BRAR COVPANY  ROMAN, BERTHA $1, 758, 754 08/ 15/ 02 14
04- 244604 'A$' \S/ﬁgl E]JSEEL TIONS 7202 E BULLARD 1007 KNOX AVENUE $729, 195 09/ 11/ 02 42
ACNH- S087- (022) OCA AVE
ACLM 280 - ( 106 $129, 358 11/ 28/ 06
-(105) CLOVIS CA 93611 SAN JOSE, CA
(559) 299- 1033 95122
HA25 (408) 254- 5840
REPLACE PLANTI NG AND
| RRI GATI ON
04- SCL-280-2.8/4.4 | N SANTA CLARA COUNTY WATKIN & NGUYEN, TUYEN $1, 624, 225 06/ 11/02 73
04- 237604 Lg{ﬁfg|%85§VENUE BORTOLUSSI | NC. $1, 207, 126 06/ 24/ 02 74
. 77 LARKSPUR
ACI M 280 -(101) OVERCRGSS! NG TO STREET $9, 693 06/ 18/ 04
0.7 KM NORTH OF
MERI DI AN ROAD SAN RAFAEL CA.
HA25 UNDERPASS 94901 (408) 254- 5835
H GHWAY PLANTI NG AND
| RRI GATI ON
04- SCL-680-1. 4/ M. 1 | N SANTA CLARA COUNTY TERRA- CAL NGUYEN, TUYEN $1, 196, 961 02/ 28/ 02 76
04- 205704 kmDSSPL%F$§S AT CONSTRUCTI ON I NC $950, 163 03/ 19/ 02 77
. 401 RAI LROAD AVE
ACI M X085- (034) VARI OQUS LOCATI ONS SUTE ¢ $6, 226 10/ 16/ 03

HA25

HI GHWAY PLANTI NG
RESTORATI ON

SWPPP

SU SUN G TY CA.
94585

(408) 254- 5835
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04-SCL-880-6.0/7.7 I N SANTA CLARA COUNTY AMLAND CHARLES $257,967 08/21/01 11
04- 122914 I N SAN JCSE 3188 KNI GHT KGSS $199, 819 09/ 06/ 01 77
AND M LPI TAS FROM 1.5 BRI DGE RD 565-B
KM SOUTH OF FAI RCH LD DR # $19, 550 05/17/06 SUSPENDED
MONTAGUE EXPRESSWAY SAN JOAS, CA 206
OVERCROSSI NG TO 95132 NMOUNTAI N
HE13 1.2 KM NORTH OF VI EW, CA 94043
MONTAGUE EXPRESSWAY (650) 210- 2019
OVERCROSSI NG
H GHWAY PLANTI NG
REPL ACEMVENT
04- SCL-5736-/0 I N SANTA CLARA COUNTY RGW CONSTRUCTI ON  BERTHA ROVAN $6, 118, 253 12/ 19/ 02 26
04- 124784 I'N SAN JOSE COVPANY 550 1007 KONOX AVENUE $769, 047 01/07/03 13
AT NORTH OF MONTEREY GREENVI LLE ROAD
ROAD AND LI VERVORE $414, 192 04/ 07/ 04
BERNAL ROAD CA 94550- 9235 SAN JOSE CA 95122
HAL2 | NTERSECTI CN (408) 254- 5840
CONSTRUCT NEW
MAI NTENANCE STATI ON
SWPPP
04- SF-101-5.1/ 4.7 IN THE CI TY AND PENHALL COVPANY KHALI FE, WALI D $4, 793, 400 12/13/02 44
04- 291404 CCUN;XNCERANC|SCO 13750 CATALI NA $3, 696, 247 12/27/02 79
. . STREET
ER-1525-(004) FROM SOUTH VAN NESS $0 10/ 07/ 03

HA23

AVENUE TO FELL

STREET ON THE

CENTRAL FREEWAY

REMOVE STRUCTURE

SAN LEANDRO CA
94577
(510) 357- 8810

(415) 703- 3322
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04- SF-280-.5/6. 4 IN THE CI TY AND PENHALL COVPANY TELLERI A KATHRYN $479,330 04/23/03 23
04- 1R5204 COUNTY OF SAN 13750 CATALI NA 295 SAN BRUNO $190, 798 05/ 07/ 03 40
FRANCI SCO AT STREET AVENUE
VARI OUS LOCATI ONS $190, 798 09/ 30/ 03
SAN LEANDRO CA. SAN FRANCI SCO,
94577 CA. 94103
HVB (415) 703- 3275
REPAI R JO NTS AND SEAL
DECK
SWPPP
04- SM 35-28.8/30.8 | N SAN MATEO COUNTY  SONOVA ELSHAER, KHALED $455, 100 02/ 05/ 03 58
04- 156804 IN DALY CITY AT ENG NEERI NG | NC 9258 LI NDEN $302, 134 02/ 19/ 03 68
VARI QUS LOCATI ONS 3601 A REG ONAL AVENUE
PKWY $121, 447 07/ 30/ 03
SOUTH SAN
SANTA ROSA CA. FRANCI SCO CA.
HA23 95403 94080
ROCK SLOPE PROTECTI ON (650) 952- 6213
SWPPP
04- SM 82-15.8/20.8 | N SAN MATEO COUNTY  DE SILVA GATES ELSHAER, KHALED $7, 222,997 06/ 28/ 02 65
04- 175904 kPLEggEkNGgXE,BRUNO CONSTRUCTI ON 9258 LI NDEN $4, 689, 063 07/ 12/ 02 64
2 . 1 905 WARREN AVENUE
ACST- S082- (012) AND SOUTH AVENUE $435, 400 10/ 30/ 03
P- S082- (012) SAN ERANCI SCO AT SOUTH SAN
VARI OUS LOCATI ONS FREMONT, CA. FRANCI SCO, CA.
HA22 94538 94080

RCADWAY REHABI LI TATI ON

(650) 952- 6213
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04-SMH101-11.9/13.5 [IN SAN MATEO COUNTY  WATKIN & BOOSHEHRI, FRED $405, 072 06/ 14/ 00 78
04- 235784 I N SAN MATEO BORTOLUSSI 1 NC. $356, 345 06/ 22/ 00 95
FROM ROUTE 92 AND 101 77 | ARKSPUR
SEPARATI ON TO STREET $1,520 03/31/04
0.1 KM NORTH OF EAST
TH RD AVENUE SAN RAFAEL, CA
HA25 OVERCROSSI NG 94901- 4886 (650) 358- 3703
PLANTI NG AND
| RRI GATI ON
SWPPP
04- SM 101- 13. 4/ 0 I N SAN MATEO COUNTY GORDON N BALL FERNANDO $4, 193, 468 03/ 21/ 03 13
04- 274204 'THI ggNA\'\;ELECED AT INC ABEL 0258 $703, 655 04/ 03/ 03 17
. 333 CAM LLE
ACNH QLO1- (029) OVERCRGCSS| NG AVE LI NDEN AVE $611, 729 03/ 30/ 04
ALAMD, CA SOUTH SAN
HA21 94507 FRANCI SCO
| MPROVE DRAI NAGE (650) 952- 8934
CAPACI TY
SWPPP
04- SM 280- 16. 8/ 25 IN SAN MATEO COUNTY  BAUMAN LANDSCAPE, ABELA, FERNANDO $1, 491, 157 06/ 23/ 00 100
04- 237104 I'N AND NEAR I NC. 925B LI NDEN $1, 519, 479 07/07/00 100
ACI M 280 - (089) M LLBRAE, SAN BRUNO 115 BROOKSI DE AVENUE
AND DALY CI TY DRI VE $0 07/07/03
ACST- S035- ( 004) AT VARI QUS LOCATI ONS SOUTH SAN

P- S035- (004)
HA25

HI GHWAY PLANTI NG
RESTORATI ON

Rl CHMOND, CA
94801

FRANCI SCO, CA.
94080
(650) 952- 8934
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04-SOL-12-/2.7 I N SCLANO COUNTY NEAR CHRI SP COMPANY 2320 COURAGE $152, 014 12/13/02 15
04- 0A0304 SU SUN A TY PO BOX 1368 DRI VE #106 $153, 286 12/23/02 99
ACST- PO12- (091) FROVI NAPA COUNTY LI NE FAl RFlI ELD, CA
SHe P01 (091 TO 0.1 KM 94533 $153, 286 06/ 15/ 04
- (091) WEST OF ROUTE 12 AND FREMONT, CA 94539
80 SEPARATI ON
HB1
RAI SED STRI PI NG AND
RUMBLE STRI PS
SWPPP
04-SOL-37-.2/0 I N SCLANO COUNTY AT GRANI TE $677, 773 06/ 17/ 03 0
04- 237024 THE SONOVA CONSTRUCTI ON $0 07/01/03 0
COUNTY LI NE AT THE COVPANY
SONOVA CREEK P O BOX 50085 $0
BRI DGE
HB34 WATSONVI LLE CA
CONSTRUCT VI EW NG AREA 950775085
(831) 724- 1011
SWPPP
04-SOL-37-7.2/7.2 I N SOLANO COUNTY I N BAUNAN LANDSCAPE BUTTERS, CARL $465, 403 06/ 10/ 02 0
04- 0T14CA VALLEJO AT THE I NC 2320 COURAGE $393, 664 06/ 19/ 02 0
WALNUT STREET 115 BROOKSI DE DRI VE SU TE 106
OVERCROSSI NG DRI VE $0 07/12/05 PLANT EST
FAI RFI ELD, CA. SATI S
RI CHMOND, CA. 94533
HE14 94801 (707) 428- 2060

PLANTI NG AND
| RRI GATI ON
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04-SOL-37-8.0/9. 3 N SOLANO COUNTY IN  OC JONES & SONS, BUTTERS, CARL $20, 870, 760 12718/ 01 47
04-0T1414 \N/ﬁF/LAE%PVESGEAm SCE TO I NC. $10, 864, 582 01/ 07/ 02 52
. 285 M N DR
ACNH- PO37- (096) SONOMVA $714, 465 11/ 09/ 04
BOULEVARD
1a VALLEJO, CA 94589 (707) 428- 2060
CONSTRUCT FOUR LANE
FREEWAY
SWPPP
04- SOL-37-9.3/10.5 | N SOLANO COUNTY IN O C JONES AND ANl GOL MAHANTESH $35, 125, 474 12/ 11/ 02 8
04- 0T1444 VALLEJO FROM SONS | NC AND M 419 B WW LLI AM $6, 193, 915 12/ 26/ 02 18
NH- 0.1 KM VWEST OF C M CONSTRUCTI ON DRI VE
-C ) ENTERPRI SE STREET INC A $2, 963, 546 05/ 03/ 05
TO 0.6 KM EAST  JO NTVENTURE VALLEJO CA 94589
HEL4 OF DI ABLO STREET é?ég;wRTH (510) 224- 6529
CONSTRUCT FREEWAY AND
I NTERCHANGE BERKELEY CA 94710
SWPPP (510) 526- 3424
04- SOL-80-.5/7.9 IN SOLANO COUNTY IN O C. JONES AND NORRI' S, ANDREW $14, 520,066 07/ 03/ 01 88
04- 0T0504 C/TELEJE?)RF 0.1 K SONS, I NC. 2230 COURAGE $13, 588, 486 07/17/01 89
. ROM 0. 1520 FOURTH DRI VE # 106
ACI M 080 -(081) EAST OF STREET $1, 180, 685 08/07/03
CARQUI NEZ BRI DGE TOLL FAl RFI ELD, CA
PLAZA TO 0.7 BERKELEY, CA 94533
HA22 KM WEST OF REDWOOD 94710 (707)428-2198

STREET OVERCRCSSI NG
STRUCTURAL SECTI ON

REPAI R
SWPPP
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04-SOL-80-2.2/0 I N SOLANO COUNTY NEAR COAST LANESCAPE HOLLI'S, JOHN $173, 000 03/18/02 39
04- 2R3504 VELLEJO AT MANAGEMENT 1910 OLYMPI C $83, 828 04/ 09/ 02 48
SROJEPA' EA%J OQND 780 102 UNION ST. BLVD. SUI TE 160 $3 726 04/ 28/ 05
P. O BOX 1112ST WALNUT CREEK, CA J
VALLEJO, CA 94590 94596-5023
HwWR (925) 942-6014
ESTABLI SH EXI STI NG
PLANTI NG

04- SOL-80-10.3/11.2 | N SOLANO COUNTY IN  CONDON JOHNSON &  BUTTERS, CARL $7, 281, 538 10/ 04/ 01 65
04- 259014 ékPRﬁFéfD AT 0.8 KM ASSOCI ATES $5, 955, 200 10/ 15/ 01 82
: 1840 EMBARCADERO
ACI M 080 -(088) EAST OF $489, 438 03/ 17/ 04
LYNCH ROAD
UNDERCRCSS! NG P. O, BOX 12368.
HA42 OAKLAND 94604 (707) 428- 2060

STABI LI ZE LANDSLI DE

04-SOL-113-.1/0 I N SOLANO COUNTY NEAR VI KI NG NORRI S, ANDREW $1, 349, 113 01/10/ 02 100
04- 400204 $'Hg I\/:\l%;éséal N O CONS;EeC' TON $1, 277, 441 01/ 24/ 02 93
ACST- P113- (025) ROUTE 12 AND PO BOX 1508 $729 07/ 15/ 03

113

HA21

REPLACE BRI DGE

SWPPP

RANCHO CORDOVA,
CA 95741-1508

(707) 428- 2012
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04- SOL-680-. 3/ 1 N SOLANO AND CONTRA C. C, MWERS LEE, KEN $67, 257, 643 12/ 20/ 01 45
04- 006064 FﬁsgéNngﬁTkﬁg 2000 PARK RD 4585 PACHOECO $28, 462, 293 01/ 08/ 02 42
i BLVD SUTI E 200
ACI M 680 - (054) MARTI NEZ ON ROUTES $1, 481, 944 12/ 17/ 04
680 AND 780 BENI Cl A CA 94510 MARTI NE, CA 94553
HED | NTERCHANGE (925) 957- 2007
CONSTRUCT BRI DGE
| NTERCHANGE
SWPPP
04- SON-1-24.6/25.7 | N SONOVA COUNTY NEAR CONDON- JOHNSON &  HAL STREATER $4, 417,582 11/06/01 91
04- 1S2504 ELTJS\S/k/Q:VQC}SJLEH TONS éI\S/SS\CRICﬁ-[r)Ego 1840 1009 CLEGG COURT $4,119, 613 11/20/01 93
. . GCA SU TE A
ER-35J1-(004) OAKLAND, $118, 303 07/17/03
CA 94606 PETALUMA, CA
94954
A3 P.O. BOX 12368 (707) 781- 2640
REPAI R STORM DAMAGE
OAKLAND, CA 94604
SWPPP
04- SON-1-37.4/43.8 | N SONOVA COUNTY AT  CONDON- JOHNSON &  HAL STREATER $1, 378,362 02/27/03 10
04- 1S2604 VARI QUS ASSOCI ATES 1009 CLEGG COURT, $151, 989 03/ 10/ 03 11
ACST- 35K5- (004) LOCATI ONS P.O BOX 12368 SU TE A
$81, 989 03/ 25/ 04
P- 35K5- (004) PETALUMA, CA
1840 EMBARCADERO, 94954

HA23

REPAI R STORM DAVAGE

SWPPP

QAKLAND

(707) 781- 2640
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04- SON-12-30. 4/35.2 [N SONOVA COUNTY AT  NORTH BAY LEGALLEE, DALE $1, 679, 795 10/ 10/ 02 0
04- 219854 QE'EENE/;R G—EBNBAR CONSTRUCTI ON \2’\62 ATH STREET $0 10/ 25/ 02 0
2 . ROM 431 PAYRAN
ACST- PO12- ( 090) ROAD TO BOYVES STREET $0 SUSPENDED
P- P012- ( 090)
BOULEVARD
PETALUMA, CA SANTA ROSA, CA
HA22 94952 95401
RESURFACE ASPHALT (707) 576- 2404
CONCRETE
04- SON-12-38.1/38.6 | N SONOVA COUNTY IN J. S. BRAR LEGALLEE, DALE $144, 179 10/ 23/ 02 34
04- 0A6404 SONOVA FROM COMPANY W $126, 335 11/13/02 88
EAST MACARTHUR STREET 5779 BULLARD 202 4TH STREET
TO 0. 14 KM AVE. $1, 131 03/29/ 04
VEST OF NAPA ROAD
CLOVIS, CA 93611 SANTA RCSA
HA25
H GHVAY PLANTI NG (707) 576- 2404
RESTORATI ON
SWPPP
04- SON-37-3.7/0 I N SONOMA COUNTY NEAR MAGG ORA & BRAJNI KOFF, $118, 546 02/ 06/ 03 29
04- 158404 SEARS PO NT GH LOTTI LEONARD $64, 387 02/11/03 58
AT 0.3 KM VEST OF 555 DUBO S 202 4TH STREET
ROUTE 37 AND 121 STREET $64, 387 08/ 15/ 03
JUNCTI ON
SAN RAFAEL SANTA ROSA
HA23

SLI DE REPAI R

SWPPP

(707) 576- 2404
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04- SON-101-.8/1.1 I N SONOVA COUNTY NEAR GRANI TE $296, 007 06/ 16/ 03 0
04- 1S0704 EE-:I;AIIZI\U/IMQOI;TROHVO:I VARL N COVPCO“SXEYUCT' ON $0 06/25/03 0
ACNH- 35K6- (004 y
(004) COUNTY L1 NE P O BOX 50085 $0
TO 2.9 KM COUTH OF
SOUTH PETALUVA
HA23 UNDERCROSSI NG WATSONVI LLE CA
STORM DANVAGE 950775085
RESTORATI ON (831) 724- 1011
SWPPP
04- SON-101-2.9/0 I N SONOVA COUNTY NEAR GHI LOTTI BROS I NC $131, 348 05/30/03 0
04- 252074 PETALUVA AT 525 JACOBY $0 06/12/03 0
SOUTH PETALUMA STREET
UNDERCROSSI NG $0
SAN RAFAEL CA
94901
HA22 (415) 454- 7011
RESURFACE PARK AND
RI DE LOT
SWPPP
04- SON- 101- I N SONOVA COUNTY I N O C JONES AND CAMERQN, JAMES R $18, 182,287 03/01/01 0
14.7/19.7 AND NEAR SONS I NC 202 4TH STREET $18, 606, 145 03/ 16/ 01 0
04- 27244 ROHNERT PARK AND 1520 FOURTH
_ - SANTA RCSA AT $146, 356 09/ 15/ 03 PLANT EST
R E o 1 VAR OUS LOCATI ONSs REET SANTA RCSA, CA SATI S
ACST- X097- (031) BERKELEY CA 94710 95405
(510) 526- 3424 (707)576- 2404

HB5 W DEN EXI STI NG FREEVAY

SWPPP
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04- SON- 101- I N SONOVA COUNTY I N CAGW N AND LEGALLEE, DALE $1, 848,382 07/08/99 84
50. 0/ 54. 2 AND NEAR DORVWARD | NC 202 FOURTH STREET $1, 658, 649 07/ 19/ 99 89
04- 160454 CLOVERDALE AT VARIQUS p o BOX 1600
. LOCATI ONS $11,817 03/04/04
ACNH- P101- (911) SANTA ROSA  CA
NOVATO CA 95401
949481600 (707)576- 2404
HE14 PLANTI NG AND (415) 893- 7148
| RRI GATI ON
04- SON- 101- I N SONOVA COUNTY NEAR GHI LOTTI LEGALLEE, DALE $1, 274,396 12/ 20/02 38
54,9/54.9 CLOVERDALE ON CONSTRUCTI ON W $889, 107 01/03/03 70
04-1S2104 GEYSERS ROAD FROM 1.6 246 GHI LOTTI AVE 202 4TH STREET
ACNH- 35K4- ( 004) KM NORTH OF $634, 271 09/ 30/ 03
ER- 35K4- ( 004) Rl VER ROAD TO 2.4 KM SANTA RCSA. CA
SQUTH COF SANTA RCSA )
MENDOCI NO COUNTY LI NE 95401
HA23 STORM DAMAGE (707)576- 2404
RESTORATI ON
SWPPP
04- SON- 116-34. 7/ 35 I N SONOVA COUNTY NEAR ARGONAUT LEGALLEE, DALE W $170, 837 05/06/03 0
04- 2R2004 SEBASTOPQL CONSTRUCTORS 202 4TH STREET $0 05/ 16/ 03 0
AND COTATI FROM 0.9 236 CENTRAL AVE
KM EAST OF $0 08/30/03

HMLA

BLOOWFI ELD ROAD TO
0.3 KM VEST OF
FREDRI CKS ROAD AND
FROM 0.1 KM WEST TO
0.5 KM EAST OF WEST
COTATI ROAD
REPLACE ASPHALT
CONCRETE SURFACE

SWPPP

SANTA ROSA

SANTA ROSA
(707) 576- 2404
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04-VAR--/0 IN MARI N, NAPA, SANTA FARWEST SAFETY ALFONSO GONZALES $177, 700 01/23/03 0
04- 4T0064 CLARA, I NC 1545 W LLOW $3, 750 02/ 03/ 03 2
SAN FRANCI SCO,  SAN 226 N MAIN STREET
MATEO, SONOVA STREET $0 06/ 20/ 03
AND SCLANO COUNTI ES OCAKLAND, CA 94607
AT VARI QUS LODI CA 95240
HA22 LOCATI ONS (209) 339- 8085 (510) 286- 5081
| NSTALL VERTI CAL
CLEARANCE SI GNS
SWPPP
04-VAR--/0 I N ALAMEDA AND CONTRA SUPERI OR TRAFFI C $122,306 02/14/03 0
04- 4T0054 COSTA SERVI CES $0 03/12/03 0
COUNTI ES AT VARI QUS 2988 MAJESTI C
LOCATI ONS 0OAK Cl RCLE $0
COTTONVOOD CA
HA22 96022
I NSTALL VERTI CAL (530) 347-5701
CLEARANCE SI GNS
SWPPP
Totals: Bid At + Al CCGCs: $431, 506, 999 Conpl eted to Date: $255, 645, 409 Work This Mont h: $17,179, 132
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05- MON-1-21.3/0 IN SAN LU S OBI SPO ACACI A HENCH, CHARLES $527,980 02/22/01 0
05- 0E9104 AND MONTEREY LANDSCAPI NG AND 775 ARLI NGTON $433, 765 03/05/01 0
COUNTI ES AT VARI OUS ERCSI ON STREET
LOCATI ONS CONTROL | NC $0 05/21/04 PLANT EST
604 S SAN MARCOS SQZ/ESRI A CA SATI'S
HA25 ROAD (805) 927- 4559
PLANTI NG AND SANTA BARBARA CA
| RRI GATI ON 93111
(805) 964- 5390
05- MON- 1-74.9/81. 7 I N MONTEREY COUNTY I N GRANI TE VONG, ALAN $4, 162, 829 06/ 13/02 90
05- 4757U4 AND NEAR CONSTRUCTI ON 1529 HI GHWAY 68 $3, 599, 290 06/ 25/ 02 91
ACST- POOL- ( 482) MONTEREY AT VARI OUS  COVPANY
PHG- POO1- ( 482) LOCATI ONS P O BOX 50085 EREY, CA $0 06/12/03
93940
HB1 WATSONVI LLE CA (831) 375-5920
CONSTRUCT THRI E BEAM 950775085
BARRI ER (831) 724- 1011
SWPPP
05- MON-68-1.1/0 I N MONTEREY COUNTY I N COLLI NS $172,910 06/19/03 0
05- 0F2204 Z?C#EECI§$S¥EECTICN ELECLE;CAL NG $0 07/10/03 0
ACST- S068- (016
(016) OF FOREST P O BOX 1609 $0

PHG- S068- (016)

HB4N

AVENUE AND SUNSET
DRI VE

CONSTRUCT TRAFFI C
SI GNALS

SWPPP

STOCKTON CA 95201
(209) 466- 3691

(831) 375- 1621
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Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved % Work
Proaram Code SWPPP Estimate This Month Est Comp Message
05- MON-101-2.0/7.9 I N MONTEREY COUNTY UNI ON ASPHALT | NC $616, 991 05/16/03 0
05- 0G8914 NEAR CAMP P O BOX 1280 $0 05/29/03 0
ROBERTS FROM EAST
GARRI SON $0
OVERCROSSI NG TO SANTA MARI A CA
NORTH BRADLEY 93456
HA22 UNDERCROSSI NG (805) 922- 9858
W DEN EXI STI NG
SHOULDER
SWPPP
05- MON- 101-5.1/19.4 | N MONTEREY COUNTY MADONNA MCGOWAN, ROSS N. $1,914, 154 08/ 26/ 02 27
05- 453904 NEQ% &RéDtEY ¢|T0N5 OO\B;EYUU' N P. O BOX 307 $569, 992 09/ 14/ 02 30
ACST- Q101- (012) P O BOX 3910 $2,400 12/10/03
PH QL01- (012) TEMPLETON, CA
93465
HB1 SAN LU S OBl SPO (805) 226- 9217
MODI FY ADJACENT CA 93403
FREEWAY AREAS (805) 543- 0300
05- MON- 101- 41. 6/ 42 I N MONTEREY COUNTY MADONNA LAVERI NG TYLER $248, 110 12/ 06/ 02 97
05- 0H5004 NEAR KI NG CI TY CONSTRUCTI ON 3075 EXECUTI VE $219, 323 12/ 20/ 02 85
FROV SALI NAS RIVER  COVPANY DRI VE
BRI DGE TO 0.7 KM P O BOX 3910 $160, 973 06/ 24/ 03 SUSPENDED

HMLA

NORTH OF JOLON ROAD
UNDERCROSSI NG

GRI ND CONCRETE
PAVEMENT

SWPPP

SAN LU S GBI SPQ,
CA 93403

PRUNEDALE, CA
93907
(831) 663- 8908
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05- MON- 101- I N MONTEREY COUNTY | N WH TAKER VONG, ALAN $3, 033,429 02/13/02 0
91.0/100. 4 AND NEAR CONTRACTORS | NC. 1529 HI GHWAY 68 $2, 933,887 02/ 26/ 02 0
05-0161A4 PRUNEDALE FROM 1.4 KM p o BOX 910
ACNH P101- (981 NORTH OF $0 11/04/03 PLANT EST
(981) RALPH LANE TO 0.5 KM MONTEREY, CA SATI S
SQUTH OF CRAZY SANTA MARGARI TA, 93940
HORSE CANYON ROAD CA 93453 (831) 375-5920
HBAN W DEN EXI STI NG HI GHWAY
SWPPP
05- MON- 101- I N MONTEREY COUNTY R M HARRI S ABDALLA NAAS $7, 569,664 08/27/01 87
95.0/95.8 NEAR PRUNEDALE COVPANY | NC $4, 455,091 09/ 10/ 01 58
05-0161U4 AT ROUTE 101 FROM 1000 HOAE ROAD
0.1 KM SQUTH TO $386, 262 09/ 08/ 03

ACNH- X053- (020)

HE14

0.4 KM NORTH COF
ROUTE 156/ 101 SEP
AND ON ROUTE 156
FROM MCGUFFI E ROAD TO
ROUTE 156/ 101
SEPARATI ON

MARTI NEZ CA 94553
(925) 335- 3000

MODI FY | NTERCHANGE AND

RAMPS
SWPPP

(831) 663- 8902
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05- MON- 101-96. 1/ 0 I'N MONTEREY COUNTY PAVEX ABDALLA A NAAS $8, 101, 336 05/ 18/ 00 0
05- 016174 NEAR Séng,Nﬁf,. H o SPD‘.SEF&CT'ON $7, 613,516 05/ 26/ 00 0
ACNH P101- (930) ROUTE 101/ 156 330 BLOMQUI ST $0 04/13/04 PLANT EST
SEPARATI ON TO 2.4 KM  STREET SATI' S
NORTH OF
HE11 ROUTE 101/ 156 REDWOOD CI TY CA (831) 663-8902
SEPARATI ON 94063
CONSTRUCT | NTERCHANGE ( 650) 482- 4000
SWPPP
05- SB- 1- 29. 9/ 36. 4 I N SANTA BARBARA UNI ON ASPHALT INC PATRI CK STI MSON $4, 497, 478 12/ 05/ 02 0
05- 487404 COUgTY NEA§< ka\/'\j\ggT P O BOX 1280 2053 PREI SKER $1, 875 12/16/02 0
. ROM 0. LANE, SU TE E
ACNH P001- (492) OF MOUNTAI N VI EW $0 07/01/03 SUSPENDED
BOULEVARD TO SANTA MARI A CA SANTA MARI A, CA
SOLOVON ROAD 93456 93454
HA22 (805) 922- 9858 (805) 773-4209
RESURFACE EXI STI NG
ROADWAY
SWPPP
05- SB-33-/8.1 I N SANTA BARBARA AND GRANI TE PAUL Pl NEDA $341,333 12/11/02 100
05- 0H5104 SAN LU S CONSTRUCTI ON P. O. BOX 81197 $340, 676 12/18/02 100
OBl SPO COUNTI ES AT COVPANY
VARl OUS $0 05/12/03
LOCATI ONS P. Q. BOX 5127 BAKERSFI ELD, CA.
93380
HVILA BAKERSFI ELD, CA. (661) 395-2924

ASPHALT CONCRETE
OVERLAY

SWPPP

93388
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05-SB-101-1.0/12.7 | N SANTA BARBARA SULLY M LLER BLOWER, H.J. $15, 267, 147 10/ 04/ 01 0
05- 448314 COJQTA\FQP: NT/EQPANEQS CO'\‘TiAN\C(T' NG 22 N. M LPAS ST. $9, 106, 261 10/ 29/ 01 0
) COvP SU TE H
ACNH P101- (983) SANTA BARBARA FROM 3555 E VI NEYARD $1,034, 182 07/ 13/ 04 PLANT EST
0.6 KM NORTH OF  AVE SANTA BARBARA, SATI S
ROUTE 150 AND 101 CA 93103
HA22 SEPARATI ON TO OXNARD CA 93030 (805) 884-9459
M LPAS STREET (805) 981- 4276
UNDERCROSSI NG
PAVENVENT
REHABI LI TATI ON
SWPPP
05- SB- 101- 8.5/ 9 I N SANTA BARBARA GRANI TE BLOWER, HJ $491, 136 05/ 14/ 02 0
05- 000204 COUNTY NEAR CONSTRUCTI ON CO 22 N. M LPAS ST. $476, 257 05/ 24/ 02 0
SUMVERLAND FROM P. O BOX 6744 STE H
0.7 KM SOUTH OF $1, 683 09/11/03 PLANT EST
SHEFFI ELD DRI VE SANTA BARBARA, CA SATI S
UNDERCROSSI NG TO SANTA BARBARA, CA 93103
HA42 SHEFFI ELD DRI VE 93160 (805) 884- 9459

UNDERCROSSI NG
DRAI NAGE REPLACEMENT
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05- SB-101-12. 7/19.8 | N SANTA BARBARA AVERI CA VEST I NFANTE, ART $1, 148, 410 11/01/02 12
05- 462104 COJECFAKWEANBQQSAQEAE LANDSCAPE | NC 22 N. M LPAS $447,375 11/18/02 39
B ROM p 0 BOX 1698 STE H
ACNH QLO1- (013) M LPAS STREET $73, 473 09/ 20/ 06
UNDERCROSSI NG TO 0. 2 SANTA BARBARA,
KM SOUTH OF BELLFLOAER CA 93103
HA25 TURNPI KE ROAD 90707 (805) 884- 9459
OVERCROSSI NG (562) 803- 6800
UPGRADE PLANTI NG AND
| RRI GATI ON
SWPPP
05- SB- 101- 15. 2/ 0 I N SANTA BARBARA C. A RASMJSSEN | NFANTE, ART $2,992, 440 05/ 28/ 02 100
05- 363324 CWgTA\N(TkNBARBARA AT SHASTA WAY 2360 22 N. M LPAS $1, 371, 227 06/ 10/ 02 46
B SUI TE H
ACNH P101- (925) THE M CHEL TORENA 2360 SHASTA WAY $102, 343 12/ 17/ 03
STREET SANTA BARBARA,
OVERCROSSI NG CA 93103
HA21 SIM VALLEY, CA (805) 884- 9459
REPLACE BRI DGE 93065
05- SBT- 25- 40. 0/ I N SAN BENI TO COUNTY TEl CHERT $5, 000, 000 01/20/ 98 0
05- 470304 EMERGENCY  WORK CONSTRUCTI ON $0 02/02/98 0
ER- () P O BOX 15002 50
--()
SACRAMENTO CA
HA23 95851

REPAI R ROADVWAY
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05- SBT-25-51.4/59.5 [N SAN BENI TO COUNTY GRANI TE LAVERI NG TYLER $5, 565, 265 05/ 09/ 02 0
05- 0G3904 I N AND NEAR CONSTRUCTI ON $5, 805, 520 05/ 16/ 02 0
ACST- PO25. (021 HOLLI STER FROM SAN COVPANY
- P025- (021) FELI PE ROAD P O BOX 50085 $360 07/ 14/ 03 PLANT EST
PH P025- (021) TO 0.8 KM SOUTH OF SATI'S
PAJARO RI VER
HB1 BRI DGE WATSONVI LLE CA (831) 636-9163
W DEN EXI STI NG H GHWAY 950775085
(831) 724- 1011
SWPPP
05- SBT-101-.6/1.5 I N SAN BENI TO COUNTY GRANI TE ABDALLA A. NAAS $3, 085, 101 06/ 01/ 00 0
05- 388204 gEAR gRgNEBﬁEEUTH - CI“B;§$CT'CN 3075 EXECUTI VE $2, 930, 204 06/ 14/ 00 0
2 . ROM 0. COWP. DRI VE
ACST- P101- (931) COLE ROAD TO P O BOX 50085 $0 11/26/02 PLANT EST
PH-P101- (931) 0.1 KM NORTH OF PRUNEDALE, CA SATI S
CANNON ROAD 93907- 8409
HB1 WATSONVI LLE CA (831) 663- 8902
REALI GN HI GHWAY 950775085
(831) 724- 1011
SWPPP
05- SBT-129-2. 2/ 3 I N SAN BERNI TO COUNTY PAVEX FARSHAD $304, 397 05/21/03 0
05- 484904 gﬁﬁ$|§$§ i?AgEARLE CONSTRUCTI ON' CO. ggggAgégﬁgL - $0 06/05/03 0
2 . 330 BL | ST
ACST- P129- (013) ROAD ST, vy SuUl TE " D' $0 12/31/03

PH P129- (013)

HB1

REDWOOD CI TY CA
94063

W DEN EXI STI NG H G-MAY

SWPPP

APTCS CA 95003
(831) 684- 9108
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Proaram Code SWPPP Estimate This Month Est Comp Message
05-SCR-1-13.4/16.2 | N SANTA CRUZ COUNTY WATKI N AND DUNLAP, BARRY $916, 587 05/ 02/ 01 0
05- 461704 'S/T N?/TDCQEQRAT VARL OUS BORTOLUSSI INC 5 ERBA LANE #5 $793,299 05/11/01 0
. 77 LARKSPUR
ACNH X087- (019) LOCATI ONS STREET $13,229 01/18/05 PLANT EST
SCOTTS VALLEY, CA SATI' S
SAN RAFAEL CA 95066
HA25 94901 (831) 461- 1274
PLANTI NG AND (415) 453- 4691
| RRI GATI ON
05-SCR-1-/1.7 I N MONTEREY AND SANTA REYCO EROSI ON FARSHAD $280, 834 06/ 23/ 00 0
05- 0A2904 CRUZ COUNTI ES CONTROL KESHAVARZI $181, 139 07/ 12/ 00 0
I'N AND NEAR 206 N. SMTH AVE 9055 SOQUEL DR
WATSONVI LLE FROM SUl TE" D' $6, 240 09/ 26/ 03 PLANT EST
PAJARO Rl VER SATI S
BRI DGE TO STRUVE CORONA CA 92880 APTOSE CA 95003
HA22 SLOUGH i
SRl Do (831) 684- 9108
H GHWAY PLANTI NG AND
| RRI GATI ON
05- SCR-9-4. 7/ 0 I N SANTA CRUZ COUNTY Cl MARRON BARRY DUNLAP $607, 522 06/ 05/ 03 0
05- 0E8504 NEAR FELTON CONSTRUCT! ON 140 DUBO S STREET $0 06/12/03 0
AT 0.1 KM NORTH OF 460 N YOSEM TE SU TE "D'
GLENGARY ROAD AVE STE 4 $0 12/23/03 SUSPENDED
SANTA CRUZ CA
OAKDALE CA 95361 95062
HA42 (831) 427- 4707

REPAI R SLI DE

SWPPP
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05-SCR-9-15.5/16.4 | N SANTA CRUZ COUNTY PAVEX BARRY DUNLAP $556, 265 11/ 28/ 01 0
05- 480004 EIEQRL D AT HUBBARD $503, 806 12/11/01 0
ACST- S009- (011) GULCH ROAD $605 09/ 11/03 PLANT EST
PH S009- (011) SATI S
HB1 (831) 461- 1274
LEFT TURN
CHANNEL| ZATI ON
05-SCR-129-7.1/7.3 I N SANTA CRUZ COUNTY PAVEX BARRY DUNLAP $964, 497 02/ 25/ 03 49
05- 456404 \')'\E@g LLE AT SR\/F;F&CTIO\I $701, 099 03/ 10/ 03 72
ACST- P129- (012) OV ROGGE
PH P129- (012) LANE 330 BLOVQUI ST $310, 454 08/ 20/ 03
STREET
HB1 REDWOOD CI TY CA (831) 461- 1275
MODI FY | NTERSECTI ON 94063
(831) 768- 2700
SWPPP
05- SLO- 1-28. 5/ 32 IN SAN LU S OBI SPO TI FFANY GROUP | NC LENHARDT, CHERYL $891, 737 07/16/02 94
05- 461604 Cﬂwé'g% :BEY Bl SVD 19528 VENTURA P.O BOX 3137 $738, 801 07/30/ 02 83
2 . ; BLVD STE 359
éC)S(g?;(wgzgozg) BEACH AND $20, 199 01/ 08/ 04
- - (029) SAN LU S OBI SPO AT TARZANA CA 91356 Pl SMD BEACH, CA
VARI OUS (818) 342- 0330 93448
HA25 LOCATI ONS (805) 773- 4239

PLANTI NG AND
| RRI GATI ON




State of California

Department of Transportation

Statement of Ongoing Contracts
Subject to Budget Impact

Page 80
07/ 17/ 03

As of 06/20/03
District 05
Location Description and -Dates-
Contract Num Resident Bid Amt+ CCOs Awarded %Time
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05-SLO-1-44.1/51.4 [N SAN LU S OBI SPO GRANI TE HENCH, CHARLES $764, 202 05/ 21/ 03 0
05- 0H6604 COUNTY NEAR CONSTRUCTI ON E. $0 06/ 03/03 0
CAMBRI A FROM HARMONY COVPANY 775 ARLI NGTON
VALLEY ROAD TO P O BOX 50085 STREET $0
1.3 KM SOUTH OF
MOONSTONE BEACH CAMBRI A, CA
HMLA DRI VE VWATSONVI LLE CA 93428
ASPHALT CONCRETE 950775085 (805) 927- 4559
OVERLAY (831) 724- 1011
SWPPP
05-SLO-1-58.3/59.4 I N SAN LU S OBI SPO SOUZA HENCH, CHARLES $408, 553 05/21/03 0
05- OF44U4 CSUANT\S/I ,\N/EEGF\IQ . 0 8 CONSTRUCTI ON' I NC 5-75 ARLINGTON $0 06/ 03/ 03 0
3 i ROM 0. P O BOX 3810
é‘ésgoggm 45‘7‘97) KM NORTH OF STREET $0 08/20/03
- - (497) HEARST CASTLE ROAD TO
0.7 KM SOUTH SAN LU S OBI SPO CAMBRI A, CA
TEAL HA22 OF ARROYO LAGUNA CA 93403 93428
BRI DGE (805) 546- 8288 (805) 927- 4559
W DEN EXI STI NG H GHWAY
SWPPP
05-SLO-1-64.1/64.7 I N SAN LU S OBI SPO GRANI TE HENCH, CHARLES $505, 285 05/ 16/ 03 0
05- 0G3304 COUNTY  ABOUT CONSTRUCTI ON, E. $13,370 05/ 29/ 03 3
15 KM NORTH OF SAN I NC. 775 ARL| NGTON
SI MEON FROM P.O. BOX 790 STREET $0 09/04/03
1.1 KM TO 0.2 KM
SOUTH OF ARROYO CAMBRI A, CA
HA23 DEL CORRAL BRIDGE TEMPLETON, CA 93428

ROADWAY REALI GNVENT 93465

SWPPP

(805) 927- 4559




State of California

Department of Transportation

Statement of Ongoing Contracts
Subject to Budget Impact

Page 81
07/ 17/ 03

As of 06/20/03
District 05
Location Description and -Dates-
Contract Num Resident Bid Amt+ CCOs Awarded %Time
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05-SLO- 1-65.4/66.5 [N SAN LU S OBI SPO UNI ON ASPHALT INC HENCH, CHARLES $778, 175 05/06/ 03 0
05- 0F8104 C<117JNP|\/A ABOUL o say P O BOX 1280 5-75 ARLINGTON $75, 600 05/ 14/ 03 10
écﬁgbi’ooiég“&?) SI MEON FROM STREET $0 09/ 04/ 03
- P001- (1483) 2.2 KM TO 0.9 KM SANTA MARI A CA
SOUTH OF 93456 CAVBRI A, CA
HA23 ARROYO DE LA CRUZ (805)922- 9858 93428
BRI DGE (805) 927- 4559
ROADWAY REAL| GNVENT
SWPPP
05-SLO-41-15.8/19.7 IN SAN LU S OBI SPO KARLESKI NT CRUM TI M Rl CHARDS $243, 822 10/ 25/ 00 73
05- 345224 COUNTY | N AND I'NC 50 H GUERA ST. $223, 228 11/ 06/ 00 91
NEAR ATASCADERO FROM p o Box 5358
0.1 KM VEST $3, 452 04/ 08/ 03
OF ROUTE 101 TO 1.9 SNA LU S OBI SPO
KM EAST OF SAN LU S OBI SPO CA 93401
HE14 SALI NAS RI VER VI ADUCT CA 93403 (805) 542- 4765
PLANTI NG AND (805) 543- 3304
| RRI GATI ON
05- SLO-46-52.5/0 IN SAN LU S OBI SPO AF A Rl CARDO QUI NTANA $102, 249 02/ 25/ 99 0
05- 458804 CEﬁELEC“Eﬁ$ 0.8 KM CONSTRUCTION INC  p. o BOX 307 $0 03/10/99 0
. : 22 COMVERCI AL
ACNH 33B2- (004) VEST CF PALO BLVD STE E $0 SUSPENDED

HA23

PRI ETO PASS
NOVATO CA 94949

(415) 883- 6734
RECONSTRUCT SLOPE

PROTECTI ON

TEMPLETON, CA
93465
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05-SLO-58-1.7/18 IN SAN LU S OBl SPO WESTERN STATES YAGHMOUR, FAWZI $350, 625 05/19/03 20
05- 0F7904 COUNTY | N AND SURFACI NG I NC. 4485 VACHELL LN. $176,589 05/22/03 50
NEAR SANTA MARGARI TA p o BOX 4770
FROM H STREET $176, 589 07/31/03
TO 0.4 KM EAST OF SAN LU S OBI SPO,
| NDI AN CREEK MODESTO, CA 95352 CA 93401
HMLA BRI DGE (805) 549- 3661
SEAL COAT
SWPPP
05-SLO-58-/1.7 IN SAN LU S OBI SPO VALLEY SLURRY $111, 781 04/09/03 0
05- 0F7804 COUNTY | N AND SEAL  COVPANY $0 04/21/03 0
NEAR SANTA MARGARI TA P O BOX 1620
FROM 101 AND $0
58 JUNCTION TO H
STREET WEST SACRAMENTO
HMVLA CA 95691
SEAL COAT (916) 373- 1500
SWPPP
05-SLO-101-21.5/0 IN SAN LU S OBl SPO R BURKE CHERYL LENHARDT $1, 318,817 05/02/00 0
05- 390404 nggﬁé EEQEH AT SAN CORPORATI ON 2053 PREI SKER $1, 162, 055 05/ 15/ 00 0
. P O BOX 957 LANE, SU TE E
ACNH- P101- (918) LU S OBI SPO $0 02/ 24/ 05 PLANT EST
CREEK BRI DGE SANTA MARI A, CA SATI S

HA21

W DEN BRI DGE

SAN LU S OBI SPO
CA 934060957
(805) 543- 8568

93454
(805) 773- 4209
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05-SLO 101- IN SAN LU S OBl SPO R. BURKE FAWZI YAGHMOUR $1, 074,161 02/18/03 9
28. 4/ 28. 7 COUNTY | N SAN CORPORATI ON 4485 VACHELL LANE $260, 211 02/ 24/ 03 24
05- 314204 LU S OBISPO FROM 0.5 p o Box 957
. KM NORTH COF $111, 728 03/02/04
ACNH QL01- (026) MARSH STREET SAN LU S OBI SPO
SEPARATION TO 0.1 KM SAN LU S OBI SPO, CA 93401
SOUTH OF CA 93406 (805) 549- 3661
HB311 STENNER CREEK BRI DGE
CONSTRUCT SOUND WALLS
SWPPP
05-SLO-101- IN SAN LU S OBl SPO MODERN CAMPBELL, $33, 272, 845 06/ 29/ 99 100
32.3/35.5 COUNTY NEAR CONTI NENTAL AND TI MOTHY J. $31, 832,969 07/ 15/ 99 95
05- 345414 SAN LU S OBl SPO FROM RQOADVWAYJO NT 1559 EL CAM NO
ACNH P101- (907) (ZJ.:OREE/IERV\IO?O| g CANYON VENTURE REAL $0 08/30/03
18801 VENTURA
ROAD TO CUESTA BLVD STE 301 o s s B sPa
OVERHEAD
HBAC ADD TRUCK PASSI NG TARZANA CA 91356  (805)549-3733
LANES (818) 708- 2001
SWPPP
05-SLO 101- IN SAN LU S OBI SPO ELI TE LANDSCAPI NG RICHARDS, TIM $523, 014 05/ 23/02 0
32.7/35. 5 COUNTY NEAR I'NC 50 H GUERA STREET $8, 626 06/ 04/ 02 2
05- 345484 SAN LU S GBI SPO FROM 2972 LARKI N
2.6 KM NORTH AVENUE $0 02/ 20/ 07
OF RESERVO R CANYON SAN LU S OBI SPQ,
ROAD TO CUESTA CLOVI S CA 93612 CA 93401
LBAC OVERHEAD (559) 292- 7760 (805) 542- 4765

H GHWAY PLANTI NG AND

| RRI GATI ON
SWPPP
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05-SLO 101- IN SAN LU S OBl SPO cC&w FAWZI YAGHMOUR $96, 572 03/26/03 0
46. 2/ 46. 6 COUNTY | N CONSTRUCTI ON 4485 VACHELL LANE $90, 778 04/ 03/ 03 0
05- 0Gr904 ATASCADERO FROM 0.4  SPEC., | NC
i - KM NORTH OF $507 06/01/04 PLANT EST
P 003 (530 TRAFFI C WAY 2419 PALMA DRIVE  say LU o8I PO, SATI S
UNDERCROSSI NG TO 0. 4 CA 93401
KM SOUTH OF SAN VENTURA, CA 93003 (805)549-3661
HB1 ANSELMD ROAD
OVERCRGCSSI NG
CONSTRUCT QUTER
SEPARATI ON BARRI ER
SWPPP
05-SLO 101- IN SAN LU S OBl SPO UNI ON ASPHALT | NC MCGOWAN, ROSS N $3, 876,590 08/12/02 44
58.8/63. 6 COUNTY NEAR P O BOX 1280 P. O BOX 307 $2, 237, 752 08/ 23/ 02 57
05-430114 PASO ROBLES FROM
ACNH OL01- ( 008 NORTH PASO ROBLES $1, 251, 638 10/ 22/03
R ( ) OVERHEAD TO SAN SANTA MARI A CA TEMPLETON, CA
MARCOS CREEK BRI DGE 93456 93465
(805) 922- 9858 (805) 226- 9217
HA22 ASPHALT CONCRETE
OVERLAY
05-SLO 101- IN SAN LU S OBl SPO R BURKE $478, 149 06/ 05/ 03 0
65.6/67.1 COUNTY NEAR SAN CORPORATI ON $0 06/ 13/ 03 0
05- 0H3004 M GUEL FROM TENTH P O BOX 957
STREET $0

ACST- QLO1- (033)
PHG- QLO1- ( 033)

HB1

UNDERCRGOSSI NG TO
NORTH SAN M GUEL
UNDERCRGOSSI NG
W DEN SHOULDER

SWPPP

SAN LU S OBI SPO
CA 934060957
(805) 543- 8568
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05-SLO 101- N SAN LU S OBl SPO A J. DAN MCGOMAN, ROSS $524, 334 06/ 12/ 03 0
65.6/69. 3 AND MONTEREY CONSTRUCTI ON P.O. BOX 307 $0 06/ 24/ 03 0
05- 038904 COUNTI ES AT SAN P. O BOX 636
M GUEL FROM TENTH $0 09/11/03
STREET TEMPLETON, CA
UNDERCROSSI NG TO EAST SANTA MARI A, CA 93465
GARRI SON 93456 (805) 226- 9217
HA22 OVERCROSSI NG
W DEN | NSI DE SHOULDERS
SWPPP
05-SLO-227-4.3/6.7 IN SAN LU S OBl SPO R BURKE CHERYL LENHARDT $342, 567 05/ 19/ 03 28
05- 0G6104 C%QT&ONgiNDE . CORPORATI ON 2053 PREI SKER $46,571 05/ 28/ 03 14
. ) ROM  p 0 BOx 957 LANE, SUITE E
ACST- S227- (003) 0.1 KM TO 0.6 KM $46,571 08/ 13/ 04
PH-S227- (003) NORTH OF NOYES ROAD SANTA MARI A, CA
AND FROM 0. 3 KM SAN LU S OBI SPO 93454
HB1 SOUTH TO CORBETT CA 934060957 (805) 348- 3661
CANYON ROAD (805) 543- 8568
W DEN SHOULDERS
SWPPP
Totals: Bid Ant + Al CCGs: $114, 029, 292 Conpl eted to Date: $79, 350, 154 Work This Month: $3, 702, 886
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06- FRE-33-62.5/69.5 IN FRESNO COUNTY IN LEE'S PAVING INC. KEN J ROVERO $5, 743, 457 10/ 04/ 02 53
06- 343534 gFgEglﬁdgNE 0.1 KM 1212 N. PLAZA $2, 771, 471 10/ 18/ 02 48
2 . ROM 0. DR.
9058350385g058) SOUTH OF $554, 215 11/ 05/ 03
- -(058) BASS AVENUE TO 0. 4 VI SALI A CA 93291
NORTH OF MAI N
HA22 CANAL BRI DGE (559) 924- 8849
W DEN EXI STI NG HI GHWAY
SWPPP
06- FRE-41-21.6/31.2 | N FRESNO COUNTY IN  J.S. BRAR BRENT BULLARD $131, 084 04/16/02 18
06- 475404 FRESNO AT 7202 E. BULLARD 2510 SOUTH EAST $56, 769 04/ 30/ 02 44
VARI QUS LOCATI ONS AVE. AVENUE SUl TE 400
$35 03/27/06
CLOVIS, CA FRESNO, CA 93706
HB32 93611-9202 (559) 445- 6313
H GHWAY PLANTI NG AND
| RRI GATI ON
06- FRE-41-24.5/25.4 | N FRESNO COUNTY IN M J MENEFEE CONST $676, 685 06/ 17/ 03 0
06- 479604 FRESNO AT I NC $0 07/02/03 0
VARI QUS LOCATI ONS P O BOX 700
$0

HA22

REHABI LI TATE EXI STI NG
FREEVWAY
SWPPP

FRESNO CA 93625
(559) 834- 4800
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06- FRE- 99- 1. 0/ 30 I'N TULARE, FRESNO AND TURNUPSEED SALCI DO, ROBERTO $404, 100 11/12/98 74
06- 333404 MADERA ELECTRIC SERVICE  pp BOX 12616 $384, 720 12/ 02/ 98 95
COUNTI ES AT VARIOUS 2516 N SUNNYSI DE
LOCATI ONS AVE $0 02/25/02
FRESNO CA 93778
FRESNO CA 93727
HBAN (209) 348- 2000 (559) 488- 4205
H GHWAY ADVI SORY RADI O
SYSTEMS
06- FRE-99-19. 8/24.2 | N FRESNO COUNTY IN  WATKIN & JOHNSON, T. $1, 096, 836 05/21/01 0
06- 404104 EEEF?%EEFEMNVENUE BORTOLUSSI S??BSS EAST AVE $24,280 06/ 05/01 2
. 77 LARKSPUR ST. . .
ACNH P099- (418) OVERCROSSI NG TO #400 $0 09/ 20/ 06 SUSPENDED
NORTH FRESNO
UNDERCRCSS| NG SAN RAFAEL, CA. FRESNO, CA.
HA25 94901 93706
PLANTI NG AND (559) 445- 6727
| RRI GATI ON
SWPPP
06- FRE-99-20.2/31.6 | N FRESNO COUNTY IN  CONE ENG NEERING  LOPEZ, ALBERTO $21, 519, 202 08/ 06/ 01 100
06- 393304 EgﬁiﬂngggngT 2092 OVEGA ROAD, 2510 S. EAST $16, 090, 771 08/ 15/ 01 100
. STE. F AVE., STE #400
ACNH P099- (415) OVERCROSSI NG TO $0 07/20/03
FRESNO AND SAN RAMON, CA. FRESNO, CA.
MADERA COUNTY LI NE 94583 93706

HA22

REHABI LI TATE ROCADWAY

SWPPP

(559) 488- 4200
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06- FRE-99-24. 2/26.7 |N FRESNO COUNTY IN  BELAI RE WEST T CHRI'S JOHNSON $839, 577 06/ 17/03 0
06- 453204 FRESNO FROM LANDSCAPE | NC 2510 S. EAST $0 06/27/03 0
NORTH FRESNO P O BOX 6270 AVENUE SUl TE 400
UNDERCROSSI NG TO 0. 1 $0
KM NORTH OF FRESNO, CA 93706
ASHLAN AVENUE BUENA PARK CA
HB32 OVERCROSSI NG 90622 (559) 445- 6727
PLANTI NG AND (714) 523- 9200
| RRI GATI ON
SWPPP
06- FRE-99-/7 I N FRESNO AND TULARE ANERI CAN Cl VI L HAI DAR HADDADI N $754, 085 05/ 29/ 03 0
06- 473504 COUNTI ES AT CONSTRUCTORS 2510 SOUTH EAST $0 06/ 06/ 03 0
VARI QUS LOCATI ONS VST COAST | NC AVENUE SU TE 400
3701 MALLARD $0
DRI VE FRESNO, CA 93706
HA22 BENI Cl A CA 94510
SLAB REPLACEMENT (707) 746- 8028
SWPPP
06- FRE-99-/ 19 IN TULARE AND FRESNO DAYLEN, | NC. T. CHRI'S JOHNSON $544, 964 02/13/03 9
06- 349114 COUNTI ES AT 2559 SOUTH EAST 2510 SOUTH EAST $97, 430 02/ 26/ 03 29
VARI QUS LOCATI ONS AVENUE AVENUE, SU TE 400
$21, 856 12/ 14/04
FRESNO, CA 93706 FRESNO, CA 93706
HAZS (559) 445- 6727

ESTABLI SH EXI STI NG
PLANTI NG

SWPPP
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06- FRE- 168- I N FRESNO COUNTY FROM M J. MENEFEE MENGONI , MARK $917,503 11/06/02 40
12.2/18.6 1.0 KM EAST CONST. 2510 S. EAST $111, 959 11/21/02 12
06- 474904 OF SHEPERD AVENUE TO M CHAEL MENEFEE  aVE  SUITE 400
0.1 KM EAST OF P. O BOX 700 ! $111, 959 07/17/03
SAMPLE ROAD AND FROM FRESNO, CA 93706
0.2 KM WEST OF
BLUE QAK LANE TO FOALER CA 93625  (599)445-5595
HML LODGE ROAD
OVERLAY
SWPPP
06- FRE- 180- I N FRESNO COUNTY AT PC & N SHAEFFER, $564, 658 06/ 18/02 45
26. 4/ 136. 6 VARI QUS 5301- F BYRON HOT ~ MARGARET $430, 867 07/08/02 76
06- 466804 LOCATI ONS SPRI NGS RD.
STPH P180- ( 045) $0 05/21/03 SUSPENDED
G P180- (045) BYRON, CA 94514
HB1 UPGRADE GUARD RAI L (559) 445- 5907
06- FRE-180-31.3/0 I N FRESNO COUNTY NEAR DAYLEN | NC ALLRED, LARRY $95, 384 12/19/02 9
06- 478904 MENDOTA AT 2559 SOUTH EAST 1310 N CRYSTAL, $50, 580 12/27/02 98
FOUR M LE SLOUGH AVE SU TE 101
BRI DGE $1, 331 03/15/06
FRESNO CA 93706 FRESNO, CA 93728
559) 233- 3345

M TI GATI ON PLANTI NG

AND | RRI GATI ON
SWPPP
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06- FRE- 180-58. 7/ 61 I N FRESNO COUNTY I N J. S. BRAR BRENT BULLARD $693, 700 03/19/03 6
06- 478604 FRESNO AT 2779 BULLARD AVE 2510 SOUTH EAST $60, 470 04/ 03/ 03 9
VARI QUS LOCATI ONS AVENUE SUl TE 400
$37, 457 04/ 21/ 06
CLOVIS, CA 93611 FRRESNO, CA 93706
HVRE (559) 445- 6313
ESTABLI SH EXI STI NG
PLANTI NG
SWPPP
06- FRE- 180- 60. 3/ 64 I N FRESNO COUNTY I N E L YEAGER REI SZ, KEVI N $50, 429, 276 07/ 24/ 02 32
06- 342424 éND NEAR EREggOTO OONSTEW: % 2510 S. EAST AVE. $18, 425, 967 08/ 05/ 02 37
- ROM ROUT com #400
ACNH P180- (044) FOALER AVENUE P O BOX 87 $1, 423,935 12/10/ 04
FRESNO, CA 93706
HE14 RI VERSI DE CA (559) 445- 6726
CONSTRUCT FREEWAY 925020087
(909) 684- 5360
SWPPP
06- FRE- 180- IN THE COUNTY OF M J. MENEFEE HAI DAR HADDADI N $559, 116 11/06/02 97
61.4/64.1 FRESNO | N FRESNO CONSTRUCTI ON 2510 S. EAST $487, 687 11/21/02 87
06-470204 FROM CHESTNUT M CHAEL NMENEFEE
AVENUE SUI TE 400
AVENUE TO SUN\YSIDE  p o BOX 700 $148, 602 06/ 23/ 03
AVENUE ' ' FRESNO, CA 93706
FOMER CA 93625  (559)445-6322
HML RESURFACE EXI STI NG

H GHWAY
SWPPP
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As of 06/20/03
District 06
Location Description and -Dates-
Contract Num Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved % Work
Proaram Code SWPPP Estimate This Month Est Comp Message
06- FRE- 198-3.3/12. 3 [N FRESNO COUNTY NEAR W JAXON BAKER, BRENT BULLARD $528, 686 06/ 05/ 03 36
06- 445204 COALI NGA FROM I NC 2510 SOUTH EAST $427,039 06/13/03 82
1. 7 KM NORTH OF HANS  p O BOX 994248 AVENUE, SUI TE 400
GRI EVE CANYON $0 08/04/03
BRI DGE TO 4.1 KM FRESNO, CA 93706
SOUTH OF COALI NGA REDDI NG, CA
HML HOT SPRINGS CANYON 96099- 4248 (559) 445-6313
BRI DGE
ASPHALT CONCRETE
OVERLAY
SWPPP
06- KER-5-10.2/15.8 | N KERN COUNTY AT STANDARD PETE MULLALY $673, 171 04/08/03 0
06- 477804 VAR QUS LCCATI ONS ENG NEERI NG P.O BOB 81197 $0 05/08/03 0
373 BREA HILLS 50
AVE BAKERSFI ELD, CA
BREA, CA 92823 93380
HMVLB (661) 395- 2823
REPLACE CONCRETE
PAVEMENT SLABS
SWPPP
06- KER-5-42.9/52.3 | N KERN COUNTY FROM  GRAHAM RAUL GALLO $136, 418 05/ 12/ 03 11
06- 477604 BUENA VI STA CONTRACTORS, INC. 317 HEI NLEN $3, 669 05/27/03 3
CANAL ROAD P.O. BOX 26770 STREET
OVERCROSSI NG TO ROUTE $3, 669 08/18/03
5 AND 58 LEMOORE CA 93245
SEPARATI ON SAN JOSE, CA

HMLA

CRACK AND JO NT
SEALI NG

SWPPP

95159

(559) 924- 5332
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Contract Num Resident Bid Amt+ CCOs Awarded %Time
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Proaram Code SWPPP Estimate This Month Est Comp Message
06- KER-5-54. 1/ 0 I'N KERN COUNTY AT DALEN, | NC. PETE MULLALY $307,508 05/30/02 0
06- 475004 BUTTONW LLOVN AT 2559 SOUTH EAST PO BOX 81197 $301, 712 06/ 12/ 02 0
BUTTONW LLOW SAFETY AVE
ROADSI DE REST $1, 440 11/07/03 PLANT EST
AREA FRESNO, CA. 93706 BAKERSFI ELD CA SATI S
93380
HA26 (661) 395- 2823
PLANTI NG RESTORATI ON
SWPPP
06-KER-33-6.4/12.1 | N KERN COUNTY |IN AND GRI FFI TH COVPANY  PAUL Pl NEDA $4, 309, 052 02/ 21/ 03 44
06- 397604 QEAR ?AEIEEFSCUTH - P. O. BOX 70157 P. 0. BOX 81197 $1, 124, 002 03/ 03/ 03 26
écﬁgé§03852054) KLI PSTEI N $771, 805 09/11/03
- -(054) CANYON ROAD TO 0.1 KM BAKERSFI ELD, CA. BAKERSFI ELD, CA.
NORTH OF KERN 93387 93380
HA22 STREET (661) 395- 2924
W DEN EXI STI NG H GHWAY
SWPPP
06- KER-33-/14. 7 I N KERN COUNTY AT ELKEN CONTRACTI NG $739, 000 05/30/03 0
06- 466604 VARI QUS LOCATI ONS I NC $0 06/12/03 0
7667 NORTH AVE
$0
L pooeh GROVE CA (661) 859- 2421

CH P SEAL

SWPPP

(619) 698- 1168




State of California

Department of Transportation

Statement of Ongoing Contracts

Subject to Budget Impact

Page 93
07/ 17/ 03

As of 06/20/03
District 06
Location Description and -Dates-
Contract Num Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved % Work
Proaram Code SWPPP Estimate This Month Est Comp Message
06- KER-46-51.2/57.7 | N KERN COUNTY IN AND GRAN TE PAUL PI NEDA $681, 484 11/05/02 0
06- 478004 NEAR WASCO CONSTRUCTI ON P. 0. BOX 81197 $0 11/13/02 0
FROM NORTH JUNCTI ON COVPANY
ROUTE 43 TO $0
ROUTE 99 AND 46 P. Q. BOX 5127 BAKERSFI ELD, CA.
SEPARATI ON 93380
HMLA BAKERSFI ELD, CA. (661) 395- 2924
RESURFACE ASPHALT 03388-5127
CONCRETE
SWPPP
06- KER-58-46.0/51.6 | N KERN COUNTY I N AND GRI FFI TH COVPANY H SHAM ALNATOUR $5, 316,995 12/11/02 16
06- 397204 NEAR P. 0. BOX 70157 P. O. BOX 81197 $328, 944 12/ 20/02 6
ACNH PO58- ( 089 BAKERSFI ELD FROM VAN
- (089) BUREN PLACE TO $117, 132 02/ 03/ 04 SUSPENDED
CAM NO DEL RI O BAKERSFI ELD CA
oD 93307 (661) 859- 2428
ASPHALT CONCRETE
OVERLAY
SWPPP
06- KER-58-52.4/55.7 | N KERN COUNTY I N WATKI N AND PETE MULLALY $721,876 05/17/02 0
06- 403904 BAEEEEFLE&B %0(\)/' 5 KM BORTALUSSI, | NC. P. O BOX 81197 $676, 540 06/ 06/ 02 0
- : 77 LARKSPUR
NH PO58- (091) EAST OF STREET $33,427 08/31/04 PLANT EST
COTTONVOOD ROAD BAKERSFI ELD, CA SATI S

HA25

UNDERCROSSI NG

I RRI GATI ON AND
PLANTI NG UPGRADE

SWPPP

SAN RAFAEL, CA.
94901

93380
(661) 395- 2823
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06- KER-58- 64. 9/ 0 I'N KERN COUNTY AT CORAL CORPORATI ON PETE MULLALY $345,573 11/ 26/ 02 85
06- 474304 VAR QUS LOCATI ONS SEXO?E(;ON P. O po BOX 81197 $142, 866 12/06/02 41
W LSONVI LLE $92, 671 06/ 30/ 03
OR 97070 BAKERSFI ELD CA
93380
HB4N (661) 395- 2823
| NSTALL CHANGEABLE
MESSAGE SI GN\S
SWPPP (503) 682- 2252
06- KER-58-107. 7/ 118 | N KERN COUNTY AT E L YEAGER HENDERSON, $66, 377,309 11/17/00 81
06- 243404 MUAVE FROV CONSTRUCTI ON ROGER $59, 049, 176 12/ 01/ 00 89
ACNH- PO58- ( 083) 0.2 KM EAST OF COVPANY | NC P. O. BOX 2610
CACHE CREEK BRI DGE P O BOX 87 $1, 815, 758 06/ 20/ 03
TO 6.7 KM EAST
OF Al RPORT ROAD CALI FORNI A CI TY,
HE14 Rl VERSI DE CA CA 93504
CONSTRUCT 4 LANE 925020087 (661) 824- 5440
FREEWAY (909) 684- 5360
SWPPP
06- KER-65-8. 1/8. 5 I N KERN COUNTY NEAR  REYCO ERCSI ON ALNATOUR, H SHAM $113,896 08/14/01 54
06- 353914 BAKERSF| ELD CONTROL P.O BOX 81197 $71, 353 09/ 05/ 01 62
FROM 0. 3 KM SQUTH TO 206 N SM TH
0.3 KM NORTH AVENUE $1,270 11/29/04
OF POSO CREEK BRI DGE BAKERSFI ELD, CA
CORONA, CA 92880 93380
HA21 (661) 859- 2428

H GAHWAY PLANTI NG
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Contract Num Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved % Work
Proaram Code SWPPP Estimate This Month Est Comp Message
06-KER-99-7.3/24.1 N KERN AND TULARE DE BRU N $120, 414 06/ 10/ 03 0
06- 489104 COUNTI ES AT CONSTRUCTI ON $0 06/19/03 0
VARI QUS LOCATI ONS P.O. BOX 1355
$0 08/ 05/ 03
HA1 g?ggf“ CAVP, CA (661) 359- 2428
BRI DGE DECK TREATNMENT
SWPPP
06- KER-99-21.5/24.7 | N KERN COUNTY I N AND WATKI N AND PETER MULLALY $1,170,994 12/14/01 38
06- 463204 EEQERSFIELD . BORTOLUSSI INC P. O. BOX 81197 $984, 013 12/ 26/ 01 84
. ROM 77 LARKSPUR
ACNH P099- (430) PLANZ ROAD STREET $33,578 10/19/ 05
OVERCROSSI NG TO BAKERSFI ELD, CA.
0.1 KM NORTH OF SAN RAFAEL CA 93380
HA25 CALI FORNI A AVENUE 949014886 (661) 395-2823
OVERCROSSI NG (415) 453- 4691
H GHWAY PLANTI NG
RESTORATI ON
SWPPP
06- KER-99-28.2/57.6 | N KERN COUNTY I N AND GRANI TE PAUL Pl NEDA $2, 068, 442 04/ 16/ 02 75
06- 318204 EEQERSFlELD AT CCNSLE$CT|ON P. O. BOX 81197 $1, 803, 587 04/ 24/ 02 87
ACNH- P099- (434) VARI OUS LOCATI ONS P. O BOX 5127 $0 05/21/03

HA21

BRI DGE RAI L
REPLACEMENT AND
UPGRADE

SWPPP

BAKERSFI ELD, CA.

93388-5127

BAKERSFI ELD, CA.

93380
(661) 395- 2924
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Proaram Code SWPPP Estimate This Month Est Comp Message
06- KER-99-49. 1/57.6 | N KERN AND TULARE VATKI N & PAUL PI NEDA $1, 694, 345 03/ 14/03 10
06- 431504 CSJCleEEAH[E)AEND BORTOLUSSI, | NC. P. O. BOX 8197 $406, 612 03/ 28/ 03 24
. 77 LARKSPUR
ACNH- P099- (449) DELANO AT VARI OUS STREET $383, 609 06/ 20/ 03
LOCATI ONS BAKERSFI ELD, CA.
SAN RAFAEL, CA. 93380
HA25 94901 (661) 395-2924
PLANTI NG AND
| RRI GATI ON
SWPPP
06- KER- 99- 57. 6/ 0 IN KERN COUNTY NEAR  GRANI TE PETE MULLALY $230, 869 05/ 16/ 03 0
06- 464904 DELANO AT CONSTRUCT! ON P.O. BOX 81197 $0 05/28/03 0
0.1 KM SOUTH OF COVPANY
COUNTY LI NE ROAD $0
P.Q BOX 5127 BAKERSFI ELD, CA
93380
HA21 BAKERSFI ELD, CA (661) 395- 2823
UPGRADE PUMPI NG PLANT 93380
SWPPP
06-KER-178-1.7/6.7 | N KERN COUNTY | N AND REYCO ERCSI ON H SHAM ALNATOUR $1, 290, 535 05/ 23/02 0
06- 404004 EEQERSFlELD - " CONTROL P.O. BOX 81197 $81, 469 06/ 14/ 02 6
g . ROM 206 N SM TH AVE
STP-P178- (054) STREET TO 0.4 KM $0 10/ 06/ 04 SUSPENDED

HA25

VWEST OF FAI R FAX

RCAD

I RRI GATI ON AND
PLANTI NG UPGRADE

SWPPP

CORONA, CA 92880

BAKERSFI ELD, CA
93380
(661) 859- 2428
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Contract Num Resident Bid Amt+ CCOs Awarded %Time
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Proaram Code SWPPP Estimate This Month Est Comp Message
06-KER-178-1.8/5.6 |N KERN COUNTY IN AND M BUMGARNER | NC JACK COLLI NS $244, 634 05/ 14/ 03 33
06- 486804 gﬁﬁERSFI LD AT 1175 GREENVI LLE P. O BOX 81197 $134, 550 05/ 28/ 03 61
2 . RD
ACST- P178- ( 056) VARI OUS LOCATI ONS $134, 550 07/21/03
PHG- P178- (056) Ll VERVORE CA BAKERSFI ELD, CA
94550 93380
HB1 (925) 373- 1986 (661) 859- 2421
CONSTRUCT THRI E BEAM
MEDI AN BARRI ER
SWPPP
06-KI N-41-19.8/28.5 | N KINGS COUNTY NEAR KIEW TT PACI FI C VI CTOR SHAW $8, 869, 627 06/ 07/ 02 58
06- 339604 EETTLEKQPLCk$ENUE . co. 317 HEI NLEN $3, 671, 702 06/ 27/ 02 42
. ROM P.O. BOX 155 STREET
ACNH-P041- (094) NEVADA AVENUE $747,280 08/19/03
LEMOORE, CA 93245
oD Sanaa O A (559) 924- 8890
ASPHALT CONCRETE
OVERLAY
SWPPP
06-KI N-43-16.1/16.7 | N KINGS COUNTY NEAR LEES PAVI NG | NC $399, 620 05/ 20/ 03 0
06- 416904 SAEFE5P525$M'TO 0.5 1212 NORTH PLAZA $0 06/ 05/ 03 0
ACST- P043- (030) KM NORTH OF ' DRI VE $0

PHG- P043- ( 030)

HB1

HOUSTON AVENUE

W DEN EXI STI NG H GHWAY

AND LI GHTI NG
SWPPP

VI SALI A CA 93291
(559) 651- 1337
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Contract Num Tvoe Of Work Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code yp Contractor Engineer Paid To date Approved % Work
Proaram Code SWPPP Estimate This Month Est Comp Message
06- KI N- 198- I N KINGS COUNTY I N WATKI N & CGENE VI ERRA $599, 309 05/08/02 0
16. 7/ 20.9 HANFORD FROM BORTOLUSSI, | NC. 317 HElI NLEN $602, 822 05/ 23/ 02 0
NH- P198- ( 039 AVENUE STREET $5, 091 12/29/03 PLANT EST
(039) OVERGROSSI NG TO ROUTE LEMOORE, CA 93245 SATI S
43 AND 198 SAN RAFAEL, CA
SEPARATI ON 94901 (559) 924- 5332
HA25 HI GHMAY PLANTI NG AND
| RRI GATI ON
SWPPP
06- KI N-198-18.5/0 I'N KINGS COUNTY I N TRUESDELL LEMOORE $81, 754 05/ 14/ 03 0
06- 464004 HANFORD AT DOUTY CORPORATI ON OF CONSTRUCTI ON $0 05/28/03 0
STREET OVERCROSSI NG CALI FORNI A, | NC. OFFI CE
3529 E WOOD ST 317 HEI NLEN ST $0 08/11/03
HA21 PHOENI X, AZ LEMOORE,  CA
REPAI R BRI DGE Gl RDERS 85040, 1834 93245
(559) 924- 7496
SWPPP
06- MAD-41-37.9/40.9 | N MADERA COUNTY I N ELKEN CONTRACTI NG $295, 000 05/21/03 0
06- 477404 AND NEAR I NC $0 06/03/03 0
OAKHURST AT VARI QUS 7667 NORTH AVE
LOCATI ONS $0

HMLA

CH P SEAL

SWPPP

LEMON GROVE CA
91945
(619) 698- 1168
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Contract Num Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved f%?Work
Proaram Code SWPPP Estimate This Month Est Comp Message
06- MAD- 99-7. 3/9. 6 N MADERA COUNTY NEAR GRANI TE MENGONI, MARK $2,378,051 11/04/02 15
06- 462004 A'\ACEEEQ EO'V' CONSTRUCT! ON 2510 S. EAST AVE. $232,698 11/18/02 10
. 2716 S. ANGUS #400
ACNH P099- (446) OVERCROSSI NG TO ST $232,698 10/ 23/ 03
GATEWAY ' FRESNO, CA 93706
o OVERCROSSI NG FRESNO, CA 93706 (559) 445- 5595
ASPHALT CONCRETE
OVERLAY
SWPPP
06- MAD-99-9.9/12.5 | N MADERA COUNTY IN J S BRAR COWPANY  JOHNSON, CHRIS T $851, 672 12/29/99 47
06- 40364 AND NEAR MADERA 7202 EAST 2510 S. EAST AVE. $817, 114 01/21/ 00 94
FROM 0.5 KM SOQUTH OF BULLARD #400
ROUTE 145/ 99 $0 01/23/04
SEPARATION TO 0.6 KM CLOVIS, CA FRESNO, CA 93706
NORTH OF 93611- 9202
HA25 CLEVELAND AVENUE (559) 445- 6727
OVERCROSSI NG
| RRI GATI ON AND
PLANTI NG UPGRADE
06- MAD- 99- 13. 0/ 23 I N MADERA COUNTY NEAR W JAXON BAKER I NC ALLRED, LARRY $6, 399, 121 04/ 26/ 02 86
06- 397004 g“EEEQ EES¥L - P O BOX 994248 1310 N CRYSTAL, $5, 499, 090 05/ 07/ 02 95
. : SUl TE 101
ACNH P099- (1443) AVENUE 16 $43,044 07/22/03

HA22

OVERCRGCSSI NG TO

CALI FA UNDERPASS

ASPHALT CONCRETE
OVERLAY

SWPPP

REDDI NG CA
960994248
(530) 241- 1086

FRESNO, CA 93728
(559) 445- 5004
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Contract Num Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved % Work
Proaram Code SWPPP Estimate This Month Est Comp Message
06- MAD- 99-/ 1 N MADERA COUNTY NEAR GRANI TE $159, 999 06/ 09/ 03 0
06- 493204 FRESNO FROM CONSTRUCTI ON $0 06/17/03 0
FRESNO MADERA COUNTY  COVPANY
LINE TO P O BOX 50085 $0
AVENUE 7 OVERCROSSI NG
HMLA VWATSONVI LLE CA
REMOVE AND REPLACE 950775085
ASPHALT CONCRETE (831) 724- 1011
SWPPP
06- MAD- 145-/ 0 IN FRESNO AND MADERA W JAXON BAKER &  SHAEFFER, $5, 377, 426 06/ 12/ 02 92
06- 402904 SCESF'ES ﬁBgETKERMAN SHASTA | NC. MARGARET $2, 865, 707 06/ 21/ 02 53
2 . NCRT P.O. BOX 94248
ACST- P145- ( 022) FROM 0. 1 KM $14, 645 07/ 15/ 03
P- P145- (022)
ACBR- P145- ( 022 lORTH _OF BARSTOW
- -(022) AVENUE TO 0.7 KM REDDI NG, CA
HA21 NORTH OF AVENUE 5 96099- 4248 i
REPLACE BRI DGE SCOUR (559) 445- 5907
SWPPP
06- TUL- 65-16.3/16.3 | N TULARE COUNTY IN  CLAYBORN RAUL LOPEZ $266, 394 12/ 23/ 02 0
06- 470804 ZSELEEVREEE AT CONTRACTI NG 8530 W ROOSEVELT $107, 758 01/ 03/ 03 40
2 . 10556 COVBI E AVE
ACST- P065- (071) 1059 $0 06/ 14/ 03

PHG- P065- (071)

HB1

I NSTALL TRAFFI C
SI GNALS

SWPPP

AUBURN CA 95602-
8908

VI SALI A CA 93291
(559) 651- 8321
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Location Description and -Dates-
Contract Num Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved % Work
Proaram Code SWPPP Estimate This Month Est Comp Message
06-TUL-65-17. 7/20.8 [IN TULARE COUNTY IN  AUBURN GARDENING RAUL R LOPEZ $1, 325, 328 04/03/02 0
06- 403404 \F;g;IT gJRg' tLE /T*|T0N8 & LANDSCAPE 8530 WEST $1, 214, 647 04/ 25/ 02 0
. GCA PO BOX 971 ROOSEVELT AVENUE
NH-X107- (011) $70, 437 03/ 19/ 04 PLANT EST
VI SALI A, CA 93291 SATI S
HAS g’g’fﬁ\/' LLE, CA (559) 651- 8321
| RRI GATI ON' AND
PLANTI NG UPGRADE
SWPPP
06- TUL- 65-21. 0/ 29 IN TULARE COUNTY IN W JAXON BAKER, RAUL R LOPEZ $1, 284, 478 03/ 20/ 02 100
06- 465104 AND NEAR I NC. 8531 WEST $1, 223,211 04/ 02/ 02 99
LINDSAY FROM 0.1 KM p o BOX 994248 ROOSEVELT AVENUE
NORTH OF LI NDA $0 09/23/02 OVER RUN
VI STA AVENUE TO 0. 3 VI SALI A, CA
KM NORTH OF REDDI NG CA 93291
HMLA HERMOSA STREET 96099- 4248 (559) 651- 8321
RESURFACE EXI STI NG
H GHWAY
06- TUL- 65- 23. 0/ 0 I N TULARE AND KERN CLAYBORN H SHAM ALNATOUR $489, 839 12/17/02 68
06- 464304 COUNTI ES AT CONTRACTI NG GROUP p, 0, BOX 81197 $471, 948 01/03/03 98
VARI OUS LOCATI ONS I NC
COVB $21,219 07/01/03
é%igG IE BAKERSFI ELD CA
93380
HA42 AUBURN CA 95602 (661) 859- 2428

I NSTALL VEIGH I N
MOTI ON SYSTEM

SWPPP
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Location Description and -Dates-
Contract Num Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved f%?Work
Proaram Code SWPPP Estimate This Month Est Comp Message
06- TUL-99-53.5/53.9 | N TULARE AND FRESNO SQUTH SHORES LOPEZ, ALBERTO $1, 322,382 08/10/98 0
06- 3491 U4 COUNTI ES I N RESI DENTI AL AND PO BOX 12616 $1, 195,522 08/ 24/ 98 0
ACNH: P099- ( 361 AND NEAR Kl NGSBURG, COVWVERCI AL
-(361) SELMA AND DEVEL OPVENT $0 09/ 10/ 02 PLANT EST
FONLER AT VARI QUS 2220 S. FIARVIEW FRESNO CA 93778 SATI S
LOCATI ONS
HA25 SANTA ANA, CA (209) 488- 4200
PLANTI NG AND 92701
| RRI GATI ON
(408) 271-9170
06- TUL-99-/12.9 I N TULARE COUNTY I N ZONDI RCS GENE VI ERRA $266, 130 05/07/01 0
06- 359544 AND NEAR CORPORATI ON 317 HEINLEN ST $247,083 05/17/01 0
EARLI MART FROM 0.3 KM 2517 W 237TH
SOUTH TO 0. 2 ST. SUTE A $0 10/07/04 PLANT EST
KM NORTH OF AVENUE 48 LEMOCRE, CA 93245 SATI S
Ao OVERCRGSSI NG TORRANCE CA 90505 (559) 924- 5332
PLANTI NG AND
| RRI GATI ON
06- TUL- 190- I N TULARE COUNTY AT GRAHAM RAUL LOPEZ $848, 153 10/ 17/ 02 53
26.4/52. 8 VARl QUS CONTRACTORS | NC 8530 W ROOSEVELT $289, 099 11/ 05/ 02 34
06- 470404 LOCATI ONS P O BOX 26770 AVE.
$242, 407 07/11/03
VI SALI A, CA 93291
SAN JOSE, CA
95159 (559) 651-8321
HVILA CH P SEAL

SWPPP
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Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved f%?Work
Proaram Code SWPPP Estimate This Month Est Comp Message
06- TUL- 198-3.9/0 I'N TULARE COUNTY IN F D THOVAS I NC $395, 000 05/12/03 0
06-471804 VI SALI A AT P O BOX 4663 $0 05/21/03 0
PLAZA OVERHEAD
$0
MEDFORD OR 97501
(541) 664- 3010
HA21
CLEAN AND PAI NT BRI DGE
06- TUL-198-4.8/8.8 I N TULARE COUNTY IN  JS BRAR CO VEBER, M CHAEL $2, 347,279 04/06/01 39
06- 278634 C:\":S)I EIEQRF 0.4 KM 7202 E. BULLARD 8530 W ROOSEVELT $1, 944, 056 05/ 01/ 01 83
ACNH P099- (416) EAST OF PLAZA $10, 989 02/ 03/ 06
DRI VE TO ROUTE 198 CLOVIS, CA 93611- VISALIA CA 93291
AND 63 9202
HE14 SEPARATI ON (559) 651-8321
PLANTI NG AND
| RRI GATI ON
SWPPP
06- TUL-198-8.8/11.9 |IN TULARE COUNTY IN  WATKIN & RAUL LOPEZ $1, 554, 892 02/ 15/ 02 31
06- 403504 C:\‘gAHEﬁRF ey BORTOLUSSI INC 8530 W ROOSEVELT $1, 319, 760 03/ 05/ 02 85
. ROM MOON 77 LARKSPUR ST AVE
NH P198- (038) BOUL EVARD $6, 287 02/ 03/ 06
OVERCROSSI NG TO 0. 3 VI SALI A CA 93291
KM EAST OF SAN RAFAEL, CA
HA25 LOVERS LANE 94901- 4886 (559) 651-8321

UNDERCROSSI NG
| RRI GATI ON AND
PLANTI NG UPGRADE

SWPPP
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Statement of Ongoing Contracts

Subject to Budget Impact
As of 06/20/03

District 06
Location Description and -Dates-
Contract Num Tvpe Of Work Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code yp Contractor Engineer Paid To date Approved % Work
Proaram Code SWPPP Estimate This Month Est Comp Message
06- TUL-5723-/0 I'N TULARE COUNTY AT KH CONSTRUCTI ON RAUL R LOPEZ $3, 831,593 08/27/02 59
06- 407404 THE VI SALI A 5320 NORTH 8530 WEST $2, 485, 834 09/ 09/ 02 65
MAI NTENANCE STATION BARCUS AVENUE ROOSEVELT AVENUE
$243, 384 12/ 15/ 03
FRESNO, CA 93722 VI SALI A, CA 93291
HA12 (559) 651-8321
MAI NTENANCE STATI ON
| MPROVEMENTS
SWPPP

Totals: Bid At + Al CCGs: $211, 383, 874 Conpl eted to Date: $128, 716, 555 Work This Mont h: $7, 325, 779
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District 07
Location Description and -Dates-
Contract Num Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved f%?Work
Proaram Code SWPPP Estimate This Month Est Comp Message
07- LA- 1-35.0/ 63 I'N LOS ANGELES COUNTY MODERN ALLOYS, ROBI LLOS, RAVON $4, 059, 812 09/27/02 36
07- 206034 chX¢F%§ES I NC. 9100 S SEPULVEDA $1, 519, 036 10/ 09/ 02 37
STPH X037- (097) 11172 WESTERN BLVD #200 $383 158 12/ 08/ 03
PHG X037- ( 097) AVENUE LOS ANGELES, CA ’
STANTON, CA 90045
HB1 90680 (310) 649- 1821
| NSTALL AND UPGRADE
GUARD RAI LS
07-LA-1-40.8/0 I N LOS ANGELES COUNTY PKB CONSTRUCTI ON, TRUJILLO, $3, 508, 973 02/ 28/ 02 100
07- 181804 QEA$HQAL'BUHEAST I NC. SEEBERT EXT. $3, 081, 643 03/ 25/ 02 86
2 . \ORT P.O BOX 661717
éFggHZ?Fgog$04) CORNER OF PACI FI C 9100 SOUTH $137,104 08/ 14/ 03 OVER RUN
COAST H GHWAY AND SEPULVEDA, SUI TE
TOPANGA CANYON ARCADI A, CA 200
HA23 BOULEVARD 91066- 1717 LOS ANGELES, CA
SLOPE REPAIR 90045
(310) 649- 1821
07-LA-1-42.5/0 I N LOS ANGELES COUNTY S.P. PAZARGAD TRUJI LLO, $1, 200, 961 09/ 30/ 02 72
07- 1X1404 LPEggklggRéL CANYON ENG NEERI NG G LBERT $6, 961 10/ 09/ 02 1
ACST- PO01- (494) 5921 W SH AVENUE $0 06/ 30/ 04

P- PO01- (494)

HA42

DRAI NAGE SYSTEM
CORRECTI ONS

ENCI NO, CA 91316

(310) 649- 1821
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Location Description and -Dates-
Contract Num Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved f%?Work
Proaram Code SWPPP Estimate This Month Est Comp Message
07-LA-5-15. 8/ 16. 8 I'N LOS ANGELES COUNTY PKB CONSTRUCTION  TRAN KELVI N $4, 055, 859 02/ 26/ 03 43
07- 053514 IN LGS | NC 11229 S. WDODRUFF $1, 254, 914 03/ 06/ 03 31
ACI M 005 - (901 ANGELES AT VARI OUS (CHARLI E AVE.
o rage - E 122; LOCATI ONS NAKAMOTO) $535, 475 10/ 03/ 03
P.O. BOX 661717 DOMEY, CA 90241
LB311 (562) 401- 3333
SOUNDWALLS ARCADI A, CA 91066
SWPPP
07-LA-5-22.0/51. 4 IN L. A COUNTY, DOR' S GRI FFI TH COVPANY $1, 600, 000 05/ 15/ 03 0
07-4J7704 EVMRGNCY F. A. CONTRACT 12200 BLOOWFI ELD $0 05/ 15/03 0
REMOVAL & REPLACE OF AVENUE
PCC & AC PAVEMENT TO $0 08/01/03
MOUNTAI N STREET SANTA FE SPRI NGS,
o UNDERCROSSI NG CA 90670 (818) 364- 2760
REMOVAL & REPLACE OF
PCC & AC PAVEMENT
07-LA-5-37.4/42. 7 IN LOS ANGELES COUNTY CALNEX CHAVEZ, EFRAI M $613, 946 06/ 05/ 03 0
07- 1Y0204 I'N ENG NEERI NG I NC 13171 TELFAI R AVE $0 06/12/03 0
LOS ANGELES AT P O BOX 2425
VARI OUS LOCATI ONS $0
SYLMAR, CA 91342
Rl VERS| DE CA

COLD PLAN AND OVERLAY

RAMPS
SWPPP

(909) 686- 8613
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District 07
Location Description and -Dates-
Contract Num Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved % Work
Proaram Code SWPPP Estimate This Month Est Comp Message
07- LA-5-45. 5/ 44. 3 N LOS ANGELES COUNTY CALEX ENG NEERING PATEL, JAGDI SH $311, 514 12/ 06/ 02 100
07- 1N7704 I'N COVPANY 13171 TELFAIR $91, 540 12/31/02 29
LOS ANGELES ABQUT 0.7 23651 N. PINE AVE.
KM NORTH OF ST, $61, 350 09/13/03
BALBOA BOULEVARD SYLMAR, CA 91342
o OVERCROSSI NG NEWHALL, CA 91321 g1y 354 2760
ROCK ANCHORS REPAI R
SWPPP
07- LA-5-62. 4/ 0 IN LOS ANGELES COUNTY CONDON- JOHNSON &  SHOHET, HOUSHANG $8, 718, 471 12/ 04/ 00 100
07- 142904 EEQS|$QNEQCN|4 & KM ASSCCI ATES I NC, 13171 TELFAIR $8, 942, 235 12/18/00 100
) : P.O. BOX 12368 AVENUE, SUI TE 101
M o2 _Eggg; NORTH OF LAKE 2 102 $0 06/ 30/ 03
HUGHES ROAD SYLMAR, CA 91342
UNDERCRCSSI NG TO 5.8  QAKLAND, CA
HA22 KM SOUTH OF 94604 (818) 364- 2760
TEVPLI N HI GHWAY
UNDERCRCSSI NG
RECONSTRUCT ENBANKNVENT
07- LA-5-82. 0/ 85. 8 IN LOS ANGELES COUNTY BERYL LOCKHART THOMPSON, OTI S $516, 266 06/ 18/ 03 0
07- 413204 ABQUT 50 KM ENTERPRI SES 45120 13TH STREET $0 07/02/03 0
NORTH OF SANTA 11360 GOSS VEEST
CLARI TA AT VARI QUS STREET $0
LOCATI ONS LANCASTER, CA
SUN VALLEY CA 93534
HA42 91352 (661) 726- 4761

REPAI R SLOPE ERCSI ON

SWPPP

(818) 504- 9577
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Location Description and -Dates-
Contract Num Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved f%?Work
Proaram Code SWPPP Estimate This Month Est Comp Message
07-LA-5-/85.7 AMBER ( CARE) ALERT REPUBLI C ELECTRI C MANNAA, HASSAN $486, 728 03/ 21/ 03 0
07- 4H8304 CONTRACT, SERVI CE 7120 REDWOOD 1011 GRAND $0 04/04/03 0
CHANGEABLE MESSAGE BLVD. CENTRAL AVE
SI GN (CVB) $0 07/10/ 03
EMERGENCY CONTRACT NOVATO CA 94945 GLENDALE CA 91201
01315 (818) 637- 2509
AMBER ALERT SERVI CE
CMVs
07-LA-5-/18.7 REMOVE SLI DE MASS & BURNS- PACI FI C WANG, SI MON YEH $687, 000 02/ 28/ 03 100
07- 435404 THEN PLACE REI NFORCED CONSTRUCTI ON | NC FU $654, 415 02/ 28/ 03 95
KEYWAY BUTTRESS FILL 505 THOUSAND 1615 S. WALL
TO RESTORE SLOPE OAKS BLVD. STREET $156, 173 08/ 12/03 OVER RUN
STABILITY, DR S
EMERGENCY F. A. THOUSAND QAKS, CA LOS ANGELES, CA
HA23 CONTRACT 91360 90015
SLI DE REMOVAL AND (213) 620- 2039
SLOPE REPAI RS
07-LA-10-2.2/3.3 IN LOS ANGELES COUNTY BELAI RE WEST SAYKALI, ZARI F $817, 798 03/16/01 28
07- 180504 'SENTA VON| CA F LANDSCAPING INC. 9100 S. SEPULVEDA $767, 258 04/ 03/ 01 92
- ROM 7371 WALNUT BL., SU TE 200
ACNH- X037- (075) OCEAN AVENUE AVENUE $2,320 09/ 13/ 05
OVERCRGSSI NG TO LOS ANGELES, CA
CLOVERFI ELD BUENA PARK, CA 90045
HA25 BOULEVARD 90620- 1759 (310) 649- 1821

OVERCROSSI NG
PLANTI NG AND
| RRI GATI ON
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Location Description and -Dates-
Contract Num Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved % Work
Proaram Code SWPPP Estimate This Month Est Comp Message
07-LA-10-4. 2/ 14. 8 N LOS ANGELES COUNTY PETERSON CHASE SAYKALI ZARIF $4,533, 765 01/21/03 6
07- 147904 :_(N)S ANGELES AND SANTA ENG #‘EEE'T{\'& Ne 9100 S. SEPULVEDA $2,916 02/ 04/ 03 0
ACI M 010 - (765) MONI CA AT 1792 BLVD SUTTE 200 $0 01/08/ 04
VARI OUS LOCATI ONS KAl SER AVENUE LOS ANGELES, CA
| RVINE, CA 90045
HA28 92614- 5706 (310) 649- 1821
CONSTRUCT PAVEMENT
ACCESS
SWPPP
(949) 252- 0441
07-LA-10-5.6/7.2 IN LOS ANGELES COUNTY BELAI RE WEST SAYKALI, ZARIF $1, 205, 767 04/11/01 56
07- 180604 'AHGLEEES EROM LANDSCAPE | NC 9100 S. SEPULVEDA $1, 126,597 04/24/01 93
. P O BOX 6270 BL., SU TE 200
ACI M 010 - (757) SEPULVEDA BOULEVARD $2,900 11/15/04
UNDERCROSSI NG LOS ANGELES, CA
TO NATI ONAL BUENA PARK CA 90045
HA25 BOULEVARD 90622 (310) 649- 1821
UNDERCROSSI NG (714) 523-9200
PLANTI NG AND
| RRI GATI ON
07-LA-10-7.2/9.1 IN LOS ANGELES COUNTY BELAI RE WEST SAYKALI, ZARI F $1, 480, 623 04/19/01 51
07- 180704 Lgs ANGELES F LANDSCAPE | NC 9100 SEPULVEDA $1, 395, 832 05/ 02/ 01 94
ACI M 010 - (758) NATI ONAL BOULEvARD O BOX 6270 BL., SUTE 200 $5, 123 03/ 24/ 05

HA25

UNDERCRGOSSI NG TO

BALLONA CREEK

PLANTI NG AND
| RRI GATI ON

BUENA PARK CA
90622
(714) 523- 9200

LOS ANGELES, CA
90045
(310) 649- 1821
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Location Description and -Dates-
Contract Num Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved % Work
Proaram Code SWPPP Estimate This Month Est Comp Message
07-LA-10-9. 1/ 11 I'N LOS ANGELES COUNTY BELAI RE WEST SAYKALI, ZARF $1, 440, 642 01/02/01 55
07- 180804 mGlefgs EROM BALLONA LANDSCAPE | NC 9100 S. SEPULVEDA $1, 313,849 01/12/01 90
. P O BOX 6270 BL., SU TE 200
ACI M 010 - (750) CREEK BRI DGE $8, 025 01/10/05
TO WEST BOULEVARD LOS ANGELES, CA
OVERCRGCSSI NG BUENA PARK CA 90045
HA25 90622 (310) 649- 2983
PLANTI NG AND (714) 523- 9200
| RRI GATI ON
07- LA-10-9. 6/10. 1 IN LOS ANGELES COUNTY ODONNELL ROBI LLOS RAMON $2, 265, 185 02/ 13/ 03 16
07- 023144 'ANGECLJES FROM 0. 1 KM CONSTRUCTI ON INC 9700 S. SEPULVEDA $260, 133 02/ 27/ 03 12
. ROM 0. 559 W COVI NA BLVD SUI TE 200
AC M 010 -(767) EAST OF BLVD. $260, 133 06/ 15/ 04
FAl RFAX AND LOS ANGELES CA
WASHI NGTON SAN DI MAS CA 90045
HB311 UNDERCROSSI NG 91773 (310) 649- 1821
TO REDONDO BOULEVARD
UNDERCRCSSI NG
SOUNDWALLS
SWPPP
07- LA- 10-11.0/ 13 IN LOS ANGELES COUNTY MARI NA LANDSCAPE  SAYKALI, ZARF $1, 294, 252 06/ 30/ 00 74
07- 180904 kaEEES EROM VEST I NC $1, 250, 692 07/ 25/ 00 96
. 1100 E KATELLA
ACM 010 - (751) BOULEVARD AVE $5, 655 04/ 16/ 04

HA25

OVERCRGOSSI NG TO
NORVANDI E - AVENUE
UNDERCRGOSSI NG

H GHWAY PLANTI NG AND

| RRI GATI ON

ANAHEI M CA 92805
(714) 939- 6600

(310) 649- 2983
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Contract Num Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved % Work
Proaram Code SWPPP Estimate This Month Est Comp Message
07- LA-10-13. 0/ 14 I'N LOS ANGELES COUNTY REYCO SM TH AND WANG, SI MON YEH $667, 403 05/ 23/02 0
07- 180204 I'N REYNCLDS FU $565, 484 06/ 21/ 02 0
LOS ANGELES FROM EROSI ON CONTROL, 1615 SOUTH WALL
NORMANDI E AVENUE | NC. STREET $2,900 03/13/06 PLANT EST
UNDERCRGOSSI NG TO 206 NORTH SM TH SATI S
HOOVER STREET AVENUE LOS ANGELES, CA
HA25 UNDERCROSSI NG 90015
HI GHWAY PLANTI NG CORONA, CA 92880 (213)620-2039
RESTORATI ON
07-LA-10-28.0/31.2 | N LOS ANGELES COUNTY E L YEAGER TAWFI K, GAMAL $42, 731, 419 01/ 09/ 02 47
07- 1069U4 I N EL MONTE CONSTRUCTI ON 11229 S. WOODRUFF $24, 167,865 01/ 23/ 02 57
ACNLL 010 - ( 762 AND BALDW N PARK FROM COVPANY | NC
ACTKE 010_-(762) BALDW N P O BOX 87 $1,921, 144 04/ 06/ 05
-010 -(762) AVENUE UNDERCROSSI NG DOWKEY, CA 90241
TO ROUTE
HB5  HB311 605/ 10 SEPARATI ON RI VERSI DE CA (562) 401- 3333
W DEN EXI STI NG FREEWAY 925020087
AND BRI DGES (909) 684- 5360
SWPPP
07-LA-10-30.8/31.3 I N LOS ANGELES COUNTY DI VERSI Fl ED KAROUT, REDA $2, 275,120 10/ 02/ 02 14
07- 008704 LEREAkQMLERICUS LANDSCAPE CO 12901 RAMONA $874, 773 10/ 16/ 02 38
. 33801 WASHI NGTON  BLVD., UNIT H
ACl M X037-(102) LOCATI ONS STREET $405, 096 11/ 19/ 03

HB32

HI GHWAY PLANTI NG

SWPPP

W NCHESTER CA
92596
(909) 926- 7444

| RW NDALE, CA
91706
(626) 338- 3430
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07-LA-10-42.4/48.3 | N LOS ANGELES COUNTY BALFOUR BEATTY GALVAN PATRI Cl A $82, 527,068 01/18/01 92
07-1224U4 m;m . %:zépm 1255 E 721 BREA CANYON $72, 622,019 01/31/01 87
ACI M 010 - (753) VONT FROM ROAD SUITE 6
ROUTE 10/ 27/ 210 HI GHLAND SUI TE $2, 348, 567 08/ 18/03
SEPARATI ON TO SAN 212 SAN WALNUT, CA 91789
BERNARDI NO BERNARDI NO, CA
HB5  HB311 COUNTY LI NE 92404 (909) 594- 4270
HA22 W DEN FREEWAY AND
STRUCTURES
SWPPP
07- LA-10-/44.6 AVBER ( CARE) ALERT TDS ENG NEERI NG MAO, AMY $442, 851 03/ 28/ 03 0
07- 4H8104 CONTRACT. SERVI CE CMB - 2899 AGOURA 14620 CARMENI TA $0 03/28/03 0
SIGNS.  EMERGENCY ROAD, SUI TE 171 ROAD
CONTRACT $0 09/30/03
VESTLAKE VI LLAGE, NORWALK, CA 90650
HA21 CA 91361 (562) 926- 2537
AVBER ALERT CONTRACT-
SERVI CE CMB SI GNS
07-LA-14-28.8/30.9 | N LOS ANGELES COUNTY SECURI TY PAVI NG HORMOZI , | RAJ $2, 613,535 09/ 06/ 01 91
07- 224204 EPA§ﬁ¥XAFROM L3 KM COMPANY, | NC. $2, 341,326 09/19/01 90
. : P.O. BOX 1489
ACNH- P014- (057) SOUTH OF GOLDEN $2,500 10/ 25/ 03

HA22

VALLEY ROAD

OVERCRGOSSI NG TO VI A

PRI NCESSA
UNDERCROSSI NG

RESURFACE EXI STI NG

H GHWAY

SUN VALLEY, CA
91353- 1489

(818) 364- 2760
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07-LA-14-44.0/54.5 [N LOS ANGELES COUNTY GRANI TE KWAN, KIN W $25, 913,509 07/07/00 77
07- 117104 I’;'EAR EA&NEQLEOJTH - CO“SXEYUCT' ON 13171 TELFAIR $26, 231, 991 07/ 24/ 00 97
. ROM 1. COWP. AVE, SU TE 101
ACNH PO14- (052) ESCONDI DO PO BOX 50085 $0 12/30/ 03
CANYON ROAD TO SYLMAR, CA
VI NCENT RAMP UNDER- 91342- 8506
HB5 CROSSI NG WATSONVI LLE, CA (818) 364- 2760
W DEN FREEWAY 95077- 5085
SWPPP
07-LA-14-54.3/54.7 | N LOS ANGELES COUNTY GRANI TE LAURENT, GARY M $128, 000 01/29/03 0
07- 1Y0604 ON S| ERRA CONSTRUCTI ON 45120 13TH STREET $0 02/20/03 0
H GHWAY FROM ANGELES  COVPANY VEEST
FOREST HI GHWAY P O BOX 50085 $0 06/ 15/ 03
TO 0.6 KM NORTH OF LANCASTER, CA
ANGELES FOREST 93534
HVIL H GHWAY WATSONVI LLE CA (661) 726- 0148
RUBBERI ZED ASPHALT 950775085
CONCRETE OVERLAY (831) 724- 1011
SWPPP
07-LA-30-.8/T2.7 LOS ANGELES COUNTY | N BELAI RE- WEST AGUI LAR, ANGEL $1, 053,173 12/23/99 89
07- 009204 EﬁNvgkmésFégaAANELlA LANDSCAPE, | NC. gio ST $1, 048, 630 01/ 06/ 00 98
. 7371 WALNUT
ACNH- S030- (038) AVENUE UNDER AVENUE GLADSTONE STREET $2, 668 09/ 29/ 03

HB32

CROSSI NG TO RQUTE
30/ 66 SEPARATI ON

H GHWAY PLANTI NG AND

| RRI GATI ON

BUENA PARK, CA
90620

SAN DI MAS, CA
91773
(909) 305- 1250
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07-LA-47-3.5/3.6 I'N LA COUNTY ON PETERSON- CHASE JAHROM , REZA $1, 550, 000 01/22/02 100
07- 4H7604 COVMODORE SCHUYLER- CONSTRUCTI ON, EXT. 263 $600, 929 01/ 22/ 02 39
HElI M BRI DCE (53- I NC. 11229 S. WOODRUFF
2618) LA- 47 1792 KAl SER AVE. AVENUE $95, 556 08/ 31/ 03 OVER RUN
DR S
EMEGENCY F. A. CONTRACT DOMEY, CA 90241
HA21 | RVINE, CA 92614
REPAI R STEEL TRAVELWAY (562) 401- 3333
DECK SYSTEM
07-LA-47-3.5/3.6 LA- 47 COVMODORE JOHN S MEEK JAHROM , REZA $2, 340, 000 11/05/02 100
07- 434704 SCHUYLER- HEI M BRI DGE  COMPANY | NC. 11229 S. WOODRUFF $2, 144,285 11/ 06/ 02 97
LOS (Aﬁé;ﬁ%? )LQ\K;WER AL AVERLE $347,017 09/ 30/ 03 OVER RUN
BEACH HARBOR GAFFEY STREET #C  powey, ca 90241 ’
CHANNEL, REPAI R SAN PEDRO, CA
HA23 DAMAGED SECTI ONS OF 90731 (562) 401-3333
FENDER SYSTEMS-DIR S
EMERGENCY F. A.
REMOVE/ REPLACE DAMAGED
FENDER SYSTEMS
07-LA-47-3.6/0 IN LOS ANGELES COUNTY JOHN S MEEK $263, 945 06/ 05/ 03 0
07- 168924 IN LGS COVPANY | NC $0 06/12/03 0
ANGELES AND LONG 1931 N GAFFEY ST
BEACH AT SCHUYLER SU TE C $0
HEI M BRI DGE
SAN PEDRO CA
HA21 0731

9
I NSTALL PROTOTYPE DECK (310) 830- 6323
PANELS

SWPPP
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07-LA-57-17.7 I'N LOS ANGELES COUNTY GOLDEN STATE YUE, WARREN $7, 438, 486 06/ 11/03 0
07- 120974 /CT V/TAIR%S UTILITY CO 12901 RAMONA $0 06/24/03 0
ACI M X037- (090) OCA P O BOX 2968 BLVD. UNIT H $0 08/ 05/ 05
ACNH- X037- ( 090) | RW NDALE, CA
TURLOCK CA 91706
HB4N 953812968 (626) 338- 3430
| NSTALL COVMUNI CATI ON' (209) 634- 4981
SYSTEM
SWPPP
07-LA-60-1.0/2. 4 IN LOS ANGELES COUNTY D.W POWELL KIM  ANTHONY $5, 057, 676 10/ 09/ 02 47
07- 496104 LE%AEBGEEQE . fﬁEFTRUCT'CN, 1615 SOUTH WALL $2, 928, 559 10/ 25/ 02 58
. ROM - STREET
ACNH P060- (120) EUCLI D AVENUE P O BOX 1406 $407, 302 07/12/04
OVERCROSSI NG TO e LOS ANGELES, CA
ROWAN AVENUE 90015
HB311 OVERCROSSI NG FONTANA, CA (213) 620- 2039
SOUNDWAL L 92334- 1406
SWPPP
07-LA-60-3.1/5 IN LOS ANGELES COUNTY D.W POWELL AZI MA, HASSAN $2, 532,955 09/ 24/ 02 63
07- 002104 EEQRANGELES . o1 CONSTRUCTI ON I NC. 2550 CORPORATE $2, 215, 969 10/ 09/ 02 87
ACNH- P060- (119) KM EAST OF o PO BOox 1408 PLACE © 107 $155, 324 10/ 29/ 03

HB311

I NDI ANA STREET
OVERCRGOSSI NG TO

0.1 KM EAST OF

SUNOLE DRI VE
UNDERCRGOSSI NG
SCUNDWALLS

FONTANA, CA
92334- 1406

MONTEREY PARK, CA

91754
(323) 981- 1795
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Location Description and -Dates-
Contract Num Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved % Work
Proaram Code SWPPP Estimate This Month Est Comp Message
07-LA-60-3.9/5.6 N LOS ANGELES COUNTY BANSHEE AZI MA, HASSAN $11, 194, 482 11/12/02 36
07- 002534 L/TRMEREY EBELLO FCNJ'\ICSTRUCT' ON CO., 2550 CORPORATE $3, 143,038 11/27/02 28
. VONT - PLCE #C- 107
ACNH- PO60- (121) FROM MEDNI K 1600 E. STEEL $540, 454 08/ 09/ 04
AVENUE OVERCROSSI NG  roaD MONTEREY PARK, CA
TO 0.3 KM WEST 91754
HB311 OF GARFI ELD AVENUE COLTON, CA 92324 (323)981-1795
UNDERCRCSSI NG
SOUNDWALLS
SWPPP
07-LA-60-7.6/11. 3 IN LOS ANGELES COUNTY DI VERSI FI ED JAHROM , REZA $1, 417, 964 06/ 16/ 00 76
07- 003024 L/TRWEREEBELLO LANDSCAPE 11229 S. WDODRUFF $1, 327, 887 06/ 30/ 00 93
. , MONT , 33801 WASHI NGTON  AVENUE
ACNH P060- (112) ROSEMEAD AND SO STREET $3,658 08/ 13/ 04

HB32

EL MONTE AT VARI QUS

LOCATI ONS FROM
0.4 KM WEST OF

PARAMOUNT BOULEVARD
OVERCRGSSI NG TO SAN

GABRI EL BRI DGE

H GHWAY PLANTI NG AND

| RRI GATI ON

W NCHESTER, CA
92596

DOWKNEY, CA 90241
(562) 401- 3333




State of California

Department of Transportation

Statement of Ongoing Contracts
Subject to Budget Impact

Page 117
07/ 17/ 03

As of 06/20/03
District 07
Location Description and -Dates-
Contract Num Resident Bid Amt+ CCOs Awarded %Time
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Proaram Code SWPPP Estimate This Month Est Comp Message
07-LA-60-15.1/16.9 [IN LOS ANGELES COUNTY D.W POVELL | ZADPANAH, MOE $4, 990, 662 10/ 03/ 02 66
07- 002354 E‘% maUELSX CO'I NC\'STRUCT' ON, 910 W GLADSTONE $2, 155, 811 10/ 17/ 02 43
. : ST.
ACNH PO60- (118) BOULEVARD TO 1.3 KM p o BOX 1406 $424,706 11/ 18/ 04
EAST OF STI MSON SAN DI MAS, CA
AVENUE 91773
HB311 UNDERCROSSI NG FONTANA, CA (909) 305- 1250
SOUNDWAL L 92334- 1406
07-LA-60-19.0/19.5 | N LOS ANGELES COUNTY O DONNELL SANDOVAL, MARTI N $1, 213,809 08/ 05/ 02 0
07- 023964 ::N ' Ng%zg; CREEK IOI?\ICISTRUCTI N, 721 BREA CANYON $1, 208, 372 08/ 20/ 02 0
. ROM : ROAD, SUITE 6
ACNH P060- (116) ROAD 550 VEST OOVI NA $4,280 05/01/03 PLANT EST
UNDERCROSSI NG TO BLVD WALNUT, CA 91789 SATI S
FULLERTON ROAD
HB311 UNDERCROSS| NG SAN DI MAS, CA (909) 594- 3720
CONSTRUCT MASONRY 91773-2911
BLOCK SOUNDWALL
07- LA- 60- 22. 4/ 25 I N LOS ANGELES COUNTY CC MYERS, | NC. VALDOVI NCS, $50, 813, 747 04/ 08/ 03 4
07- 1257U4 EERDngﬁﬁaE a1y of 1822S LEWS ¥£§TSEEA CANYON $668, 357 04/ 23/ 03 1
2 . STREET
ACST- X037-(114) | NDUSTRY AT ROAD, SUITE 6 $597, 332 07/24/ 06

P- X037- (114)

HB5

VARI QUS LOCATI ONS

CONCRETE BOX G RDER

BRI DGE
SWPPP

ANAHEI M CA

WALNUT, CA 91789
(909) 594- 9311
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Contract Num Resident Bid Amt+ CCOs Awarded %Time
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Proaram Code SWPPP Estimate This Month Est Comp Message
07-LA-60-25.6/26.5 IN LOS ANGELES COUNTY R J BULLARD | ZADPANAH, MOE $1, 006, 575 08/29/02 100
07- 105164 E/TRD'FANU\'(E)) o KM EAST CONSTRUCTI ON INC 910 W GLADSTONE $554, 679 09/ 10/ 02 55
) ROM 0. P O BOX 1577 ST.
ACNH- P060- (117) OF DI AVOND BAR $114, 282 10/ 27/ 03
BOULEVARD SAN DI MAS, CA
UNDERCROSSI NG TO 0.3 BONSALL CA 91773
HB311 KM VEST OF 920031577 (909) 305- 1250
GOLDEN SPRING DRI VE  (760) 731- 7521
UNDERCROSSI NG
| NSTALL SOUNDWALL
07-LA-60-/15. 1 IN LOS ANGELES COUNTY PETERSON- CHASE AZI MA, HASSAN $2, 942,394 08/ 05/ 02 98
07- 147804 AT VAR QUS GENERAL 2550 CORPORATE $2, 294, 888 08/ 20/ 02 77
LOCATI ONS ENG NEERI NG AND PLACE. STE. C 107
CONSTRUCTI ON ’ $313, 503 06/ 25/ 03
1792 KAl SER MONTEREY PARK, CA
AVENUE 91754
HA28 (323)981- 1795
MAI NTENANCE VEHI CLE | RVINE, CA 92614
PULLOUTS
07-LA-72-1/6.8 IN LOS ANGELES COUNTY R J NOBLE COVPANY SAAD, HUSSEI N $3, 962, 744 07/ 11/ 02 79
07- 142204 %m|$$PEgEéEOM s P O BOX 620 11229 S. WDODRUFF $807,511 07/30/02 20
. . AVE.
ACST- S072- (001) ANGELES AND $72, 622 10/ 30/ 03

P- S072- (001)

HA22

ORANGE CQOUNTY LI NE

TO SAN GABRI EL

Rl VER BRI DGE
RESURFACE ASPHALT
CONCRETE

ORANGE CA 92856
(714) 637- 1550

DOWKNEY, CA 90241-
5521
(562) 401- 3333
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07-LA-91-6.9/13.6 INL. A COUNTY DODRS R J. NOBLE JAHROM , REZA $600, 000 05/ 15/ 03 0
07- 435704 EMRGNCY F. A COVPANY 11229 S. WOODRUFF $0 05/15/03 0
CONTRACTGRIND QUT & 15505 E. LINCOLN  AVENUE
OVERLAY THE FAI LED AVENUE $0 09/01/03
PAVENVENT DOMNEY, CA 90241
o ORANGE, CA 92865 5oy 401 3333
GRIND OUT & OVERLAY
THE FAI LED PAVENENT
07-LA-91-14.0/20.7 I N LOS ANGELES COUNTY CHUMO JAHROM , REZA $17, 994, 953 08/ 26/ 02 30
07- 181604 EEREF#EELEmERARTESIA CONSTRUCTI ON INC. 11229 S, WOODRUFF $5, 213, 468 09/ 12/ 02 29
] 14425 JOANBRI DGE  AVENUE
ACNH P091- (112) FROM DOANEY STREET $1,101, 764 11/15/ 04
AVENUE UNDERCROSSI NG DOMEY, CA 90241
TO LOS ANGELES BALDW N PARK, CA
HA22 AND ORANGE COUNTY 91706- 1747 (562) 401- 3333
LI NE
REPAI R SLABS AND
PAVEMENT
07-LA-91-14.6/16.1 I N LOS ANGELES COUNTY CHUMD JAHROM , REZA $9, 162, 734 10/ 16/ 02 35
07- 002494 kmDNgErkachR AT CONSTRUCTION INC 11229 S WOODRUFF $1, 196, 774 10/ 30/ 02 13
] 14425 JOANBRIDGE ~ AVE
ACNH PO91- (113) VAR QUS LOCATI ONS STREET $249, 464 02/ 10/ 05

HB311

SCUNDWALLS

BALDW N PARK, CA
91706- 1747

DOWKEY, CA 90241
(562) 401- 3333
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Proaram Code SWPPP Estimate This Month Est Comp Message
07-LA-91-16.6/17.3 I N LOS ANGELES COUNTY BELAI RE WEST ALOFE, WALE $2, 264, 407 09/ 19/ 02 55
07- 002964 'A$' \S,ESFIO-I_-J(S)SL TIONS LANDSCAPE | NC. 11229 SOUTH $1, 876, 543 09/ 27/ 02 88
ACNH- P091- (111) OCA 7371 WALNUT WOODRUFF AVENUE $234 132 01/ 08/ 04
ACI M 605 - ( 895) AVENUE DOMNEY, CA 90241- ’
BUENA PARK, CA 5521
HB32 90620- 1759 (562)401- 3333
H GHWAY PLANTI NG AND
| RRI GATI ON
07-LA-91-/19.5 AVBER ( CARE) ALERT TDS ENG NEERI NG MAO, AMY $397, 889 03/28/03 0
07- 4H8204 CONTRACT. SERVI CE 2899 AGOURA 14620 CARMENI TA $0 03/28/03 0
CHANGEABLE MESSAGE  RoaD, SUI TE 171 ROAD
SI GNS. ( CVB) $0 09/ 30/ 03
VESTLAKE VI LLAGE, NORWALK, CA 90650
oL CA 91361 (562) 926- 2537
AVBER ALERT CONTRACT.
SERVI CE CMVB
07-LA-101-.8/8.1 IN LOS ANGELES COUNTY PETERSON- CHASE WANG, SI MON YEH $10, 895, 632 05/ 04/ 01 75
07- 135604 IN LOS GENERAL FU $9, 430, 150 05/21/01 86
ACNH P101.- ( 958 ANGELES FROM ALAMEDA ENG NEERI NG
- (958) STREET OVER- CONSTRUCTI ON $133, 154 12/19/ 03

HA27

CROSSI NG TO 0.2 KM

SQUTH CF VI NE

STREET OVERCRCSSI NG
UPGRADE MEDI AN BARRI ER

(213) 620- 2039




State of California

Department of Transportation

Statement of Ongoing Contracts
Subject to Budget Impact

Page 121
07/ 17/ 03

As of 06/20/03
District 07
Location Description and -Dates-
Contract Num Resident Bid Amt+ CCOs Awarded %Time
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Proaram Code SWPPP Estimate This Month Est Comp Message
07-LA-101-1.7/0 N LOS ANGELES COUNTY PERTERSON- CHASE AZI MA, HASSAN $195, 378 05/19/03 0
07-1Y3904 I'N GENERAL 2550 CORPORATE $0 06/03/03 0
LOS ANGELES AT ROUTE ENG NEERI NG AND PLACE. SU TE C
110 AND 101 CONSTRUCTI ON 107 $0
SEPARATI ON 1792 KAl SER AVE MONTEREY PARK, CA
L 91754
REPLACE SLABS |RVINE, CA 92614  (23)981-1795
SWPPP
07-LA-101-3.1/3.2 IN LOS ANGELES BURNS- PACI FI C SYLVAN SCOTT $500, 000 12/30/99 100
07- 4G7504 COUNTY, IN LGS CONSTRUCTI ONS, 2550 CORPORATE $337, 483 02/ 29/ 00 67
ANGELES CI TY, I NC. PLACE. C 107
JUST NORTH OF 505 E. THOUSAND ' $0 12/30/03 OVER RUN
ROSEMONT AVE OAKS BLVD. MONTEREY PARK, CA
OC, NBD LANES 91754
HA23 THOUSAND QAKS, CA (323)981-1786
SLI DE REMOVAL & REPAIR 91360
SLOPE
07-LA-101-7.5/7.7 IN LOS ANGELES COUNTY PETERSON CHASE AZI MA, HASSAN $1, 419, 473 10/ 03/ 01 0
07-111574 IN LOS GENERAL 2550 CORPORATE $1, 400, 786 10/17/01 0
ACNH- P101- (991) ANGELES FROM CAHUENGA ENG NEERI NG AND PLACE, SUITE G-
BOULEVARD CONSTRUCTI ON 107 $3,220 10/15/03 PLANT EST
UNDERCRGSSI NG TO ODI N 1792 KAl SER MONTEREY PARK, CA SATI S
STREET AVENUE 91754

HB311

UNDERCRGOSSI NG

CONSTRUCT SCOUNDWALLS

I RVINE, CA 92614

(323)981- 1795
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07-LA-101-11.5/11.8 [N LOS ANGELES COUNTY AZTEC LANDSCAPE HABBAK, ASHRAF $654, 006 12/19/95 100
07-001414 fT V@F%ﬁgs CONSTRUCTI ON 1011 GRAND $624, 838 01/ 12/ 96 93
. OCA 22817 VENTURA CENTRAL AVE.
ACNH- 3041- (139) BLVD. #481 $0 01/ 15/00 OVER RUN
' GLENDALE, CA
WOODLAND HI LLS, 91201
HA25 CA 91364 (818) 637- 2506
PLANTI NG AND
| RRI GATI ON
07-LA-101-13.7/15.7 | N LOS ANGELES COUNTY PETERSON CHASE MCKENZI E, $3, 067, 454 08/ 29/ 02 100
07- 060094 IN LGS GENERAL DARREL L $2, 755,309 09/ 10/ 02 89
ACNH- QL01- (016) ANGELES AT VARI QUS ENG NEERI NG 1011 GRAND
LOCATI ONS CONSTRUCTI ON CENTRAL AVE. $65, 694 08/ 30/ 03 OVER RUN
i;gﬁUEA'SER GLENDALE, CA
HB311 91021
CONSTRUCT SOUNDWALL | RVINE, CA (818) 637- 2506
92614- 5706
07-LA-101-15.4/15.9 | N LOS ANGELES COUNTY D.W POWELL PATEL, PRAVI N $3, 209, 206 12/ 31/02 40
07- 053344 ng ANGELES F s ff%?TRUCTlCN' 1615 SOUTH WALL $79, 240 01/ 14/ 03 2
. ROM - STREET
ACNH- Q101- (015) ANGELES RI VER P O BOX 1406 $3,900 06/ 01/ 04

HB311

BRI DCE TO VAN NUYS

BOULEVARD
UNDERCRGOSSI NG
SCUNDWALLS

SWPPP

FONTANA, CA
92334- 1406

LOS ANGELES, CA

90015
(213) 620- 2039




State of California

Department of Transportation Page 123
) 07/ 17/ 03
Statement of Ongoing Contracts
Subject to Budget Impact
As of 06/20/03
District 07
Location Description and -Dates-
Contract Num Resident Bid Amt+ CCOs Awarded %Time
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Proaram Code SWPPP Estimate This Month Est Comp Message
07-LA-101-17.1/25.4 [N LOS ANGELES COUNTY MOORE ELECTRICAL  MANNAA, HASSAN $5, 291, 521 06/ 12/ 03 0
07- 120754 mGlefgs AT VARI OUS CONTRACTI NG 1011 GRAND $0 06/24/03 0
. 463 N. SM TH CENTRAL AVE.
ACNH- P101- ( 985) L OCATI ONS iy $0
: GLENDALE, CA
CORONA, CA 92880 91201
HB4N (818) 637- 2509
| NSTALL CLOSED CIRCUI T
TELEVI SI ON
SWPPP
07-LA-101-20.0/23.3 | N LOS ANGELES COUNTY BELAI RE WEST NJOYA, DAVI D $1, 710, 434 04/ 08/ 02 0
07- 061664 LE% ANGELES F LANDSCAPE 5160 HASKELL AVE $1, 524,932 04/ 18/ 02 0
. ROM P.O. BOX 6270
ACNH P101- (999) ENCI NO AVENUE $26, 282 05/ 22/ 06 PLANT EST
PEDESTRI AN ENCI NO, CA 91436 SATI S
OVERCROSSI NG TO BUENA PARK, CA
HA25 W NNETKA AVENUE 90622 (818) 788- 3303
UNDERCROSSI NG
PLANTI NG AND
| RRI GATI ON
07-LA-101-21.2/23.3 | N LOS ANGELES COUNTY BANSHEE NJOYA, DAVI D $6, 417, 711 10/ 15/ 02 60
07- 020744 IN LGS CONSTRUCT! ON 5160 HASKELL AVE. $3, 074, 239 10/ 24/ 02 48
ACNH- Q101 (021) ANGELES FROM 0.1 KM  COVPANY | NC
WEST OF RESEDA 1600 E STEEL RD $418, 840 10/31/03

HB311

BOULEVARD

UNDERCRGOSSI NG TO

W NNETKA AVENUE
UNDERCRGOSSI NG
SCUNDWALLS

SWPPP

COLTON CA 92324
(909) 824- 0393

ENCI NO, CA 91436
(818) 788- 3303
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Proaram Code SWPPP Estimate This Month Est Comp Message
07-LA-101-25.8/27.1 [IN LOS ANGELES COUNTY M AHVADI NJOYA, DAVI D $2,129, 757 10/ 03/02 47
07- 020474 AT WOCDLAND CONSTRUCTI ON AND 5160 HASKELL AVE $2, 000, 138 10/ 15/ 02 93
ACNH. OLO1L. (024 H LLS FROM 0.1 KM ENG NEERI NG
QL01- (024) WEST OF SHOUP I NC $238, 429 01/ 02/ 04
AVENUE TO 0.1 KM 133 NORTH PI XLEy  ENCINO, CA 91436
WEST OF DUNMAN
HB311 AVENUE STREET (818) 788- 3303
SOUNDWALLS ORANGE CA 92868
(714) 538- 5156
07- LA-101-/20. 2 AVBER ( CARE) ALERT TDS ENG NEERI NG MAO, AMY $487, 751 03/ 13/ 03 0
07- 4H8404 CONTRACT. SERVI CE CMB 2899 AGOURA 14620 CARMENI TA $0 03/28/03 0
SI GNS.  EMERGENCY ROAD, SUITE 171 ROAD
CONTRACT. $0 07/20/03
VESTLAKE VI LLAGE, NORWALK, CA 90650
CA 91361
201315 (562) 926- 2537
AVBER ALERT CMVS SI GNS
07- LA-101-/S1. 3 IN LOS ANGELES COUNTY PETERSON CHASE CHOU, M CHAEL $3, 918, 471 12/05/02 72
07- 134804 I'N ENG NEERI NG 12901 RAMONA $1, 565, 360 12/ 20/ 02 40
ACST 01- (014 LOS ANGELES FROM 7TH CONSTRUCTI ON BLVD., UNIT H
- QL01-(014) STREET 1792 KAl SER $351, 772 08/ 08/ 03
PHG QL01- (014) OVERCROSSI NG TO ROUTE | RW NDALE, CA
AVENUE
101 AND 10 91706
HB1 SEPARATI ON | RVI NE, CA (626) 338- 3430

UPGRADE MEDI AN BARRI ER 92614- 5706
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07-LA-105-13.0/0 N LOS ANGELES COUNTY TRUESDELL $489, 300 06/ 12/ 03 0
07- 0P4004 I N LYNWOOD CORPORATI ON OF $0 06/27/03 0
AT 0.1 KM EAST OF CALI FORNI A | NC
ATLANTI C 3529 E WOOD $0
BOULEVARD STREET
UNDERCROSSI NG
HA22 PHOENI X AZ 85040
REPAI R CONCRETE (602) 437-1711
PAVEMENT SETTLEMENT
SWPPP
07-LA-110-9.9/17.5 | N LOS ANGELES COUNTY J. FLETCHER WANG, PAUL $3, 678,999 06/ 10/ 03 0
07- 168114 LE% ANGELES AT CREAMER & SON INC 14620 CARMENI TA $0 06/19/03 0
ACI M- 110 -(771) VARI OUS LOCATI ONS 12874 SAN ROAD $0
FERNANDO ROAD NORVALK, CA 90650
. SYLMAR, CA 913420 (562) 926- 2537
| NSTALL COMMUNI CATI ONS
SYSTEM
SWPPP
07- LA-110-21.4/0 IN LOS ANGELES COUNTY J MC LOUGHLI N $688, 453 06/ 18/ 03 0
07- 4H8604 IN LOS ENG NEERI NG CO $0 06/30/03 0
ANGELES AT ROUTE 10 | NC
AND 110 10722 ARROW $0
SEPARATI ON ROUTE STE 716
HA21 RANCHO CUCANMONGA
BRI DGE RAI L CA 91730
REPLACEMENT

SWPPP

(909) 944- 1037




State of California

Department of Transportation

Statement of Ongoing Contracts

Subject to Budget Impact

Page 126
07/ 17/ 03

As of 06/20/03
District 07
Location Description and -Dates-
Contract Num Resident Bid Amt+ CCOs Awarded %Time
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07-LA-118-7.5/8. 3 I'N LOS ANGELES COUNTY SECURITY PAVI NG KWAN, KIN W $271,299 11/26/02 48
07- 1Y1604 I'N COVPANY, I NC. 13171 TELFAIR $294, 118 12/ 09/ 02 96
LOS ANGELES FROM 0.6 p o BOX 1489 AVENUE
KM VEST OF $288, 293 07/01/03
BALBOA BOULEVARD SYLMAR, CA 91342
OVERCROSSI NG TO SUN VALLEY, CA
HVL HAYVENHURST AVENUE 91353- 1489 (818) 364-2760
UNDERCRCSSI NG
RESURFACE ASPHALT
CONCRETE
SWPPP
07-LA-134-/2.1 IN LOS ANGELES COUNTY ORTIZ ENTERPRI SES CORPUZ, NORIE $6, 147, 444 10/ 17/ 02 58
07- 061744 IA“GL;(LJES . | NCORPORATED 1011 GRAND $1, 469, 789 10/ 29/ 02 24
) ROM 6 CUSHI SUTE  CENTRAL AVENUE
ACNH X037- (111) CAVARILLO STREET TO 90 ' " $300, 224 11/ 30/ 03
CLYBOURN GLENDALE, CA
AVENUE: W\B IRVINE, CA 92614 91201
HB311 (818) 637- 2506
SOUNDVALLS
SWPPP
07-LA-210-.8/1.5 IN LOS ANGELES COUNTY O DONNELL AGUI LAR, ANGEL $843, 104 10/ 02/ 02 87
07- 220404 LN SAQ ?'kaEAST - CONSTRUCTI ON 910 W GLADSTONE $703, 720 10/ 16/ 02 89
) ROM 0. 559 W COVI NA ST.
ACNH- S210- (003) AVELI A AVENUE BLVD. $18, 100 01/ 28/ 04

HB311

UNDERCROSSI NG TO 0. 4

KM VST OF
SAN DI MAS AVENUE
UNDERCRGOSSI NG

CONSTRUCT SOUNDWAL L

SAN DI MAS, CA
91773- 2911

SAN DI MAS, CA
91773
(909) 305- 1250
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07-LA-210-25.2/46.4 | N LOS ANGELES COUNTY SULLY M LLER $1, 424,000 06/17/03 0
07-1Y2204 AT VAR QUS CONTRACTI NG $0 06/27/03 0
LOCATI ONS COVPANY
1100 E $0
ORANGETHORPE AV
ML STE 20
ANAHEI M CA 92801
COLD PLANE (714) 578- 9600
SWPPP
07-LA-210-34.9/36.3 | N LOS ANGELES COUNTY MACRO Z KARQUT, REDA $5, 697,676 10/03/01 0
07- 053394 | N DUARTE TECHNOLOGY $5, 667, 515 10/ 22/ 01 0
ACI M 210 - (760) FROM 0. 3 KM EAST COF COVPANY
MOUNTAI N AVENUE 1616 E 17TH $1, 800 08/06/03 PLANT EST
TO 0.4 KM WEST OF STREET SATI S
ROUTE 210/ 605
HB311 SEPARATI ON SANTA ANA CA (626) 338- 3430
SOUNDWALLS 92705
(714)564-1130
SWPPP
07-LA-210-47.2/48.2 | N LOS ANGELES COUNTY PETERSON CHASE RAVETTA, ANN $492, 799 06/ 05/ 03 0
07- 4H5304 I N SAN DI MAS GENERAL MARI E $0 06/17/03 0
ACI M 210 - (772) FROM 0. 3 KM NORTH OF ENG NEERI NG 910 W GLADSTONE
VI A VERDE CONSTRUCTI ON | NC STREET $0 02/02/04
G210 -(772) OVERCROSSI NG TO ROUTE
1792 KAl SER SAN DI MAS. CA
10, 57 AND AVENUE J
HB1 210 SEPARATI ON 91773

I NSTALL OVERHEAD SI GNS | RVI NE CA

SWPPP

926145706
(949) 252- 0441

(909) 305- 1250
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07- LA- 405-. 3/ 20. 2 I'N LOS ANGELES COUNTY CHRI SP COVPANY AZI Z, FUAD $501, 792 06/ 03/ 03 0
07- 202704 AT VARI QUS P O BOX 1368 17912 CRUSADER $0 06/12/03 0
LOCATI ONS
SUl TE 101
$0 10/27/03
FREMONT CA 94538 CERRI TGS, CA
(510) 656- 2840 90703
H\VY (562) 860- 3085
THERMOPLASTI C STRI PI NG
AND MARKERS
SWPPP
07- LA- 405-15.3/17.5 | N LOS ANGELES COUNTY ORTI Z MOHAMVED, KALI D $2, 982, 725 10/ 04/ 02 100
07- 053354 'ANDTEE\;\RQB%E AT ENTERPRI SES, INC. 17912 CRUSADER, $1, 423,365 10/17/02 46
. 6 CUSHI SUTE  SUTE 101
ACI M 405 - (898) VARI QUS LOCATI ONS Sog o NG $297,193 09/ 19/ 03
CERRI TOS, CA
|RVINE, CA 92618 90703
HB311 (562) 860- 3085
SOUNDWALLS
SWPPP
07- LA- 405-16.0/18.2 | N LOS ANGELES COUNTY D.W POWELL SOHEI LI, ANDY $5, 963, 696 10/ 09/ 01 100
07- 490614 I N TORRANCE CONSTRUCTI ON, 18730 S. $6, 040, 035 10/ 24/ 01 95
ACI M 405 - (897) AND LAVWNDALE FROM | NC. W LM NGTON AVE
YUKON AVENUE TO P O BOX 1406 #103 $0 04/30/03 OVER RUN

ACI M 405 - (897)

HB311

I NGLEWOOD AVENUE

FONTANA, CA

SOUNDWALLS 92334- 1406

SWPPP

RANCHO DOM NGUEZ,
CA 90220
(310) 609- 0264
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07- LA-405-18. 6/ 25.2 [|N LOS ANGELES COUNTY BEADOR $331, 300 06/ 12/03 0
07- 4G5004 mGlefgs AT VARI OUS CO“SXEYUCT' IONNC $0 06/27/03 0
ACI M 405 - (042) oM
G 405 - (042) LOCATI ONS P O BOX 1 $0
HB1 CORONA DEL MAR CA
| NSTALL METAL BEAM 92625
GUARD RAI L (949) 724- 0264
SWPPP
07- LA-405-39.0/39.4 | N LOS ANGELES COUNTY D.W POWELL NJOYA, DAVI D $5, 742,261 06/ 10/ 02 100
07- 191304 'L(N]S ANGELES AT c CONSTRUCTI ON I NC. $4, 794, 043 06/ 18/ 02 83
. ROUT P.O. BOX 1406
ACNH 405 - ( 026) 101 AND 405 $125, 662 07/31/03
|-405 -(026) SEPARATI ON
1 FONTANA, CA 92334 (818) 788- 3303
W DEN FREEWAY
SWPPP
07- LA-405-41.3/0 IN LOS ANGELES COUNTY BERYL LOCKHART NJOYA, DAVI D $1, 177,668 11/05/02 76
07- 0535C4 :_CNB ANGELES AT WEST ENTERPRI SES $806, 141 11/18/02 68
) 11360 GOSS
| M 405 -(031) VAN NUYS STREET $108, 640 09/ 30/ 03
OVERHEAD
SUN VALLEY , CA
HB311 91352 (818) 788- 3303

W DEN EXI STI NG BRI DGE

SWPPP
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07-LA-605-2.8/19.5 [|N LOS ANGELES COUNTY J. MCLOUGHLI N ABUMUHOR, | SSAM $682, 478 08/ 26/ 02 0
07- 166504 E/TWC/ERE:EnghI NGS ENG NEERI NG 11229 S. \OODRUFF $626, 829 09/ 09/ 02 0
. : 10722 ARROW RTE, AVENUE
ACIM 605 - (897) aTY OF SU TE 716 $2,795 08/08/ 03 PLANT EST
| NDUSTRY AND EL DOWNEY, CA 90241 SATI S
MONTE AT VARI OUS RANCHO CUCANMONGA,
HA28 LOCATI ONS CA 91730 (562) 401- 3333
MAI NTENANCE VEHI CLE
TURNOUTS
07-LA-710-6.8/9.7 I N LOS ANGELES COUNTY EXCEL PAVI NG AKBARI AN, MASSOD $19, 288, 280 02/ 01/01 100
07- 1384U4 ::N LONG BEA?_'TO c COVPANY 17912 CRUSADER $15, 884, 663 02/ 13/ 01 81
. ROM ROUT ROUTE 2230 LEMON AVE. SUI TE 101
ACNH- P710- (003) 405 AND 710 AVENUE $345, 614 10/ 16/ 03
SEPARATI ON CERRI TOS, CA
LONG BEACH, CA 90703
HA22 90806 (562) 860- 3085
RESURFACE EXI STI NG
FREEWAY
SWPPP
07- LA-710-9. 7/ 11 IN LOS ANGELES COUNTY ORTI Z JAHROM , REZA $5, 237,361 11/09/01 68
07- 201304 kmDLgXSSEEAEH ENTERPRI SES, | NC. $5, 530, 580 11/28/01 98
. ROM 6 CUSH NG SUl TE
ACNH P710- (004) COVPTON CREEK 200 $104, 948 01/ 20/ 04

HA22

BRIDGE TO 0.2 KM

NORTH OF DEL AMO
BOULEVARD
UNDERCROSSI NG

BRI DGE AND FREEWAY

W DENI NG

| RVI NE, CA 92618

(562) 401- 3333
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07-LA-710-13.6/13.9 [|N LOS ANGELES COUNTY D W POWELL SOHEI LI, ANDY $933,379 03/17/03 32
07- 023134 ::N COX?EERIH'I C AVENUE CONSTRUCTION INC 18730 S $217, 168 04/ 04/ 03 23
- ROM P O BOX 1406 W LM NGTON AVE.
ACNH P710- (005) UNDERCROSS! NG 103 $202, 648 02/ 17/ 04
TO ALONDRA BOULEVARD RANCHO DOM NGUEZ,
OVERCRGSSI NG FONTANA CA CA 90220
HB311 923341406 310) 609- 0264
SOUNDWALL'S (909) 356- 8880 (310)
SWPPP
07-LA-710-23.4/0 IN LOS ANGELES COUNTY PETE AND SONS $142, 620 05/30/03 0
07- 413404 'ANGEEES AT OLYMEI G CONSTRUCTI ON I NC $0 06/13/03 0
ACST- P710- (009) P O BOX 7339
PHG P710- ( 009 BOUL EVARD %0
- (009) UNDERCRGSSI NG
Rl VERSI DE CA
HB1 925137339
I NSTALL TRAFFI C SI GNAL (909) 352- 2495
SYSTEM
SWPPP
07-LA-710-/27.5 PLACE TEMP. SHORI NG D.W PONELL CHOU, M CHAEL $200, 000 02/ 25/ 03 100
07- 435304 TO PREVENT DAMAGE TO  CONSTRUCTI ON, 12901 RAMONA $110, 229 02/ 25/ 03 55
PRI VATE RESI DENCES I NC. BLVD., SUI TE H
ADJACENT TO THE WALL  p O BOX 1406 $36, 524 07/ 18/ 03
L. A. COUNTY, DIR S T | RW NDALE, CA
EMERGENCY F. A, 91706
HA23 CONTRACT FONTANA, CA (626) 338-3430

REMV & RESTORE FAI LED 92334- 1406
RETAI NI NG & SND WALL
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07-LA-5708-7/0 N LOS ANGELES COUNTY GERSTENBERGER SUBEH, MAHER $2,702,098 12/08/00 100
07-119534 AT CHI LAO CONSTRUCTI ON 1011 GRAND $2, 643,898 12/27/00 96
MAI NTENANCE STATION  CORPORATI ON CENTRAL AVE.
$32, 607 07/30/03 OVER RUN
2SS e oa
: 91201
HA12 CANYON COUNTRY, (818) 637- 2506
REBU LD MAI NTENANCE  CA 91351
STATI ON
07-LA-5743-/0 IN LOS ANGELES COUNTY ACE ENG NEERI NG HAUCK, RI CHARD $4, 113, 005 08/08/01 100
07- 115654 I'N MONROVI A I NC. $2, 493,204 08/17/01 61
AT THE FOOTHI LL
MAI NTENANCE STATI ON $138, 584 08/10/03
AT 850 EAST
HUNTI NGTON DRI VE
HAL2 (909) 392- 4600 (909) 305- 1250
UPGRADE MAI NTENANCE
FACI LI TY
07- LA-5953-/0 IN LOS ANGELES COUNTY DENBCER AZI Z, FUAD $1, 178,000 09/17/02 93
07- 215204 AT VARI QUS ENG NEERI NG AND 17912 CRUSADER $730, 360 09/27/02 62
LOCATI ONS CONSTRUCTI ON, AVENUE, SU TE 101
Co. $188, 480 10/31/03
4575 E. CAM NO CERRI TGS, CA
PAROLA 90703
HA12 (562) 860- 3085

UPGRADE VEHI CLE WASH  PALM SPRI NGS, CA
SYSTEM 92264
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07- LA-5953-7/0 N LOS ANGELES COUNTY FLEM NG WANG, SI MON YEH $1, 187,815 07/24/02 100
07- 214504 AT VAR QUS ENVI RONVENTAL, FU $1, 185, 182 08/ 07/ 02 100
LOCATI ONS | NC. 1615 S. WALL
6130 VALLEY VIEW  STREET $6, 905 06/30/03
STREET LOS ANGELES, CA
HA12 BUENA PARK, CA 90015
CONSTRUCT WASHRACKS 90620 (213) 620- 2039
07- VEN- 1- 15. 0/ 0 IN VENTURA COUNTY IN SECURI TY PAVI NG TOUTOUNCHI AN $28, 979, 965 01/ 05/ 01 0
07- 117044 OXNARD FROM P.O. BOX 1489 MOHAMVAD $27, 804, 809 01/17/01 0
AC. POOL. ( 451 0.7 KM SOUTH OF
o~ Pooi( 451 ETTI NG ROAD TO $303, 906 10/ 07/ 03 PLANT EST
- -(451) CHANNEL | SLANDS  SUN VALLEY, CA SATI S
BOULEVARD 91353
HE12
MODI FY | NTERCHANGE (805) 375- 9247
SWPPP
07- VEN-33-38.5/48.5 | N VENTURA COUNTY MANHOLE ADJUSTI NG 1525 RANCHO $669, 950 05/ 16/ 03 0
07-1Y2704 FROM ADOBE CANYON CONTRACTORS | NC CONEJO BLVD # $0 05/22/03 0
TO LOCKWOOD VALLEY 9500 BEVERLY 102
ROAD ROAD THOUSAND QAKS $0
Pl CO Rl VERA CA
HML 906602135 CA 91320

CH P SEAL PAVEMENT AND (323)558-8000

DI GOUTS
SWPPP

(805) 375- 9247
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07- VEN- 101- I N VENTURA COUNTY IN SECURI TY PAVI NG MALACALZA, $17, 752, 717 07/03/02 38
12.8/14. 2 CAMARI LLO AT COVPANY | NC. GEORGE $5, 158, 110 07/ 19/ 02 29
07-104954 VARI QUS LOCATI ONS P.O. BOX 1489 1525 RANCHO
ACNH- P101- (996) CONEJO BLVD. STE $1, 038,602 08/ 09/ 04
102
SUN VALLEY, CA THOUSAND OQAKS, CA
HE11 RE TRUCT 91353-1488 91320
CONS 75- 9247
| NTE NGE (805)375-9
SWPPP
07- VEN- 101- I N VENTURA COUNTY I N CALEX ENG NEERI NG $376, 953 06/17/03 0
24.5/25.8 VENTURA FROM COMPANY $0 07/01/03 0
07-4J33504 0.1 KM WEST OF 23651 N Pl NE
VI CTORI A AVENUE STREET $0
UNDERCRGCSSI NG TO
0.1 KM EAST OF NEWHALL CA 91321
TELEPHONE RQAD (661) 254- 1866
HA42 UNDERCRCSSI NG
SLOPE PROTECTI ON
SWPPP
07- VEN- 126- I N VENTURA COUNTY IN GRANI TE $737,857 05/27/03 0
17.2/20.6 AND NEAR CONSTRUCTI ON $0 06/ 05/ 03 0
07-1Y3804 FI LLMORE FROM 0. 6 KM COVPANY
VEST OF PYLE P O BOX 50085 $0
ROAD TO C STREET
WATSONVI LLE CA
HML COLD PLANE ASPHALT

CONCRETE
SWPPP

950775085
(831) 724- 1011




State of California

Department of Transportation Page 135
. 07/ 17/ 03
Statement of Ongoing Contracts
Subject to Budget Impact
As of 06/20/03
District 07
Location Description and -Dates-
Contract Num Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved f%?Work
Proaram Code SWPPP Estimate This Month Est Comp Message
07- VEN- 150- I'N VENTURA COUNTY IN FNF CONSTRUCTION, | RA, ALFRED $2, 786, 644 06/ 26/ 02 90
15.0/23.9 AND NEAR QJAI I NC. 1525 RANCHO $2, 719, 667 07/11/02 99
07- 105484 FROM LOVA DRI VE TO CONEJO BLVD. |,
ACST- P150- ( 018) LI ON CANYON SUl TE 102 $0 01/30/08
CREEK BRI DGE THOUSAND QAKS, CA
(480) 784- 2910 913820
HA22 RESURFACE ASPHALT (805) 375-9247
CONCRETE
07- VEN-232-.1/ 4 IN VENTURA COUNTY IN ROY ALLAN SLURRY  TOUTOUCHI AN, $358, 823 05/ 15/ 03 0
07- 1Y3704 AND NEAR SEAL, I NC MOHAMVAD $0 05/27/03 0
OXNARD FROM ROUTE 1 11922 BLOOVFI ELD 1525 RANCHO
TO ROUTE 118 AVE CONEJO BLVD, $0 09/10/03
SANTE FE SPRINGS, SU TE 102
" CA 90670 THOUSAND QAKS, CA
91320
SEAL COAT (805) 375- 9247
SWPPP
(562) 864- 3363
07- VEN-5952-/0 IN LOS ANGELES AND TLD OKOYE, LAWRENCE $1, 516, 900 10/ 10/ 02 73
07- 215804 VENTURA COUNTI ES CONSTRUCTION INC 1525 RANCHO $1, 087, 449 10/ 24/ 02 72
AT VAR QUS LOCATIONS 220 S KENWOOD CONEJO BOULEVARD
STE 200 SUI TE 102 $177,512 09/03/03
THOUSAND QAKS, CA
GLENDALE CA 91205 91320
HA12 (818) 244- 1078
CONSTRUCT WASH RACKS
Totals: Bid Amt + Al CCGCs: $489, 469, 214 Conpl eted to Date: $288, 040, 527 Work This Mont h: $15, 862, 015
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08-RIV-10-60.9/81.5 |IN Rl VERSI DE COUNTY GRANI TE AFANAN, $10, 362, 868 08/21/02 95
08-4612W4 NEAR CQOACHELLA CONSTRUCTI ON ABDELMAJI D $9, 119, 829 09/ 05/ 02 96
ACI M 010 - (058) FROWD. 6 KM VWEST OF COMPANY 1105 N. GENE
AC M 010 - (058) POLARI S WASH P O BOX 50085 AUTRY TRAIL STE $0 06/27/03
BRI DGE TO COTTONWOOD A
SPRI NGS AND PALM SPRI NGS, CA
HA22 BOX CANYON ROAD WATSONVI LLE CA 92262
OVERCRGSSI NG 950775085 (760) 325-4630
RESURFACE ASPHALT (831) 724- 1011
CONCRETE
SWPPP
08- Rl V- 10- I N Rl VERSI DE COUNTY TI FFANY GROUP MORO, BILL $532, 096 04/ 25/ 02 38
151.9/154.5 I N BLYTHE FROM 19528 VENTURA 1110- A RESEARCH $484, 002 05/ 16/ 02 91
LOVEKI N BOULEVARD $0 02/11/05
UNDERCRGCSSI NG TO TARZANA, CA REDLANDS, CA
0.3 KM EAST COF 91356 92374- 4526
10 AND 95 (909) 232- 8607
HA25 SEPARATI ON
H GHWAY PLANTI NG
RESTORATI ON
08-RI V-15-19.9/21.5 I N Rl VERSI DE COUNTY REYCO EROCSI ON MORO, BILL $736,591 07/27/00 0
08- 003114 I N LAKE CONTROL 464 W FOURTH ST. $660, 239 08/ 11/ 00 0
ELSI NORE FROM 206 N. SM TH - 6TH FLR
FRANKLI N STREET STREET $0 05/13/04 PLANT EST
OVERCROSSI NG TO SAN BERNARDI NO, UNSAT
WASSON CANYON WASH CORONA, CA 91720 CA 92401- 1400
HB32 (909) 514- 2408

H GHWAY PLANTI NG AND
| RRI GATI ON

SWPPP




State of California

Department of Transportation

Statement of Ongoing Contracts
Subject to Budget Impact

Page 137
07/ 17/ 03

As of 06/20/03
District 08
Location Description and -Dates-
Contract Num Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved % Work
Proaram Code SWPPP Estimate This Month Est Comp Message
08-RIV-15-45.3/45.8 [IN R VERSIDE COUNTY  REYCO EROSI ON MORO, BILL $281, 432 04/ 21/ 00 0
08- 307404 | N NORCO ON CONTROL 464 W FOURTH ST. $252, 402 05/ 03/ 00 0
ROUTE 15 FROM 0.4 KM 206 N. SM TH - 6TH FLR
SOUTH TO 0. 4 STREET $0 12/19/03 PLANT EST
KM NORTH OF SI XTH SAN BERNARDI NO, UNSAT
STREET OVER- CORONA, CA 91720 CA 92401- 1400
HB32 CROSSI NG (909) 514- 2408
H GHWAY PLANTI NG AND
| RRI GATI ON
08-RIV-15-/1.1 IN RI VERSI DE COUNTY  BRUCE BRYDON CALI XTO, M GUEL $415, 870 05/ 09/ 03 26
08- 498304 I N TEMECULA AND C&W 3474 NKII WAY $100, 331 05/ 21/ 03 24
ACST. X065. ( 078 SUN CI TY AT VARIOUS  CONSTRUCTI ON
: -(078) LOCATI ONS SPECI ALTI ES $0 07/24/03
PHG- X065- (078) RI VERSI DE, CA
2419 PALMA DRI VE
92507
HB1 (909) 232- 8957
MEDI AN BARRI ER VENTURA, CA
93003
SWPPP
08-RIV-60-7.5/12.2 |IN R VERSI DE COUNTY  BELAI RE- WEST MORO, BILL $760, 120 06/ 27/ 01 83
08- 463234 'R:\‘V/éggl BEEAE L3 KM LANDSCAPE, | NC. 1420 E. COOLEY $724,782 07/12/01 95
. ROM 1. 7371 WALNUT AVE. DR.
ACNH- PO60- (113) VESRT OF $0 10/ 20/ 03
VALLEY WAY COLTON, CA 92324
UNDERCROSSI NG TO 0.4 BUENA PARK, CA
HB5 KM VEST OF 90620 (909) 514-2408
ROUTE 60/ 91/ 125
SEPARATI ON

REPLACEMENT PLANTI NG
AND | RRI GATI ON

SWPPP
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08-RIV-60-13.1/21.6 IN R VERSIDE COUNTY  ACACI A LANDSCAPE  RUBALCABA, JOE $1, 445,595 03/30/ 99 96
08- 3073U4 kNDRS/DEEEI'()D\EALLEY & ER%'_O{\'NC 464 W FOURTH $1, 357,171 04/ 06/ 99 93
. CONT : STREET 6TH FLR
ACNH P060- (107) FROM 0. 8 KM VEST 604 S. SAN $0 08/ 15/ 03
OF DAY STREET MARCOS ROAD SAN BERNARDI NO
UNDERCROSSI NG TO 0. 2 CA 92401- 1400
HB32 KM EAST OF SANTA BARBARA, CA (909) 232-8620
THEODORE STREET 93111
OVERCROSSI NG
( PORTI ONS)
HI GHWAY PLANTI NG AND
| RRI GATI ON
SWPPP
08-RIV-60-15.8/15.9 |N RIVERSI DE COUNTY J. MCLOUGHLIN ENG AL- SAADOON, ALI $217,551 01/ 16/ 03 73
08- 1A3104 I' N MORENO GO, INC 4100 LATHAM ST $117,871 01/27/03 54
VALLEY AT | NDI AN 10722 ARROW RTE STE D
STREET STE 716 $0 08/04/03
OVERCROSSI NG Rl VERSI DE, CA
RANCHO CUCAMONGA, 92501
HA23 CA 91730 (909) 682-1715
REPLACE BRI DGE G RDER
AND S| DEWALK
SWPPP
08-RI V-71-2.6/ G3 IN RI VERSI DE COUNTY  LEHI GH PUNJABI, RAJ $6, 034, 597 06/ 20/ 00 100
08- 3564U4 QEAR gQ$OEQ o CIRBLE$CT|CN 355 N. SHERI DAN $6, 147, 083 07/ 05/ 00 99
. ROM 0. NORT COWP. ST. STE 117
ACNH X065- (063) SANTA ANA 714 SOUTH $0 08/01/03
Rl VER BRI DGE TO 0. 3 PLYMOUTH BLVD CORONA, CA 92880
KM SOUTH OF

HA21 HE13

91/ 71 SEPARATI ON
W DEN BRI DGE

SWPPP

LOS ANGELES CA
90005
(323) 931- 1306

(909) 582- 0304
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08-RIV-74-23.5/25.9 [N R VERSIDE COUNTY  VANCE CORPORATION CALI XTO, M GUEL $148, 633 04/26/02 0
08- 1A0104 NEAR LAKE 2271 LOCUST 14340 ELSWORTH, $0 05/07/02 0
ELSI NORE FROM MAPES  AVENUE STE #117
ROAD TO $0
NAVAJO RQOAD R ALTO, CA 92377 Ngz?glglg VALLEY, CA
HML (909) 232- 8955
ASPHALT CONCRETE
OVERLAY
08-RI V-86-16.7/16.8 |N R VERSI DE COUNTY  GRANI TE MOHAMVADI , ESSI $428, 428 05/ 09/ 03 0
08- 1A5204 'A$ g?égag‘ll_'ngLEVARD OO\'SLEYUCT' ON 1105 GENE AUTRY $0 05/27/03 0
ACST- P086- (066) oM TRAIL SUITE A
PHG P086- ( 066) P. 0. BOX 50085 PALM SPRI NGS, CA $0 08/14/03 SUSPENDED
92262
HB1 WATSONVI LLE, CA (760) 325- 4630
REALI GN LEFT TURN 95077
LANES AND S| GNALS
SWPPP
08-RIV-86-21.1/21.8 |IN R VERSI DE COUNTY  COAST LANDSCAPE Bl LL MORO $471, 295 02/ 21/ 01 0
08- 428124 I'N COACHELLA 1220 W 1420 COOLEY $440, 354 03/07/01 0
FROM 0. 64 KM SOUTH TO BETTERAVI A ROAD DRI VE, SUI TE 100
0. 48 KM NORTH $0 10/ 19/ 04 PLANT EST
OF DI LLON RD SANTA MARIA CA COLTON CA 92324 UNSAT
93455

VI SUAL M Tl GATI ON
PLANTI NG
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08-RIV-91-.8/11.1 I N Rl VERSI DE COUNTY R J NOBLE COMPANY $705, 065 06/ 12/03 0
08- 0A9204 AT VARI QUS P O BOX 620 $0 06/ 24/ 03 0
LOCATI ONS
$0
ORANGE CA 92856
(714) 637- 1550
HML
ASPHALT CONCRETE
OVERLAY
08-RI V-91-7.4/21.6 I N Rl VERSI DE COUNTY BRUTOCO ABUELHASSAN, AMR $17, 240, 473 05/ 29/ 01 97
08- 4353U4 LN R'XE$SLBFEAST - ENG NEERI¥SU%TION 355 N SHERI DAN $14, 021, 259 06/ 07/ 01 80
] ROM 0. CONS ST, #117
ACNH- P091- (104) MAGNOLI A AVENUE I NC $0 07/03/03
UNDERCROSSI NG TO 0. 3 PO BOX 429 CORONA CA 92880
KM EAST OF
HBAN HE13 BROCKTON AVENUE (909) 582- 9787
UNDERCRGCSSI NG FONTANA CA
W DEN EXI STI NG H GHWAY 92334- 0429
AND BRI DGES
SWPPP
08-RI V-91-17.4/21.6 | N Rl VERSI DE COUNTY F.C 1. TEHRANI , ALI REZA $16, 312,482 10/ 26/01 69
08- 4221U4 LQeS#EEEﬁk?EN AVENUE CONSTRUCTORS 355 N. SHERI DAN $11, 473,944 11/07/01 71
- 3439 A SU TE 117
ACNH- P091- (105) UNDERCRGOSSI NG ARL| NGTON AVENUE $0 01/06/04

HA22 HB4AN

TO ROUTE 60/ 91
SEPARATI ON

PAVEMENT

REHABI LI TATI ON AND
FI BER

SWPPP

Rl VERSI DE, CA
92506

CORONA, CA 92880
(909) 582- 9765




State of California

Department of Transportation

Statement of Ongoing Contracts
Subject to Budget Impact

As of 06/20/03

Page 141
07/ 17/ 03

District 08
Location Description and -Dates-
Contract Num Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved % Work
Proaram Code SWPPP Estimate This Month Est Comp Message
08-RIV-91-20.3/21.6 IN R VERSIDE COUNTY  SEMA CONSTRUCTI ON RQJAS, JUAN $15, 115, 848 11/ 01/ 02 54
08- 334834 I'N RI VERSI DE AT I NC. 14340 ELSWORTH $9, 003,291 11/06/02 60
ACNH- X065- ( 075) VAR QUS LCCATI ONS 2 SOUTH PO NTE STREET SUI TE 117 $0 11/ 26/03
DR SUTE 295 MORENO VALLEY, CA
LAKE FOREST, CA 92553
HB4C 92630 (909) 653- 6769
W DEN BRI DGES
SWPPP
08- SBD- 10- 13. 2/ 22 I N SAN BERNARDI NO BELAI RE- VEST ROBI NSON, KERRY $2, 270,194 04/ 21/ 00 85
08- 418324 COLNJg\Fg ::(N)\I/%TE‘A LANDSCAPE | NC. 1110- A RESEARCH $2, 243,996 05/03/ 00 97
AC- 010 - (244) ; 7371 WALNUT DR.
RI ALTO AND COLTON ON AVENUE $0 12/22/03
STPE- 010 - ( 244) ROUTE 10 FROM REDLANDS, CA
0.5 KM VWEST OF CHERRY BUENA PARK, CA 92374
TEA5 AVENUE 90620- 1759 (909) 232- 3929
OVERCROSSI NG TO
RANCHO AVENUE
OVERCROSSI NG
UPGRADE | RRI GATI ON' AND
PLANTI NG
SWPPP
08- SBD- 10-24. 3/ 24.9 | N SAN BERNARDI NO PENHALL COMPANY $334, 499 06/ 06/ 03 0
08- 457604 COUNTY I N COLTON P O BOX 4609 $0 06/19/03 0
AT ROUTE 10 AND 215
SEPARATI ON $0
ANAHEI M CA 92803
(714) 772- 6450
HA21

REPLACE JO NT SEALS

SWPPP




State of California

Department of Transportation

Statement of Ongoing Contracts
Subject to Budget Impact

Page 142
07/ 17/ 03

As of 06/20/03
District 08
Location Description and -Dates-
Contract Num Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved % Work
Proaram Code SWPPP Estimate This Month Est Comp Message
08- SBD-10- 28. 3/30. 1 | N SAN BERNARDI NO BELAI RE- VEST ROBI NSON, KERRY $546, 675 04/11/02 0
08- 475104 COUNTY | N LANDSCAPE | NC. 1110- A RESEARCH $448, 817 04/ 23/ 02 0
| M () REDLANDS AT THE 7371 WALNUT AVE. DR
ROUTE 10 AND 30 $0 02/17/06 PLANT EST
SEPARATI ON REDLANDS, CA SATI' S
BUENA PARK, CA 92374
HB32 90620 (909) 232- 3929
H GHWAY PLANTI NG AND
| RRI GATI ON
08- SBD- 10-/ 11 I N SAN BERNARDI NO AND MODERN ALLOYS, LENART, ELVI RA $1, 924, 344 10/ 07/ 02 37
08- 478504 EIQ\J/E'IRIS:E[S)EAT VAR OLS I NC. 790 S. VIA LATTA $445, 896 10/ 17/ 02 23
ACl M 000C- ( 254) N T ONS 11172 WESTERN SUI TE #100 $0 03/ 05/ 04
/? Ccs)gogbg %521)2 0 oA AVENUE COLTON, CA 92324
. AT (909) 783- 3105
UPGRADE GUARD RAI L AND
END SECTI ONS
08- SBD-15-8.8/10.2 | N SAN BERNARDI NO DI VERSI FI ED ROBI NSON, KERRY $250, 686 02/ 19/ 03 8
08- 1A7104 COUNTY | N FONTANA LANDSCAPE CO 1110- A RESEARCH $28, 042 03/04/03 11
AND RANCHO 33801 WASHI NGTON DR
CUCAMONGA FROM CHERRY STREET $0 03/22/06
AVENUE REDLANDS, CA
UNDERCROSSI NG TO 0.9 W NCHESTER CA 92374- 4562
HVR KM NORTH 92596 (909) 232- 3929

OF SUW T AVENUE
OVERCROSSI NG
PLANT ESTABLI SHVENT

SWPPP

(909) 926- 7444
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08- SBD- 15-31. 2/32. 7 | N SAN BERNARDI NO T D S ENG NEERING SAVALA, MARI O $1, 221,264 01/17/03 37
08- 493904 COEWYTﬁg\g/AR' QusS 2899 AGOURA RD 1110- A RESEARCH $1, 196, 946 01/28/ 03 97
ACI M X071- (039) oA STE 171 DRI VE $0 10/ 15/03
ACNH- S058- (086) WESTLAKE VI LLAGE  REDLANDS, CA
CA 913613200 92374- 4562
HB4N (805) 371- 4639 (909) 453- 8925
| NSTALL CHANGEABLE
MESSAGE Sl GNS
SWPPP
08- SBD- 15-40. 3/41.1 | N SAN BERNARDI NO DI VERSI FI ED JOE RUBALCABA $693, 485 03/19/01 57
08- 451804 COUNTY IN LANDSCAPE COVPANY 464 W FOURTH $587, 730 03/30/01 86
VI CTORVI LLE FROM 03 33801 WASHI NGTON ~ STREET, 6TH FLOOR
KM SOQUTH OF STREET $0 01/20/05
PALMDALE ROAD SAN BERNARDI NO CA
OVERCROSSI NG TO 1.0 W NCHESTER CA 92401- 1400
HA25 KM NORTH OF 92596 (909) 514-2413
PALMDALE ROAD
OVERCROSSI NG
UPGRADE PLANTI NG AND
| RRI GATI ON
08- SBD- 15-41.1/41.7 | N SAN BERNARDI NO DI VERSI FI ED RUBALCABA, JOE $736, 075 12/ 26/ 02 11
08- 493504 COUNTY I N LANDSCAPE  CO. 464 W FOURTH $131, 239 01/ 09/ 03 18
VICTORVILLE FROM 33801 WASHINGTON  STREET M5 1104
0.5 KM SOQUTH COF STREET $0 09/ 18/ 06
TO 0.5 KM NORTH OF SAN BERNARDI NO,
ROY RODGERS W NCHESTER, CA CA 92401- 1400
HB32 OVERCROSSI NG 92596 (909) 232- 8620

H GHWAY PLANTI NG AND

| RRI GATI ON
SWPPP
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08-SBD- 15-73.0/75.1 | N SAN BERNARDI NO BELAI RE- WEST RUBALCABA, JCE $862, 427 10/ 23/ 02 28
08- 006514 COHS; EER@'%N AT LANDSCAPE | NC. 464 W FOURTH $836, 587 11/ 05/ 02 92
- P. 0. BOX 6270 STREET 6TH FLR
ACI M X071- (038) VARI OUS LOCATI ONS $0 11/30/ 04
SAN BERNARDI NO,
BUENA PARK, CA CA 92401
HA25 (909) 232- 8620
H GHWAY PLANTI NG AND
| RRI GATI ON
SWPPP
08- SBD- 15- I N SAN BERNARDI NO GRANI TE QZOWARA, DENI S $44, 787,501 06/ 28/02 33
137.0/ 163. 3 COUNTY NEAR BAKER CONSTRUCTI ON Q. $18, 230, 667 07/ 12/ 02 40
08-4047U4 FROM 1.9 KM WEST OF COVPANY 94200 CLARK
ACI M 015 - (039) E@ET BAKEFNG 100 6 38000 MONRCE MOUNTAI N ROAD $0 06/28/04
ACl M 015 -(039) KM EAI RCISETOSO: . STREET MOUNTAI N PASS, CA
Cl MA ROAD INDIO CA 92203- 92366
HA22 HB1 OVERCROSS| NG 9500 (909) 232-3714
REHABI LI TATE ROADVWAY
SWPPP
08- SBD- 15- I N SAN BERNARDI NO E L YEAGER QZOWARA, DENI S $9, 798, 012 03/20/01 100
160. 7/ 162.5 COUNTY FROM 8. 2 CONSTRUCTI ON (@] $10, 117, 969 04/ 03/ 01 100
08- 406804 KM NORTH OF COVPANY | NC HCRI BOX 208
ACI M 105 - (037) HALLORAN SUMM T P O BOX 87 $0 05/07/03
ACI M 105 - (037 OVERCRGOSSI NG
(037) TO 0.1 KM SOUTH OF NI PTON, CA
92364-9734

HA21

Cl MA ROAD

OVERCROSSI NG

BRI DGCE REPLACEMENT

SWPPP

Rl VERSI DE CA
925020087
(909) 684- 5360

(760) 856- 2289
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08- SBD- 15- I N SAN BERNARDI NO FREHNER OLSON, TOM $9, 410, 148 03/05/02 81
163. 2/ 186. 2 COUNTY NEAR 4040 FREHNER P.O. BOX 7 $5, 608, 072 03/ 19/ 02 59
08- 439314 WHEATON SPRINGS AT RoaD
ACI M 015 - (040) VARl OUS LOCATI ON $0 08/08/03 SUSPENDED
NORTH LAS VEGAS MI. PASS, CA
ACI M 015 - (040)
NV 89030- 3336 92364
(909) 232- 3832
HA22 REHABI LATATE PAVEMENT
SWPPP
08- SBD- 15-/12.7 I N SAN BERNARDI NO CHRI SP  COVPANY $97, 790 06/13/03 0
08- 0E0204 COUNTY I N CHI NO P O BOX 1368 $0 06/ 24/ 03 0
AND ONTARI O AT
VARl OQUS LOCATI ONS $0
FREMONT CA 94538
(510) 656- 2840
Hw4
REPLACE REFLECTI VE
PAVEMENT MARKERS
SWPPP
08- SBD- 40- 38. 0/ 48 I N SAN BERNARDI NO DJ M LLER I NC. ACKERMAN, $596, 040 05/29/03 0
08- 0A6004 COUNTY NEAR M CHAEL $0 06/ 06/ 03 0
LUDLOW FROM 0. 8 KM  GENERAL P.O. BOX 4
EAST CF PI SGAH ENG NEERI NG $0 08/04/03
BRI DCE TO 1.69 KM CONTRACTOR
VEST OF SAND P O BOX 427 ESSEX, CA 92332
HA23 H LLS WASH BRI DGE ;
REPLACE DRAI NS AND (909) 232- 7262
EARTHWORK YUCAI PA, CA
SWPPP 92399- 0427
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08- SBD- 40-40. 4/ 79.7 | N SAN BERNARDI NO GRANI TE TORRES, JOSE A $2, 107,550 01/30/03 47
08- 483724 COUNTY NEAR CONSTRUCTI ON 150 COOLWATER $7,875 02/ 14/03 0
ACI M 040 - (077) LUDLOW AT VARI QUS COVPANY L ANE
LOCATI ONS P.O. BOX 50085 $0 08/28/03 SUSPENDED
BARSTOWN CA
92311
HA21 WATSONVI LLE, CA (760) 256- 4625
REHABI LI TATE BRI DGE 95077- 5085
DECKS
SWPPP
08- SBD-40-73.0/ 91 I N SAN BERNARDI NO WESTERN STATES $689, 690 04/ 28/ 99 0
08- 463004 COUNTY FROM 2. 4 SURFACI NG | NC $0 05/07/99 0
KM VWEST OF OLD DAD p o BOX 4770
WASH TO 1.0 KM $0
WEST OF NEWION WASH
AND | N AND NEAR MODESTO CA 95352
HVILA NEEDLES FROM JAVA (209) 525- 9065
OVERHEAD TO J STREET
UNDERCROSSI NG
PLACE MEDI UM SEAL COAT
08- SBD- 40- I N SAN BERNARDI NO GRANI TE SHAHI DI, SHAI NE $4, 901, 004 03/ 14/ 03 5
80.3/119.6 COUNTY AT VARI QUS CONSTRUCTI ON CO. , 150 COOLWATER $81, 135 03/28/03 2
08-483774 LOCATI ONS I NC. LANE
0 04/20/04
ACl M 040 -(050) '5|'?24A|75 YUCCA BARSTON CA $
92311

HA21

YUCCA VALLEY, CA

TREAT BRI DGE DECKS AND 92284

SEALS
SWPPP

(909) 232- 7839
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08- SBD- 40- I N SAN BERNARDI NO GRANI TE ACKERMAN, $3, 227,172 03/17/03 21
105. 6/ 106. 3 COUNTY NEAR CONSTRUCTI ON M CHAEL $819, 050 03/28/03 25
08- 483754 FENNER AT WATSON COMPANY 11165 NATI ONAL
ACl M 040 - (075) WASH BRI DGE P O BOX 50085 TRAIL HWY $0 02/06/04
ACI M- 040 - (075) ESSEX, CA 92332
WATSONVI LLE CA
HA21 REPLACE VATSON VWASH 950775085 (909) 232- 7262
BRI DGE (831) 724-1011
SWPPP
08- SBD- 40- I N SAN BERNARDI NO YEAGER SKANSKA SHAHI DI, SHAI NE $5, 944,521 03/04/ 03 14
131.5/154. 6 COUNTY AT VARI QUS 1995 AQUA MANSA 150 COOLWATER $54, 400 03/17/03 1
08- 483744 LOCATI ONS RD LANE
AClI M 040 - (049 $0 05/17/04 SUSPENDED
REVE RI VERSI DE, CA BARSTOW CA
ACI M 040 - ( 049)
92509 92311
(909) 232- 7839
HA21 STRUCTURE
REHABI LI TATI ON
08- SBD- 40- 148.5/ 149 | N SAN BERNARDI NO YEAGER SKANSKA SHAHI DI, SHAI NE $494, 231 01/27/03 23
08- 483404 COUNTY NEAR I NC. 150 COOLWATER $468, 263 02/ 07/ 03 91
NEEDLES FROM 0.5 KM 1995 AQUA MANSA LANE
WEST TO 0.2 KM ROAD $0 11/06/03 SUSPENDED

HA22

EAST OF OCOTI LLO WASH

BRI DGE

PAVEMENT
REHABI LI TATI ON
SWPPP

Rl VERSI DE, CA
92509

BARSTOW CA
92311
(909) 232- 7839
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08-SBD- 40-/40.5 I N SAN BERNARDI NO YEAGER/ SKANSKA TORRES, JCSE A $5, 725, 766 01/ 14/ 03 23
08- 483714 COé/TQS/T(’\DI\%AET VAR qus PO BOX 87 150 COOLWATER $3, 401, 357 01/27/03 60
ACI M 040 - (076) LOCATI ONS LANE $0 02/ 12/ 04
Rl VERSI DE, CA BARSTOW CA
92502- 0087 92311
HA21 (760) 256- 4625
STRUCTURE
REHABI LLI TATI ON
SWPPP
08-SBD-60-4.5/8.7 I N SAN BERNARDI NO KARLESKI NT CRUM MORO, BI LL $1, 826, 610 02/17/99 83
08- 2015W4 COIL:JNTY '65/ %'TAR' o I NC. 464 W FOURTH ST. $1, 704,584 03/ 03/ 99 93
R ROM 4110 EAST 6TH FLOOR
ACNH P060- (106) SEPARATI ON TO 0.3 KM VENTURA BLVD $0 04/28/04
WEST OF ' SAN BERNARDI NO,
HAVEN AVENUE OXNARD, CA 93030 CA 92401-1400
HB32 OVERCRGCSSI NG (909) 232- 8607
H GHWAY PLANTI NG AND
| RRI GATI ON
SWPPP
08-SBD-60-7.5/7.6 I N SAN BERNARDI NO TRUESDELL $68, 093 06/ 13/ 03 0
08- 452704 COUNTY I N ONTARI O CORPORATI ON COF $0 06/ 24/ 03 0
AT THE CUCAMONGA CALI FORNI A | NC
CREEK BRI DGE 3529 E WOOD $0
STREET
HVB PHOENI X AZ 85040

CLEAN AND SEAL BRI DGE (602)437-1711

DECK
SWPPP
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08- SBD- 60-/ 10 I'N RIVERSI DE AND SAN MOORE ELECTRI CAL $1, 281,821 06/12/03 0
08- 450004 ggﬁ%ﬁgsf\% CH NG AND CONTRACTI NG I NC $0 06/ 24/ 03 0
ACI M 015 - ( 145) ONTARI O AT 463 NORTH SM TH $0
ACI M 015 -(145) VARI OUS LOCATI ONS AVENLE
ACNH- P060- (114) CORONA CA 92880
HB4N (909) 371- 4202
| NSTALL CHANGEABLE
MESSAGE SI GN\S
08- SBD- 62-33.0/34.2 | N SAN BERNARDI NO MATI CH MAYER, GARY A. $147,147 04/ 05/ 02 0
08- 1A1304 COUNTY IN CORPORATI ON 322 W HOBSON WAY $0 04/18/02 0
TVENTYNINE PALMS ON' p o BOX 50000 STE #2
ROUTE 62 FROM $0
CEDAR AVENUE TO BLYTHE, CA 92225
CHARLOTTE ROAD SAN BERNARDI NO CA
ASPHALT CONCRETE (909) 825- 9100
OVERLAY
08-SBD-83-/2.7 I N SAN BERNARDI NO ALL ANERI CAN SAQUD, NAHRO $410, 000 04/17/03 4
08- 1A0304 COUNTY NEAR CHI NO ASPHALT 790 S. VI A LATA $750 04/29/03 0
HLLS AND CHI NO P.O. BOX 2229 STE 100
FROM 0. 3 KM SOUTH $0 07/29/03 SUSPENDED
OF ROUTE 83 AND COLTON, CA 92324
71 SEPARATI ON TO CORONA, CA
HMVL 0.5 KM NORTH OF  92878- 2229 (909) 232- 3778

Bl CKMORE AVENUE
RUBBERI ZED ASPHALT
CONCRETE OVERLAY

SWPPP
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08-SBD-95-1.6/9.6 I N SAN BERNARDI NO GRANI TE CHAN, KOHNSON $1, 562,047 12/13/02 8
08- 1A0404 COUNTY NEAR VI DAL CONSTRUCTI ON P.O. BOX 7 $195,919 12/ 26/ 02 13
AND NEEDLES ON COVPANY
ROUTE 95 AT VARI QUS $0 07/21/03
L OCATI ONS P O BOX 50085 MI. PASS, CA
92364
HML WATSONVI LLE CA (909) 830- 6827
ASPHALT CONCRETE 950775085
OVERLAY (831) 724-1011
SWPPP
08- SBD- 138- I N SAN BERNARDI NO MATI CH $293, 293 06/11/03 0
11.0/T16.4 COUNTY I N CAJON CORPORATI ON $0 06/ 19/03 0
08-1A0704 JUNCTI ON FROM 1. 6 P O BOX 50000
KM VST TO 1.9 KM $0
EAST OF ROUTE 138
AND 15 SEPARATI ON SAN BERNARDI NO CA
92412
HML RUBBERI ZED CHI P SEAL  (909) 825- 9100
SWPPP
08- SBD- 138- 30. 0/ 35 I N SAN BERNARDI NO WESTERN STATES SARKI N, SUE $163, 281 11/26/02 20
08- 1A1204 COUNTY FROM SEELY SURFACI NG | NC 12402 | NDUSTRI AL $9, 100 12/ 09/ 02 6
CREEK TO CAMP SEELY p 0 BOX 4770 BLVD. SU TE F2
$0 07/10/03

HML

CH P SEAL

SWPPP

MODESTO CA 95352
(209) 525- 9065

VI CTORVI LLE, CA
92392
(760) 241- 4695
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08-SBD-142-1.2/1.4 I N SAN BERNARDI NO TEMCO FATH , ALl R $166, 754 06/ 09/ 03 0
08- 373004 COUNTY I'N CHI NO 24805 ROSEPARK 4100 LATHAM ST. $0 06/ 24/ 03 0
H LLS FROM CANON COURT #E
LANE TO VALLEY $0 08/04/03
SPRI NG ROAD NEWHALL, CA Rl VERSI DE, CA
91321 92501
HA42 (909) 232- 7259
REPLACE CULVERT
SWPPP
08-SBD- 210-13.5/ 17 I N SAN BERNARDI NO RI VERSI DE MANASRAH, FATHI $25, 564, 191 06/ 11/03 0
08- 4437U4 CEKNEYR:§L$E?EQQQ 5 3 E%RE;EgFLECN 603 S. M LLI KEN $0 06/19/03 0
R : #K
ACNH- S5210- (004) KM WEST COF P O BOX 1146 $0 12/16/04
SI ERRA AVENUE ONTARI O, CA
OVERCROSSI NG TO 0.1 91761
HE14 KM EAST OF Rl VERSI DE CA (909) 605- 6825
LI NDEN AVENUE 92502
OVERCRGSSI NG (909) 682- 8308
CONSTRUCT SI X LANE
FREEWAY
SWPPP
08- SBD- 210- I N SAN BERNARDI NO BEADOR $407, 300 05/16/03 0
23.1/23.2 COUNTY I N CONSTRUCTI ON $0 06/03/03 0
08-437204 SAN BERNARDI NO AT COVPANY I NC
259 AND 210 P OBOX 1 $0
SEPARATI ON
CORONA DEL MAR CA
HA21 REPLACE BRI DGE

RAI LI NGS
SWPPP

92625
(949) 724- 0264
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08- SBD- 210- I'N SAN BERNARDI NO REYCO EROSI ON RUBALCABA, JOE $164, 263 06/ 20/ 01 62
30.2/32.8 COUNTY | N AND CONTROL 464 W FOURTH $111, 800 07/03/01 68
SANTA ANA RI VER AVENUE $0 08/ 12/ 04
BRI DGE TO LUGON A SAN BERNARDI NO
AVENUE CORONA CA 92880 CA 92401-1400
UNDERCROSSI NG (909) 514- 2413
HMV2 PLANT ESTABL| SHVENT
08- SBD- 210- I N SAN BERNARDI NO BRENT ENG NEERI NG MANASRAH, FATHI $756, 483 01/ 07/ 03 73
31.3/31.8 COUNTY | N I NC 603 S. M LLI KEN $669, 464 01/22/03 89
08-433104 REDLANDS FROM SANTA 24921 DANA POl NT AVE., STE K
ACNH- P210- ( 005 ANA RI VER HARBOR DRI VE $0 09/15/03
(005) BRI DGE TO 0.3 KM ONTARI O, CA
NORTH OF Pl ONEER DANA PO NT CA 91761
AVENUE 92629 (909) 390- 4361
HA22 DRAI NAGE CHANNEL (949) 496- 3900
| MPROVENENT
SWPPP
08- SBD-215-2.1/3.2 | N SAN BERNARDI NO REYCO EROSI ON MORO, BILL $730, 614 04/ 17/ 00 0
08- 006314 COUNTY | N COLTON CONTROL 464 W FOURTH ST. $689, 070 05/ 02/ 00 0
FROM 0.9 KM SQUTH 206 N. SM TH - 6TH FLR
TO 0.8 KM NORTH STREET $0 03/30/ 04 PLANT EST
OF WASHI NGTON SAN BERNARDI NO, UNSAT

HB32

AVENUE OVERCROSSI NG

HI GHWAY PLANTI NG

CORONA, CA 91720

CA 92401- 1400
(909) 514- 2408

Tot al s:

Bid At + Al CCGCs:

$201, 369, 909

Conpleted to

Dat e: $101, 991, 286

Work This Mont h:
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09-1NY-6-.1/8. 4 I'N T NYO AND MONO GRANI TE CHRI'S TALBOT $2,077,028 11/19/02 62
09- 284304 COJ,L;,I;F!SEEPNEAR WE CO“SXEYUCT' ON 500 S MAIN ST $1, 857, 421 12/ 09/ 02 88
ACNH P006- (008) ROAD TO 0.2 KM PO BOX 5127 $0 07/15/ 03
SOUTH OF CHALFANT Bl SHOP CA 93514
ROAD
HA22 BAKERSFI ELD CA (760) 872- 0794
RESURFACE EXI STI NG 93388
ROADWAY
SWPPP
09- 1 NY-127-/9.5 I'N I NYO COUNTY ON DON GARCI A CHRI S TALBOT $1, 213, 553 09/ 30/ 02 100
09- 311204 ROUTES 127 AND EXCAVTI NG AND 500 S MAIN ST $1, 225,587 10/ 11/02 100
190 AT VARI OUS PAVI NG | NC
LOCATI ONS $0 07/11/03
PO BOX 7176 Bl SHOP CA 93514
HML SOUTH LAKE TAHOE  (760)938-3104
THI N BLANKET OVERLAY CA 96158
09- | NY- 168- I'N I NYO AND MONO KIEW T PACI FI C DANI EL DEYO $1, 687,226 10/07/02 31
17.5/18.3 COUNTY AT VARI QUS co. PO BOX 543 $1, 152, 760 10/ 16/ 02 69
09- 311304 LOCATI ONS PO BOX 1769
$0 08/01/03 SUSPENDED
JUNE LAKE, CA
VANCOUWVER, WA 93529
98668 (760) 648- 7103
HML THI N BLANKET OVERLAY
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09- MNO- 158-/6 I N MONO COUNTY I N AND SI ERRA NEVADA DANI EL DEYO $2, 046, 007 03/04/03 0
09- 288104 ’CI/E/QE i]: UNE SoUTh CONSTRUCTI ON PO BOX 543 $0 03/12/03 0
_ - ROM PO BOX 50760
A aro8 (00) JUNCTI ON ROUTE 395 $0 10/ 01/03
- S158- (001) TO 0.2 KM NORTH JUNE LAKE, CA
OF PONER HOUSE RQAD SPARKS, NV 89435 93529
HA2 2 (760) 648- 7103
RESURFACE ROADWAY
SWPPP
09- MNO- 395- I N MONO COUNTY NEAR E. L. YEAGER DANI EL DEYO $19, 940, 341 03/29/00 0
44.5/51. 3 LEE VI NI NG FROM CONSTRUCTI ON CG, PO BOX 543 $19, 530, 246 04/ 05/ 00 0
09-213114 2.4 KM SQUTH OF SQUTH | NC.
ACNH- P395- ( 180 JUNCTI ON PO BOX 87 $2, 777 08/04/03 PLANT EST
( ) ROUTE 120 TO 1.0 KM JUNE LAKE, CA SATI S
NORTH OF 93529
JUNCTI ON ROUTE 120 Rl VERSI DE, CA (760) 648-7103
HE13 W DEN HI GHWAY 92502
SWPPP
09- MNO- 395- I N MONO COUNTY NEAR PACI FI C $557, 150 06/ 17/03 0
63.0/63. 3 LEE VI NI NG FROM RESTORATI ON GROUP $0 06/ 30/ 03 0
09- 309504 0.8 KM SQUTH TO 0. 3 I NC
KM SCQUTH OF P O BOX 77038 $0
VI RG NI A LAKES ROAD
CORONA CA 92877
HA42 SLOPE PLANTI NG PHASE

Il
SWPPP

(909) 734- 9809
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09- MNO- 395- I N MONO COUNTY AT BDS CONSTRUCTI ON, DANI EL DEYO $220, 247 05/ 16/ 03 0
76. 4/ 76. 8 BRI DGEPORT FROM I NC. PO BOX 543 $0 06/ 05/ 03 0
KI RKWOOD STREET $0 08/01/03
JUNE LAKE, CA
CHOWCHI LLA, CA 93529
93610 (760) 648- 7103
HA22 REPLACE S| DEVWALKS
SWPPP
09- MNO- 395-79.8/0 I N MONO COUNTY NEAR AP ENG NEERI NG DANI EL DEYO $154, 990 10/07/02 0
09- 286004 BRI DGEPORT 0. 5 1271 COLUMBI A PO BOX 543 $0 10/17/02 0
KM NORTH OF NORTH AVE. SU TE 10
BUCKEYE CREEK $0 09/01/03 SUSPENDED
BRI DGE Rl VERSI DE, CA JUNE LAKE, CA
92507 93529
HA22 (760) 648-7103
DRAI NAGE | MPROVENMENT
Totals: Bid Amt + Al CCGCs: $27, 896, 543 Conpl eted to Date: $23, 766, 013 Work Thi's Mont h: $2, 777
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Proaram Code SWPPP Estimate This Month Est Comp Message
10- AVA- 49-10. 4/10.5 IN AMADOR COUNTY IN  STEELHEAD OSHI TA, STANLEY $152, 721 06/ 13/02 0
10- 0C0904 AVMADCR CI TY AT CONSTRUCTCRS, T. $4, 323 06/ 25/ 02 4
VARl OUS LOCATI ONS INC. P.O BOX 1110 VEST
997 KETTLEMAN LANE, $0 10/ 14/03
PALO CEDRO, CA SU TE 35
96073 LODI, CA 95240
HA42
SLOPE REPAI R (209) 333- 6928
(530) 226- 6400
10- AMA- 49-/22. 1 I N AMADOR, SAN AVERI CAN CI VI L SUTTI, RENEE $840, 810 12/13/02 43
10- 0C9204 JOAQUI N,  CALAVERAS CONSTRUCTORS P.O. BOX 1863 $373,970 12/ 20/ 02 44
AND TUOLUWNE VEST COAST | NC
COUNTI ES AT VARI QUS 3701 MALLARD $15, 216 08/ 18/ 03
LOCATI ONS DRI VE TURLOCK, CA.
95381- 1863
HVBH BENI Cl A CA 94510 (209) 667- 1147
RESURFACE BRI DGE DECKS (707) 746- 8028
AND SEALS
SWPPP
10- AMA- 88-24. 3/24.4 | N AVADOR COUNTY GEORGE REED | NC $500, 000 03/11/98 0
10- 2A4104 EMERGENCY WORK P O BOX 1630 $0 03/16/98 0
ER- -( ) $0
LODI CA 95241
HA23

SLI DE CORRECTI ON
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Proaram Code SWPPP Estimate This Month Est Comp Message
10- AMA-88-46.5/60.1 | N AMADOR AND ALPI NE S| ERRA NEVADA OSHI TA, STANLEY $206, 990 03/11/03 0
10- 0C4704 COUNTI ES AT CONSTRUCTI ON T. $0 03/24/03 0
VARI QUS LOCATI ONS POST OFFI CE BOX 1110 WEST
50760 KETTLEMAN LANE, $0
SUl TE 35
SPARKS, NV 89435- LODI, CA 95240
HA12 0760
RESURFACE EXI STI NG (209) 333-6928
PAVEMENT
SWPPP
10- AMA- 88-50. 3/0 I N AVADOR COUNTY NEAR K. W EMERSQON, OSHI TA, STANLEY $509, 494 06/ 27/ 02 0
10- 1A9704 PI NE GROVE I NC. T $29, 000 07/17/02 6
AND BUCK HORN AT P. 0. BOX 549 1110 WEST
VARI QUS LOCATI ONS KETTLEMAN LANE, $0 12/01/02
SUl TE 35
SAN ANDREAS, CA LODI, CA 95240
HA42 95249
SLOPE CORRECTI ON (209) 333-6928
10- CAL-4-32.1/32. 4 I N CALAVERAS COUNTY STEVE MANNI NG HONVA, M CHAEL $639, 075 01/30/02 0
10- 442104 NEAR MURPHYS CONSTRUCTI ON P. 0. BOX 550 $609, 600 02/ 06/ 02 0
STP- PO04- (122) FROM 1.3 KM TO 1.8 KM | NC
EAST OF UPPER P O BOX 491660 $6, 195 09/27/02 PLANT EST
UTI CA PONERHOUSE ROAD ALTAVI LLE, CA SATI S

HB4N

CURVE CORRECTI ON

REDDI NG CA 96049

(530) 244- 3441

95221
(209) 736- 9563
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10- MER- 33-19. 0/ 22 I N MERCED COUNTY NEAR TOM MAYO VI RK, KEWAL $189, 245 05/ 16/ 03 0
10- 032004 GUSTI NE FROM 4735 E. FREMONT P.O. BOX 878 $0 05/ 28/ 03 0
0.1 KM NORTH COF STREET
MARSHALL ROAD TO $0
0.7 KM SQUTH OF STOCKTON, CA CHOACHI LLA, CA
COTTONVOOD RQAD 95215 93610- 4248
HMLA
ASPHALT CONCRETE
OVERLAY
SWPPP
10- MER-59-.8/ 3.6 I N MERCED AND SAN TOM MAYO $569, 465 05/12/03 0
10- 0G6304 JOAQUI N COUNTI ES CONSTRUCTI ON | NC $0 05/ 20/ 03 0
AT VAR QUS 4735 E FRENONT
LOCATI ONS ST $0
STOCKTON CA 95215
HVIL (209) 943- 6248
RESURFACE EXI STI NG
H GHWAY
SWPPP
10- MER-99-12.8/17.7 | N FRESNO AND MERCED RCSI ECHEVESTE, $62, 000 05/15/03 0
10- 032104 COUNTI ES AT VI CTOR $0 05/ 28/ 03 0
VARI OUS LOCATI ONS GEOFFREY STEFAN P. O. BOX 311
P. O BOX 3039 $0 07/11/03
MERCED CA 95341-
HVLA SANTA ANA CA 0311

SEAL CRACKS AND JOA NTS 92703- 0039

SWPPP

(209) 726- 5485
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10-MER-99-13.6/17.6 |IN MERCED COUNTY IN  AUSTIN ENTERPRI SE HARM NDER DECL $281, 832 04/ 16/ 03 48
10- 0G5404 éND NgAg '\K/l\EﬂRggijH - 1536 CALLOWAY PO BOX 1863 $30, 159 04/ 30/ 03 11
3 i ROM 0. DRI VE
é&sgogggg 45_);‘53) ROUTE 99 AND $30, 159 07/ 10/ 03
- (453) 140 SEPARATI ON TO 0.4 BAKERSFI ELD CA TURLOCK CA 95381
KM NORTH OF 93312
HB1 BLACK RASCAL CANAL (661) 589- 1001 (209) 667-1147
PAVEMENT GROOVI NG
SWPPP
10- MER-99-15.2/16.2 | N MERCED COUNTY IN  TEl CHERT ECHEVESTE, $5, 256, 309 03/ 26/ 01 94
10- 482304 MERCED AT CONSTRUCTI ON VI CTOR $4, 830,231 04/11/01 88
c. ) VARl OUS LOCATI ONS TOM BORS, P.O BOX 311
C ) DI STRI CT SUP. $215, 900 07/17/03
836 S. KILROY MERCED CA 95341-
HBAN 0311
MODI FY | NTERCHANGE TURLOCK, CA (209) 726- 5485
95380- 9519
SWPPP
10- MER-99-28.2/36.4 |IN MERCED COUNTY IN J. S. BRAR OSHI TA, STANLEY $2, 446, 959 04/ 24/ 02 22
10- 2A50U4 AND NEAR COVPANY T. $1, 449, 589 05/ 14/ 02 59
ACNH- P099- ( 436) LI VI NTSTON AND DELHI 7202 EAST 1110 VEST
AT VARI OQUS BULLARD AVENUE KETTLEVAN LANE, $239, 420 07/ 26/ 06
LOCATI ONS SUl TE 35

HE12

H GHWAY PLANTI NG AND

| RRI GATI ON
SWPPP

CLOvVI S, CA 93611-
9202

LODI, CA 95240
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10- MER- 140-.2/11.8 I N MERCED COUNTY I N WESTERN STATES VI RK, KEWAL $1, 006, 112 05/22/02 100
10- 0G6504 AND NEAR SURFACI NG, I NC P.O. BOX 878 $1, 030, 936 06/ 10/ 02 100
DOS PALCS AND GUSTINE p o BOX 4770
AT VARI QUS $500 11/04/03 SUSPENDED
LOCATI OONS CHOWNCHI LLA, CA
MODESTO, CA 93610
HMLA 93610 (559) 665-9083
RESURFACE ASPHALT
CONCRETE
10- MER- 140- I N MERCED COUNTY NEAR W JAXON BAKER VI RK, KEWAL $2, 328,829 02/13/03 37
27.0/30. 2 MERCED FROM P.O. BOX 994248 P.O BOX 878 $806, 123 02/ 25/ 03 34
10- 0A5804 MC SWAIN ROAD TO 1.2
ACST- P140- ( 027 KM EAST OF $363, 562 09/08/03
Ao (o ") APPLEGATE ROAD REDDI NG, CA CHONCHI LLA, CA
96099- 4248 93610
(559) 665-9083
HA22 ASPHALT CONCRETE
OVERLAY
SWPPP
10- MER- 140- I N MERCED COUNTY NEAR VI KI NG ECHEVESTE, $1, 751,503 09/19/00 0
32.9/34.5 MERCED AT CONSTRUCTI ON CO VI CTOR $1, 907, 786 10/ 03/ 00 0
10- 451404 BEAR CREEK BRI DGE AND | NC P. O BOX 311
ACNH- P140- (025) AT EL CAPI TAN 11050- D FOLSOM $0 12/22/03 PLANT EST
CANAL BRI DGE SATI S

ACMR- P140- ( 025)
NH- P140- ( 025)

HA21

REPLACE AND W DEN

BRI DCES

BLVD

RANCHO CORDOVA,
CA 95670

MERCED, CA 95341
(209) 726- 5485
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10- MER- 165- 33. 9/ 0 I'N MERCED COUNTY IN  COLLINS $117, 000 12/27/02 0
10- 0C3704 ELALE'\R/:“&QTAVENUE Eb%g;ﬁﬁ“kjc $0 01/14/03 0
ACST- P165- ( 005) $0
PHG- P165- ( 005) P O BOX 1609
HB1 STOCKTON CA
| NSTALL SI GNALS 95201
(209) 466- 3691
SWPPP
10- MPA- 132-.5/3.5 I N MARI POSA COUNTY O K MTTRY & BLUM ALFRED $3, 251, 413 07/ 06/ 00 0
10- 367904 ABQUT 8.5 KM SONS P. O BOX 99 $3, 213,931 07/ 14/00 0
ACST- P132- (038) EAST OF LA GRANGE 20520 SOWETTE
- P132- (038 FROM TUOLUWNE DRI VE $0 11/18/04 PLANT EST
- -(038) COUNTY LI NE TO SONORA, CA 95370 SOULSBYVILLE, CA SATI'S
JOSEPHI NA WAY 95372
HE12 (209) 536- 2976
REALI GN AND W DEN
SWPPP (209) 533- 0435
10- SJ- 4-17.6/19. 5 I N SAN JOAQUI N COUNTY ECOLOGY SPRINKLER OSHI TA, STANLEY $1, 480, 018 03/07/03 5
10- 3A9304 g¥ ANDE“E2$ VAR QLS COVPANY Iilo ST $389, 868 03/ 18/ 03 26
. OCKT 6636 2ND STREET
ACNH X077- (012) LOCATI ONS KETTLEMAN LANE, $169, 805 12/31/07
SUl TE 35

HA25

H GHWAY PLANTI NG AND

| RRI GATI ON
SWPPP

RI O LI NDA, CA
95673

LODI, CA 95240
(209) 333- 6928
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10-SJ-4-/0 IN SAN JOAQUI N COUNTY TDS ENG NEERI NG BAL BAHADUR PAUL $99, 572 11/27/02 0
10- 0H9604 I N AND NEAR 2899 $52, 052 12/ 06/ 02 52
STOCKTON AT VARI QUS AGOURA ROAD SUI TE
LOCATI ONS 171 WEST LAKE $0 09/04/03 SUSPENDED
VI LLAGE, CA 91361
HBAN 2899 AGOURA ROAD (209) 333- 6923
SU TE 171
| NSTALL TRAFFI C
MONI TORI NG STATI ONS VEST LAKE
VI LLAGE, CA 91361
10-SJ-5-13.1/35.3 I N SAN JOAQUI N COUNTY TEI CHERT SAYED H. $4, 139,552 01/04/02 74
10- 2A5904 I'N AND NEAR CONSTRUCTI ON HASHEMYAN $4, 080, 826 01/ 18/ 02 95
ACI M 005 - ( 309) LATHROP, FRENCH CAMP P. O BOX 1118 445 W WEBER AVE,
G 005 309 AND STOCKTON SUI TE 128 $0 09/04/03
-(309) AT VAR OUS LOCATI ONS  STOCKTON, CA
95201 STOCKTQON, CA
HB1 95203
CONSTRUCT MEDI AN P. O BOX 1118
BARRI ER
SWPPP STOCKTON, CA
95201
10-SJ-5-20.9/73.8 I N SAN JOAQUI N AND H TECH TRAFFI C HAGOOD CHARLES $118, 895 05/27/03 0
10- 033004 MERCED COUNTI ES SERVI CES | NC. 1110 W KETTLEMVAN $0 06/12/03 0
AT VARI QUS LOCATIONS P. O. BOX 5313 LANE SUl TE 35
1001 $0
RENO AVE SU TE 1G LODI CA 95240
MODESTO CA
HA21 95352

TREAT BRI DGE DECKS

SWPPP

(209) 523- 2399
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10-SJ-5-23.9/26.5 I'N SAN JOAQUI N COUNTY WATKI N & OSHI TA, STANLEY $2,088, 449 05/ 15/ 00 0
10- 499404 I N STOCKTON BORTOLUSSI T. $1, 810, 783 06/ 01/ 00 0
NH FROM WALKER SLOUGH 77 LARKSPUR 1110 WEST
-C ) BRI DGE TO STREET KETTLEMAN LANE, $13, 118 06/ 10/ 04 PLANT EST
STOCKTON CHANNEL SAN RAFAEL CA SUl TE 35 SATI' S
VI ADUCT BRI DGE AND 94901 4886 LODI, CA 95240
HA25 FROM FRESNO AVENUE
TO CENTER STREET (209) 948- 7224
H GHWAY PLANTI NG AND
| RRI GATI ON
(415) 453- 4691
10-SJ-5-24.1/24.5 I'N SAN JOAQUI N COUNTY RIVER CI TY HASHEMYAN SAYED $1, 024,299 09/ 16/ 02 90
10- 2A0304 'S_'F' oéE?omEéR 0.3 KM Og\'S(T)RUg(T)??gZ% 445 W WEBER AVE. $897, 195 09/ 24/ 02 87
ﬁg mggg ‘(gig) NORTH OF ' - SUTE 128 $50, 703 07/ 17/ 03
-(313) WALKER SLOUGH BRIDGE BENICI A, CA 94510 STOCKTON, CA
TO 0.2 KM 95203
HB311 SOUTH OF THE 8TH
STREET UNDERCROSSI NG
CONSTRUCT SOUNDWAL L
(707) 643- 1455
10- SJ-5-27.9/28. 2 I N SAN JOAQUI N COUNTY VI KI NG OSHI TA, STANLEY $1, 856, 708 02/ 08/ 02 0
10- 1A5404 | N STOCKTON CONSTRUCTI ON T. $1, 854, 643 02/ 25/ 02 0
ACI M 005 - ( 308) FROM MONTE DI ABLO COVPANY 1110 WEST
AL M OO - (308 AVENUE P O BOX 1508 KETTLEMAN LANE, $1, 320 03/30/ 04 PLANT EST
- (308) UNDERCROSSI NG TO SU TE 35 SATI'S

HB311

SM TH CANAL BRI DGE
RETROFI T SOUNDWALL

RANCHO CORDOVA,
CA 95741

LODI, CA 95240
(209) 333- 6922
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10-SJ-88-19.2/20.4 I N SAN JOAQU N COUNTY BENCO CONTRACTING OSHI TA, STAN $1, 764, 817 11/09/ 99 0
10- 279424 EEASO%EB/EMZE A VER émg NEERI NG | NG 1110 W $1, 957,522 11/16/99 0
) KETTELEMAN LNAE,
ACNH- P088- (037) BRI DGE 9888 KENT ST SUl TE 35 $1, 638 12/ 20/ 04 PLANT EST
LODI CA, 95240 SATI S
HA21 ELK GROVE CA (209) 941- 1926
BRI DGE RESTORATI ON AND 95624
W DENI NG (916) 686- 5030
10- SJ-99-17.8/0 IN SAN JOAQUI N COUNTY ROE CONSTRUCTION  PAUL, BAL $1, 138, 454 11/ 20/ 01 48
10- 0A6504 ?Eé& §T2CELFNCRTH - co. EﬁgAafRMEBER $927, 610 12/06/01 79
B : P.O. BOX 8277
ACNH- P099- (421) GOLDEN GATE STREET SU TE 128 $5, 082 07/18/03
ACBH PO99- (421) OVERCROSSI NG TO 0. 3
NHP099- (421) KM SOUTH OF TRUCKEE, CA 96162 STOCKTON, CA
HA21 26 AND 99 SEPARATI ON 95203
W DEN EXI STI NG BRI DGE (209) 948- 7219
10- SJ- 99- 28. 2/ 29 IN SAN JOAQUI N COUNTY WATKI N AND $419, 163 06/ 17/ 03 0
10- 016104 I'N AND NEAR BORTOQLUSSI I NC $0 06/27/03 0
LODI FROM 0.3 KM 77 LARKSPUR
SOUTH OF HARNEY STREET $0
LANE TO 0.3 KM
NORTH OF SOUTH LODI SAN RAFAEL CA
HB32 OVERCROSSI NG 94901

REPLACEMENT HI GHWAY
PLANTI NG

SWPPP

(415) 453- 4691
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10-SJ-99-28.7/31.9 I'N SAN JOAQUI N COUNTY WATKIN & OSHI TA, STANLEY $1, 225,019 10/26/99 0
10- 452204 I'N AND NEAR BORTOLUSSI T. $1, 186, 687 11/ 02/ 99 0
LODI AT VARI QUS 77 LARKSPUR 1110 VEST
LOCATI ONS STREET KETTLEMAN LANE, $5, 365 01/23/04 PLANT EST
SAN RAFAEL CA SUl TE 35 SATI S
94901 4886 LODI, CA 95240
HA25
PLANTI NG AND (209) 948- 7224
| RRI GATI ON
(415) 453- 4691
10- SJ-99-36. 3/38.5 I N SAN JOAQUI N COUNTY GRANI TE $633, 337 06/17/03 0
10- 012504 NEAR GALT CONSTRUCTI ON $0 06/25/03 0
FROM 0. 6 KM SOUTH OF COVPANY
COLLI ER ROAD P O BOX 50085 $0
OVERCROSSI NG TO SOUTH
CHANNEL DRY
HA22 CREEK BRI DGE WATSONVI LLE CA
RESURFACE ASPHALT 950775085
CONCRETE (831) 724- 1011
SWPPP
10-SJ-99-/0 I N SAN JOAQUI N AND MORI SOLI BAL BAHADUR PAUL $116, 888 11/20/02 0
10- 0H9504 STANI SLAUS CONSTRUCTI ON INC. 1710 W KETTLEMAN $0 12/ 09/ 02 0
COUNTI ES AT VARI QUS LI VERMORE LANE #35
LOCATI ONS CA94551 $0 06/09/03 SUSPENDED
LI VERVORE CA LODI CA 95240
94551 -
HBAN (209) 333-6923

I NSTALL TRAFFI C

MONI TORI NG STATI ONS

SWPPP
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10-STA-99-2.7/3.2 I N STANI SLAUS COUNTY WATKIN & OSHI TA, STANLEY $467, 763 05/ 07/ 02 0
10- 3A9504 N TURLOCK BORTOLUSSI, I NC. T. $425, 348 05/ 16/ 02 0
FROM 0.3 KM SOUTH OF 77 L ARKSPUR 1110 WEST
WEST MAI N STREET KETTLEMAN LANE, $1,804 12/30/04 PLANT EST
STREET UNDERCROSSI NG SUl TE 35 SATI S
TO 0.3 KM SAN RAFAEL, CA LODI, CA 95240
HA25 NORTH OF WEST MAI N 94901- 4886
STREET UNDERCRGCSSI NG
H GHWAY PLANTI NG AND
| RRI GATI ON
10- STA-132-13. 0/ 15 I N STANI SLAUS COUNTY TEI CHERT SUTTI, RENEE $1, 786,837 10/ 07/ 02 27
10- 278824 I'N AEQONEAR L2 KM CONSTRUCTI ON P.O. BOX 1863 $201, 509 10/ 22/ 02 11
R VIODE ROM 1. P O BOX 3367
ACNH- P132- (042) VEST OF $186, 255 09/ 03/ 03
CARPENTER ROAD TO 9TH TURLOCK, CA.
STREET TURLOCK CA 95381- 1863
HA22 953813367 (209) 667-1147
RESURFACE ASPHALT (209) 632-6600
CONCRETE
SWPPP
10-TUO 108-1.8/4.6 I N TUOLUVNE COUNTY GOODFELLOW HARRI S MARQUEZ, PAMELA $40, 367, 508 06/21/01 48
10- 3404U4 NEAR SONCRA FROM JOA NT J. $25, 268,009 07/07/01 62
ACST- P108- ( 037) 0.3 KM WEST OF VENTURE P.O. BOX 99
SANGUI NETTI OVERHEAD p o BOX 598 $1, 569, 067 07/18/07

P- P108- (037)

HE14

TO 0.5 KM EAST
OF STANDARD ROAD

VENATCHEE WA

W DEN EXI STI NG H G-MAY 98807

SWPPP

(509) 662- 7111

SOULSBYVI LLE, CA
95372
(209) 536- 2646
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Contract Num Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved f%?Work
Proaram Code SWPPP Estimate This Month Est Comp Message
10-TUO 132-3.7/7.6 I N MARI POSA AND WESTERN STATES ECHEVESTE, $592, 487 05/ 15/ 03 0
10- OH7104 TUCLUMNE COUNTI ES SURFACI NG, VI CTOR $0 05/22/03 0
AT VARI QUS I NC. MARC BERTSCH P. 0. BOX 311
LOCATI ONS P.O BOX 4770 $0 08/11/03
MERCED CA 95341-
HVILA MODESTO CA 95352- 0311
SEAL CQOAT 4770 (209) 726- 5485
SWPPP
Totals: Bid Amt + Al CCGCs: $79, 429, 520 Conpl eted to Date: $53, 337, 699 Work This Mont h: $2, 875, 108
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Location Description and -Dates-
Contract Num Tvoe Of Work Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code yp Contractor Engineer Paid To date Approved % Work
Proaram Code SWPPP Estimate This Month Est Comp Message
11-1MP-8-1. 0/ I'N | MPERI AL COUNTY CUSTOM FENCE GOYAL, JI TENDRA $181, 832 06/09/03 0
11- 312204 NEAR COYOTE COVPANY $0 06/19/03 0
WELLS AT BOULDER 2045 N MAI N
CREEK BRI DGE AND $0 SUSPENDED
AT DEVI LS CANYON
BRI DGE LOGAN, UT 84341
HB4N
W NDSCREEN PLACEMENT
AND REPAI R
SWPPP
11-1 MP- 8- 10. 1/ 41 IN | MPERI AL COUNTY IN FNF AND VAL- ROCK  GOYAL, JI TENDRA $11, 097, 267 10/ 11/ 00 100
11- 237204 /QEDCE%SO - 0.3 KM P. 0. BOX 5005 1605 W ADANB $10, 176, 974 10/ 23/ 00 100
. ROM 0. AVE.
ACI M-008 -(097)8 VEST OF THE $0 10/31/03
-0 ROUTE 98/ 8 VEST TEMPE, AZ 85280-  EL CENTRO CA
JUNCTION TO 0. 1 5005 92243
HA22 KM EAST OF ROUTE (760) 337-1366
8/ 111 SEPARATI ON
PAVENVENT
REHABI LI TATI ON
SWPPP
11- 1 MP- 8- 40. 9/ IN | MPERI AL COUNTY AT J MC LOUGHLI N $696, 080 06/ 16/ 03 0
11- 251604 VARI QUS ENG NEERI NG CO $0 06/ 30/ 03 0
LOCATI ONS 10722 ARROW
ROUTE STE 716 $0
RANCHO CUCANMONGA
HMLB CA 91730

REPLACE CONCRETE

SWPPP
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Location Description and -Dates-
Contract Num Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved % Work
Proaram Code SWPPP Estimate This Month Est Comp Message
11- 1 MP-8-74.5/ I'N | MPERI AL COUNTY MANHOLE ADJUSTI NG $1, 049, 668 06/ 12/ 03 0
11- 246804 ABQUT 39 KM EAST CONTRACTORS $0 06/19/03 0
OF HOLTVI LLE FROM 9500 BEVERLY
1.6 KM EAST OF ROAD $0
GORDONS V\EL L
OVERCROSSING TO 0.8  PI CO RI VERA CA
HMLA KM WEST OF 906602135
OG LBY ROAD
OVERCROSSI NG
ASPHALT RUBBER CHI P
SEAL
SWPPP
11-1 MP-86-27.3/27.7 I N | MPERI AL COUNTY IN VANCE CORPORATI ON MCCLENDON, GREG $1, 485, 727 02/ 06/ 03 83
11- 232404 \QESTNSR;%EE)ET 06 2271 N. LOCUST 722 E. BARI ON $904, 828 02/ 19/ 03 61
. ROM AVE. BLVD.
ACNH P086- (063) E STREET $0 07/14/03
--0) RIALTO, CA 92377 |MPERIAL, CA
92251
HA22 (760) 355- 8666
PAVENVENT
REHABI LI TATI ON
11-1 MP-111-13. 0/ IN | MPERI AL COUNTY I N GRANI TE MCCLENDON, GREG $12, 469, 814 05/ 19/ 03 0
11- 199364 QQR\ATE@RFRW 0.1 K COVPCG\'SLEYUCT' ON $0 06/ 05/ 03 0
ACNH-P111- (065) E SQUTH OF . 2095 HW 111 $0 01/05/05
-0 VORTHI NGTON ROAD TO
0.4 KM NORTH OF
HE14 ROUTE 78 EL CENTRO, CA (760) 355-8666
CONSTRUCT 4 LANE 92243
EXPRESSWAY

SWPPP
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Contract Num Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved f%?Work
Proaram Code SWPPP Estimate This Month Est Comp Message
11-SD-5-.1/10. 3 I N SAN DI EGO COUNTY CORAL CORPORATION PEREZ, AL $397, 790 12/18/02 46
11- 242704 /CT V/TAIR%S OF OREGON 7177 OPPORTUNI TY $289, 650 12/ 24/ 02 73
ACl M 005 -(588)0 CCA P O BOX 347 RD. $0 11/ 03/ 03
--0) SAN DI EGO, CA
W LSONVI LLE OR 92111
HA22 97070 (858) 467-4093
OVERHEAD SI GN UPGRADE (503) 682- 2252
SWPPP
11-SD-5-. 2/ I N SAN DI EGO COUNTY QUALI TY FENCE CO, PADI LLA, RI CARDO $346, 865 05/27/03 0
11- 247904 AT VAR QUS I NC. $0 06/ 05/ 03 0
LOCATI ONS 14929 GARFI ELD
AVE. $0 07/21/03
e by UNT, - CA (619) 667-5687
REPAI R AND REPLACE
FENCE
SWPPP
11-SD-5-7. 2/ I N SAN DI EGO COUNTY HANSON SJH $460, 676 06/17/03 0
11- 245504 I N CHULA VI STA CONSTRUCTI ON $0 06/ 25/ 03 0
AND NATIONAL CITY AT p 0 BOX 639069
VARI OUS $0
LOCATI ONS
SAN DI EGO CA
HA22 921639069

RAMP PAVEMENT
REHABI LI TATI ON

SWPPP
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Location Description and -Dates-
Contract Num Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved % Work
Proaram Code SWPPP Estimate This Month Est Comp Message
11-SD-5-19. 4/ 20. 1 N SAN DI EGO COUNTY  MARI NA LANDSCAPE  HURTZI G JOHN $2,783,781 10/01/01 0
11- 069104 'A$' \S/ﬁgl (D'JUEG(LJ TIONS 1100 E. KATELLA 7177 OPPORTUNI TY $2, 670, 497 10/ 23/01 0
i GCA AVE RD.
ACNH-X073- (058) E $0 12/ 09/ 05 PLANT EST
--0) ANAHEI M CA SAN DI EGO, CA SATI S
92805 92111
HA25 (858) 467- 4086
REPLACE PLANTI NG AND
| RRI GATI ON
SWPPP
11- SD-5-20. 2/ 24. 1 IN SAN DI EGO COUNTY  HAZARD W LLI AMBON, JOHN $3, 806, 898 08/ 26/ 02 57
11- 075804 ngﬁﬁg g ESFNCRTH - g%kg;ﬁgCT'CN 2424 HOOVER ST. $1, 670, 527 09/ 09/ 02 44
. : SUl TE H
g00%00558g5526) 2 THE SAN DI EGO P.O BOX 229900 $0 11/17/03
- (586) RI VER BRI DGE TO 0. 2 NATI ONAL CI TY, CA
--(0) KM NORTH OF 91950
HB1 THE M SSI ON BAY DRI VE SAN DI EGO, CA (619) 336-5016
OVERCROSSI NG 92192- 9000
CONSTRUCT MEDI AN
BARRI ER
11- SD-5-24. 1/ 25. 8 IN SAN DI EGO COUNTY  FCl CONSTRUCTORS  HSU, PAUL $3, 090, 419 05/ 13/ 02 0
11- 065204 IN SAN DI EGO I NC. 11803 SORRENTO $2, 826, 737 05/ 23/ 02 0
ACI M 005 - (584) 2 FROM 0.3 KM NORTH OF 2585 BUSI NESS VALLEY RD., BLDG
M SSI ON BAY PARK DRI VE C $0 07/01/03 PLANT EST
-0 DRI VE OVERCROSSI NG TO SAN DI EGO, CA SATI S
0.2 KM SOUTH VISTA, CA 92083- g5121

HB4AN

OF 5 AND 52
SEPARATI ON

CONSTRUCT AUXI LI ARY

LANE
SWPPP

8831

(858) 720- 2104
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Location Description and -Dates-
Contract Num Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved % Work
Proaram Code SWPPP Estimate This Month Est Comp Message
11- SD-5- 34. 1/ 35 I N SAN DI EGO COUNTY CASTELLO, | NC. ARl NDUQUE, RAY $452, 486 04/ 12/ 00 52
11- 068704 I N SAN DI ECO 480 CORPORATE 7177 OPPORTUNI TY $281, 814 04/21/00 87
FROM THE DEL MAR DRI VE RD.
HElI GHTS $0 11/06/03
OVERCRGOSSI NG TO ESCONDI DO, CA SAN DI EGO, CA
1.1 KM SQUTH OF THE 92029- 1509 92111
HA25 SAN DI EGUI TO (858) 467-4084
BRI DGE
SLOPE REPAI R/ ERCSI ON
CONTROL
SWPPP
11-SD-5-49. 0/50. 9 I N SAN DI EGO COUNTY SHI VA HURTZI G JOHN $607, 534 06/ 13/02 0
11- 243004 I N CARLSBAD CONSTRUCTI ON, 7177 OPPORTUNI TY $558, 639 06/ 25/ 02 0
FROM 0.1 KM SQUTH OF I NC. RD.
CHI NQUAPI N 1360 ROSECRANS $0 12/29/03 PLANT EST
AVENUE OVERCROSSI NG ST. STE 3 SAN DI EGO, CA SATI S
TO BUENA VI STA ' 92111
HA25 LAGOON BRI DGE SAN DI EGO, CA (858) 467-4086
PLANTI NG UPGRADE 92106

SWPPP
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Location Description and -Dates-
Contract Num Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved % Work
Proaram Code SWPPP Estimate This Month Est Comp Message
11-SD-5-51. 0/ 51. 2 I'N SAN DI EGO COUNTY  HAZARD LEVI NE, GARY $2, 582,904 10/01/01 0
11- 185944 IN OQEILSEAB\IAQ_?E 5 CO“SXEYUCT' ON 1780 W M SSI ON $2,517,671 10/12/01 0
. OCEA COWP. ROAD
oD (5833 FROM 0.1 KM S OF PO BOX 229000 $0 10/17/03 PLANT EST
-(098) THE BUENA VI STA ESCONDI DO, CA SATI S
-0 CREEK BRI DGE TO 92025
HB4N RTE 5/ 78 SEP AND SAN DI EGO, CA (760) 738-6021
ON RTE 78 FROM RTE 92192- 9000
5/78 SEP TO THE
JEFFERSON ST OC
W DEN EXI STI NG H GHWAY
11-SD-8-.7/L2. 4 IN SAN DI EGO COUNTY  SHI VA HURTZI G, JOHN $420, 556 02/ 01/ 01 98
11-072114 IN SAN DI EGO CONSTRUCTI ON INC 7177 OPPORTUNI TY $415, 440 02/ 08/ 01 98
FROM 0.4 KM EAST OF 1360 ROSECRANS RD.
NIMTZ ST #5 $0 07/03/03
BLVD TO ROUTE 5/ 8 ' SAN DI EGO, CA
SEPARATI ON SAN DI EGO, CA 92111
HB1 92106 (858) 467-4086
REPLACE PLANTI NG AND
| RRI GATI ON
11-SD-8-.8/0 IN SAN DI EGO COUNTY  TDS ENG NEERI NG PEREZ, AL $602, 871 01/ 24/ 03 0
11- 237954 k# sﬁglgLEGfECAT|CNS 2899 AGOURA RD, $0 01/31/03 0
. #171
ACI M-008 -(298)1 $0 09/ 24/ 03 SUSPENDED

CNHS- 094 - ( 55E)
--()

I NSTALL CHANGEABLE
MESSAGE SI GNS
SWPPP

VESTLAKE VI LLAGE
CA 91361
(805) 371- 4639

(858) 467- 4093




State of California

Department of Transportation

Statement of Ongoing Contracts
Subject to Budget Impact

Page 174
07/ 17/ 03

As of 06/20/03
District 11
Location Description and -Dates-
Contract Num Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved % Work
Proaram Code SWPPP Estimate This Month Est Comp Message
11-SD- 8- 3. 2/ I N SAN DI EGO COUNTY 3- D ENTERPRI SES ARl NDUQUE, RAY $484, 830 05/16/03 0
11- 251004 | N'SAN DI EGCO 2180 GARNET $0 05/27/03 0
AT VARI QUS LOCATIONS  aAVE. . STE 1A
' $0 01/02/ 04
SAN DI EGO, CA
HAZS 92109 (858) 467-4084
GORE PAVI NG
SWPPP
11- SD- 8- 3. 2/ I'N SAN DI EGO COUNTY HANSON SJH $143, 859 06/11/03 0
11- 256904 | N SAN DI EGO AT CONSTRUCTI ON $0 06/ 24/ 03 0
0.2 KM EAST OF THE P O BOX 639069
M SSI ON CENTER $0
ROAD OVERCRGCSSI NG
AND AT 0.1 KM SAN DI EGO CA
HA22 EAST OF THE 92145
FAI RMONT AVENUE
UNDERCRGOSSI NG
PAVEMENT
REHABI LI TATI ON
SWPPP
11-SD-8-10.5/11.9 I'N SAN DI EGO COUNTY NATI VE LANDSCAPE HURTZI G JOHN $700, 954 06/ 10/ 02 100
11- 247804 I N LA MESA FROM I NC 7177 OPPORTUNI TY $673, 224 06/ 20/ 02 90
0.1 KM VEST OF 9746 TANARACK ROAD
FLETCHER PARKWAY L ANE $0 04/ 06/ 04
OVERCRGSSI NG TO SAN DI EGO, CA
0.2 KM EAST OF ESCONDI DO CA 92111
HA25 JACKSON DRI VE 92029 (858) 467-4086

UNDERCRGOSSI NG
H GHWAY PLANTI NG AND
| RRI GATI ON

SWPPP

(760) 735- 8700
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Location Description and -Dates-
Contract Num Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved % Work
Proaram Code SWPPP Estimate This Month Est Comp Message
11- SD- 8- 14. 2] I'N SAN DI EGO COUNTY  HAZARD W LLI AVBON, JOHN $199, 065 05/19/03 0
11- 237044 IN EL CAJON CONSTRUCTI ON $0 06/ 05/ 03 0
FROM 0.6 KM WEST OF  COVPANY
VEST MAIN P.Q BOX 229000 $0
STREET UNDERCROSSI NG
TO JOHNSON
HA22 AVENUE UNDERCRCSSI NG SAN DI EGO, CA (619) 336-5016
RAMP PAVENENT 92192- 9000
REHABI LI TATI ON
SWPPP
11- SD- 8- 43. 1/ 44 N SAN DI EGO COUNTY  HANSON SJH GOYAL, JI TENDRA $422,083 01/29/03 38
11- 237064 NEAR Pl NE CONSTRUCTI ON 722 E. BARIONI $41,206 02/07/03 10
VALLEY FROM 0.7 KM p 0 BOX 639069 BLVD.
WEST TO 0.7 KM $0 07/28/03
EAST OF PI NE VALLEY | MPERI AL, CA
ROAD SAN DI EGO CA 92251
HA22 UNDERCROSSI NG 921639069 (760) 355-1348
REHABI LI ATATE FREEWAY (858)874-5011
RAVPS
SWPPP
11-SD-15-.6/2. 4 IN SAN DI EGO COUNTY  SHI VA HURTZI G, JOHN $715, 194 07/25/01 49
11- 235904 I N SAN DI EGO CONSTRUCT! ON 7177 OPPORTUNI TY $653, 387 08/ 01/ 01 92
ON ROUTE 15 FROM 1360 ROSECRANS ROAD
OCEANVI EW BLVD STREET. STE. E $0 05/09/05
OVERCROSSI NG TO ’ SAN DI EGD, CA
0.3 KM NORTH OF SAN DI EGO, CA 92111
HA25 ROUTE 94 AND ON 92106 (858) 467-4086

94 FROM 0. 6 KM WVEST

OF RQUTE 15

H GHWAY PLANTI NG AND

| RRI GATI ON
SWPPP
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Contract Num Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved % Work
Proaram Code SWPPP Estimate This Month Est Comp Message
11-SD-15-4.0/5. 8 N SAN DI EGO COUNTY  BELAI RE- VEST HURTZI G, JOHN $2, 691, 465 06/ 23/ 00 0
11- 0486A4 ::N SA’I' EMEGO H o LANDSCAPE, | NC 7177 OPPORTUNI TY $2, 480, 494 07/11/00 0
. ROM \NORT 7371 WALNUT AVE. ROAD
ACNH- PO15- (010) ROUTE 805 TO $5,391 08/ 03/ 04 PLANT EST
0.5 KM SOUTH OF SAN DI EGO, CA SATI S
ROUTE 8 BUENA PARK, CA 92111
HE14 90620 (858) 467- 4086
H GHWAY PLANTI NG AND
| RRI GATI ON
SWPPP
11- SD-15- 4.0/ 5. 8 IN SAN DI EGO COUNTY  SHI VA HURTZI G, JOHN $440, 854 01/ 29/ 03 38
11- 234724 IN SAN DI EGO CONSTRUCTI ON INC 7177 OPPORTUNI TY $286, 441 02/ 06/ 03 62
FROM 1 KM NORTH COF 1360 ROSECRANS ROAD
ROUTE 805 TO ST STE E $0 12/22/03
0.5 KM SOUTH OF SAN DI EGO, CA
ROUTE 8 SAN DI EGO CA 92111
HE14 92106 (858) 467-4086
PLANTI NG AND (619) 223- 0418
| RRI GATI ON
SWPPP
11- SD-15-6.5/10. 1 IN SAN DI EGO COUNTY DI VERSI FI ED HURTZI G, JOHN $2, 197, 853 12/ 06/ 02 44
11- 070804 LN SAQ g'EﬁfgCUTH - LANDSCAPE 7177 OPPORTUNI TY $563, 176 12/17/02 25
. ROM 0. 33801 WASHI NGTON  RD.
AC M 015 -(190)6 FRI ARS ROAD T $0 01/18/07
-0 OVERCROSSI NG TO 0. 2 SAN DI EGO, CA
KM NORTH OF S| NCHESTER, CA 92111

HA25

CLAI REMONT MESA BLVD
OVERCROSSI NG

PLANTI NG AND

| RRI GATI ON

SWPPP

92596

(858) 467- 4086
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Contract Num Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved f%?Work
Proaram Code SWPPP Estimate This Month Est Comp Message
11-SD-15-8.9/9. 7 N SAN DI EGO COUNTY  ERRECAS I NC $1, 000, 000 03/01/98 0
11- 233204 (SI'NK HOLE) P O BOX 1161 $0 03/01/98 0
ER- -( ) $0
--0) SPRI NG VALLEY CA
91979
HA23
EMERGENCY EARTHWORK
11-SD-15-12.1/ML9.5 | N SAN DI EGO COUNTY  GOLDEN STATE BYRNES, VI NCE $6, 725, 300 11/14/01 0
11- 072414 'A$ \Slﬁgl (D')UEGE TONS UTI LI TY COVPANY 7177 OPPORTUNI TY $6, 518, 232 11/20/01 0
B . GCA P.O. BOX 2968 RD
CM.- 6066- (035) E $0 09/22/03 PLANT EST
--(0) SAN DI EGO, CA SATI S
TURLOCK, CA 92111
HB4N 95381- 2968 (858) 467-4094
I NSTALL FI BER OPTIC
CLOSED CIRCU T
SWPPP
11- SD-15-18.5/M20.5 | N SAN DI EGO COUNTY  FCl CONSTRUCTORS  JUAREZ, DANI EL $14, 374, 885 01/03/03 20
11- 23484 lvERlsgljleLEGOTlAg\ls I NC 1780 W M SSI ON $2, 220,995 01/23/03 17
ACNH 015 -(187)1 CCA 585 BUSI NESS RD. $0 08/ 04/ 04
|-015 -(187)1 PARK DRIVE ESCONDI DO, CA
HBAN  HB4C 8831 (760) 796-4656

CONSTRUCT | NTERCHANGE
| MPROVEMENTS

SWPPP
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Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved % Work
Proaram Code SWPPP Estimate This Month Est Comp Message
11-SD-52-8.5/9. 1 N SAN DI EGO COUNTY  BELAI RE- VEST HURTZI G, JOHN $473,986 12/20/01 41
11- 247704 I'N SAN DI EGO LANDSCAPE, | NC. 7177 OPPORTUNI TY $380, 604 01/ 09/ 02 81
FROM 0.3 KMVWEST TO  p O BOX 6270 ROAD
0.7 KM EAST $0 06/07/05
OF SANTO ROAD SAN DI EGO, CA
OVERCRGCSSI NG BUENA PARK, CA 92111
HA25 90622 (858) 467-4086
H GHWAY PLANTI NG
RESTORATI ON
SWPPP
11-SD-54-2.3/3. 6 IN SAN DI EGO COUNTY  CASTELLO, I NC. AR NDUQUE, RAY $537,329 11/16/99 68
11- 074904 | N_NATI ONAL 457 CORPORATE 7177 OPPORTUNI TY $482, 927 11/29/99 88
Cl TY AND SAN DI EGO DR. RD.
FROM SWEETWATER $0 05/22/03
ROAD OVERCROSSI NG TO ESCONDI DO, CA SAN DI EGO, CA
1.0 KM EAST 92029- 1507 92111
HA25 OF REO DRI VE (760) 747- 6500 (858) 467-4084
OVERCROCSSI NG
| RRI GATI ON AND REPLACE
PLANTI NG
SWPPP
11- SD-54- 3.6/ 5. 6 IN SAN DI EGO COUNTY  REYCO EROCSI ON HURTZI G, JOHN $526, 836 05/ 22/ 00 0
11- 079204 I N AND NEAR CONTROL 7177 OPPORTUNI TY $411, 385 06/ 06/ 00 0
SAN DI EGO FROM 1.0 KM 206 N. SMTH ST.  RD.
EAST OF $0 01/28/ 04
REO DRI VE SAN DI EGO, CA
OVERCROSSING TO 1.0  CORONA, CA 91720 92111
HA25 KM EAST OF (858) 467-4086

BRI ARMOOD ROAD
OVERCROSSI NG

REPLACE PLANTI NG AND
| RRI GATI ON

SWPPP
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Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved % Work
Proaram Code SWPPP Estimate This Month Est Comp Message
11-SD-54-5.0/0 I'N SAN DI EGO COUNTY  NATURES | MAGE INC AR NDUQUE, RAY $1, 073,640 10/22/02 11
11- 249804 NEAR SAN DI EGO 20381 LAKE 7177 OPPORTUNI TY $446, 646 10/ 30/ 02 43
AT 0.8 KM SOUTHEAST FOREST DR STE RD.
OF BRI ARWOOD B19 $0 04/21/08
ROAD OVERCROSSI NG LAKE FOREST CA glzxrill? EGO, CA
92630
HE14 ) (858) 467-4088
M TI GATI ON PLANTI NG (949)454-1225
AND | RRI GATI ON
SWPPP
11-SD-56-1.8/6. 6 IN SAN DI EGO COUNTY  FCl CONSTRUCTORS  FI TZG BBON, $45, 866, 189 08/ 01/ 02 33
11- 172824 I'N SAN DI EGO I NC EDWARD $15, 885, 942 08/ 08/ 02 35
FROM CARMEL COUNTRY 2585 BUSI NESS 13553 RANCHO
ROAD PARK DRI VE SANTA FE FARMG $0 12/ 24/ 03
OVERCROSSI NG TO RD.
CARMEL MOUNTAI N VI STA, CA 92083 SAN DI EGO, CA
HE14 HE14 ROAD OVERCROSSI NG 92126
CONSTRUCT NEW 4 LANE (858) 720-2135
FREEWAY
SWPPP
11-SD-75-11.0/17.4 1IN SAN DI EGO COUNTY  HANSON SJH W LLI AVBON, JOHN $2, 367,842 02/11/03 77
11- 230104 lsgAch/PiﬁlDAL 0 CONSTRUCTI ON CO. 2424 HOOVER $1, 989, 600 02/ 27/03 84
3 i CORONA| P.O. BOX 639069 STREET, H
ACST- S075- (025) E FROM RAI NBOW $0 11/15/03
S0-75 0- (S5E) DRI VE TO THE UNI TED NATI ONAL CI TY, CA
-0 STATES NAVAL SAN DI EGO, CA 91950
HA22 AVPHI Bl OUS BASE - 92163- 9069 (619) 336-5016

GATE 4
RUBBERI ZED ASPHALT
CONCRETE OVERLAY

SWPPP
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As of 06/20/03
District 11
Location Description and -Dates-
Contract Num Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved f%?Work
Proaram Code SWPPP Estimate This Month Est Comp Message
11-SD-75-13.5/17.5 I N SAN DI EGO COUNTY DI VERSI FI ED HURTZI G, JOHN $421, 924 05/ 20/ 99 0
11- 054614 ::N COSO;AE?A SOUTH oF LANDSCAPE CO. 7177 OPPORTUNI TY $298, 669 06/ 04/ 99 0
STPH S075- (018) E ROM 0. 33801 WASHI NGTON ROAD
THE SI LVER ST $0 09/ 27/ 04
S0-75 0- (8E) STRAND PARK ' SAN DI EGO, CA
-0 UNDERCROSS| NG TO W NCHESTER, CA 92111
HB1 GATE 4 OF THE 92596 (858) 467-4086
NAVAL AMPHI Bl OUS BASE (909) 926- 7444
PLANTI NG AND
| RRI GATI ON
11-SD-76-34.1/34.4 I N SAN DI EGO COUNTY  HAZARD JUAREZ, DANI EL $839, 763 11/19/02 0
11- 079104 \'j\EROSTV' %: ZRFMCO\I RANCH COVPOO“SXEYUCT' ON 1780 W M SSI ON $841, 599 12/03/02 0
ACST- P076- (022) E RD.
S0 O—EZE)) ROAD TO 0.3 KM P O BOX 229000 $0 10/ 10/03
EAST OF RI NCON RANCH ESCONDI DO, CA
--(0) ROAD 92025
HB1 SAN DI EGO, CA (760) 796-4656
REALI GNVENT 92192- 9000
SWPPP
11- SD- 78- 26. 7/ IN SAN DI EGO COUNTY  HAZARD LEVI NE, GARY $326, 349 05/ 16/ 03 0
11- 241154 I N AND NEAR CONSTRUCTI ON $0 06/03/03 0
SAN DI EGO AND NEAR P.O. BOX 229000
RAMONA AT $0 09/ 10/ 03 SUSPENDED
VARI OUS LOCATI ONS
FROM 0.1 KM WEST SAN DI EGO, CA
HMLA OF GUEJI TO CREEK  92192- 9000 (760) 738-6021

BRI DGE TO ROUTE 67
ASPHALT CONCRETE
OVERLAY
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Location Description and -Dates-
Contract Num Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved f%?Work
Proaram Code SWPPP Estimate This Month Est Comp Message
11-SD-78-34.3/34.6 I N SAN DI EGO COUNTY  HANSON SJH JUAREZ, DANI EL $819, 285 08/ 03/01 100
11- 227804 EEAR gAyﬁﬂslmEST 0 CONSTRUCTI ON 1780 W M SSI ON $836, 362 08/17/01 100
. . ROM 0. P. 0. BOX 639069 RD.
STE0P$;80(O?E)E 0.3 KM EAST $0 07/16/03 PLANT EST
- -(75) OF ASH STREET ESCONDI DO, CA SATI S
--0) SAN DI EOG, CA 92025
HB4N 92163- 9069 (760) 796-4656
VERTI CAL ALl GNVENT
MODI FI CATI ON
11-SD-78-35.7/35.8 I N SAN DIEGO COUNTY T B PENI CK AND ARI NDUGUE, RAY $460, 970 10/ 04/ 02 0
11- 079504 AT RAMONA FROM SONS INC 7177 OPPORTUNI TY $416, 295 10/ 25/ 02 0
ACST- PO78- (101) E 8TH STREET TO 7TH 9747 OLSON DRIVE  RD.
STREET $0 04/21/ 04
PO- 78 1- ( 1E) SAN DI EGO, CA
--0) SAN DI EGO CA 92111
HA25 92121 (858) 467-4088
TREE PLANTI NG (858) 558- 1800
11- SD- 79- 20. 3/ 53 IN SAN DI EGO COUNTY  GRANI TE $236, 315 04/ 12/ 00 0
11- 238804 FROM SANTA CONSTRUCTI ON $0 04/ 24/ 00 0
YSABEL TO THE COVPANY
Rl VERSI DE COUNTY LI NE P O BOX 50085 $0
HMLA WATSONVI LLE CA

PAVEMENT REJUVENATOR

950775085
(831) 724- 1011
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District 11
Location Description and -Dates-
Contract Num Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved % Work
Proaram Code SWPPP Estimate This Month Est Comp Message
11-SD-94-1.4/T10.1 I N SAN DI EGO COUNTY  HAARD KONTAXI S, $11, 450, 218 08/ 09/ 01 96
11- 078004 I N SAN DI EGO CONSTRUCTI ON CONSTANTI NE $8, 817, 604 08/23/01 76
ACNH. P094- ( 053) E AND LEMON GROVE FROM  CONPANY 2434 SOUTHPORT
20 ROUTE 5 TO P.O. BOX 229000 WAY, SU TE E $0 08/23/03
ROUTE 94/ 125
SEPARATI ON NATI ONAL CI TY, CA
HA22 SAN DI EGO, CA 91950
PAVENENT 92192- 9000 (619) 474-9804
REHABI LI TATI ON
11-SD-94-3.7/ 4.6 IN SAN DI EGO COUNTY  TERRA- CAL HURTZI G, JOHN $2, 850, 389 05/03/01 0
11- 070204 Ly 3ﬁglgbgcf TONS CONSTRUCT! ON 7177 OPPORTUNI TY $2,519, 858 05/ 16/ 01 0
AClI M 805 -(581)1 OCA 14530 JOANBRI DGE ROAD $0 07/ 22/05
ACNH- S094- (051) E STREET SAN DI EGO, CA
--() BALDW N PARK, CA 92111
HA25 91706 (858) 467-4086
PLANTI NG AND
| RRI GATI ON
SWPPP
11-SD-94-6.2/8. 8 IN SAN DI EGO COUNTY A & B LANDSCAPING HURTZI G, JOHN $1, 398, 329 08/19/ 99 0
11- 066004 kmDSfENBKEGO . P.O. BOX 720322 7177 OPPORTUNI TY $1, 383, 760 09/ 10/ 99 0
. GROVE FROM ROAD
ACNH S094- (047) E FEDERAL $0 08/27/03
--0) BOULEVARD ON RAMP SAN DI EGO, CA SAN DI EGO, CA
UNDERCROSSI NG 92172 92111

HA25

TO WAI TE DRI VE
UNDERCROSSI NG
PLANTI NG, | RRI GATI ON
AND PAVI NG

SWPPP

(858) 538- 8673

(858) 467- 4086
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Location Description and -Dates-
Contract Num Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved f%?Work
Proaram Code SWPPP Estimate This Month Est Comp Message
11-SD-94-17.0/19.7 IN SAN DIEGO COUNTY  NATI VE LANDSCAPE, ARl NDUQUE, RAY $241,048 04/03/02 0
11- 176414 \N//E/QIRJJQNEL A% NS I NC. 7177 OPPORTUNI TY $187,978 04/ 23/ 02 0
. GCA 9746 TAMARACK RD.
ACNH-P094- (054) E LANE $0 07/ 15/05 PLANT EST
--(0) SAN DI EGO, CA SATI S
ESCONDI DO, CA 92111
HA25 92029 (858) 467-4084
REPLACE PLANTI NG AND
| RRI GATI ON
11- SD- 94- 52. 0/ IN SAN DI EGO COUNTY  HAZARD GONZALEZ, ALEX $787, 355 05/ 16/ 03 0
11- 242004 QEQRKSﬁng}F$EP% ” KM CI“5;§$CT'CN $0 05/ 28/ 03 0
ACST- P094- ( 056) E ' : oM™
G PO-94 O- E GE)) EAST OF 6465 MARI NDUSTRY $0 10/ 06/ 03
BUCKMAN SPRI NGS ROAD  p| ACE
--()
HB1 SAN DI ETO, CA (619) 667-5653
REVI SE | NTERSECTI ON 92121
SWPPP
11-SD-125-11.2/12.1 | N SAN DI EGO COUNTY  PACIFIC ARI NDUQUE, RAY $996, 495 09/ 03/ 02 32
11- 011404 NEAREL§¥CUAR|CUS FﬁgTCRATlCN GROUP 7177 OPPORTUNI TY $261, 067 09/19/02 26
. GROV RD.
ACNH X073- (061) LOCATI ONS P O BOX 77038 $109, 445 09/ 10/ 04

HE14

PLANTI NG AND
| RRI GATI ON

SWPPP

CORONA CA 92877
(909) 734- 9809

SAN DI EGO, CA
92111
(858) 467- 4088
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SWPPP

As of 06/20/03
District 11
Location Description and -Dates-
Contract Num Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved % Work
Proaram Code SWPPP Estimate This Month Est Comp Message
11-SD-125-12.1/13.7 IN SAN DI EGO COUNTY  MYERS AND ROADVAY BANKSTON, TROY $27, 368,384 11/01/99 0
11- 001934 'LEN/SHD%@E EROM 0. 3 JV 7152 BROADWAY $27, 368, 758 11/12/ 99 0
. : 4101 WESTERLY
ACNH P125- (013) KM SOUTH OF PLACE STE 101 $280, 665 07/ 01/ 03 PLANT EST
JAMACHA ROAD TO 0.1 LEMON GROVE, CA SATI S
KM NORTH OF NEWPORT BEACH CA 91945
HE14 TROY STREET 926602320 (619) 667- 5689
CONSTRUCT 6 LANE (949) 222- 4440
FREEWAY
SWPPP
11-SD-125-19.0/21.3 | N SAN DI EGO COUNTY  ERRECA' S/ HANSON MORALES, ANGEL $22, 305, 795 11/30/ 00 0
11- 010734 I'N SAN DI EGO, SJH 2315 FLETCHER $19, 042, 569 12/ 08/ 00 0
LA MESA, EL CAJON AND p O BOX 640 PARKVAY
SANTEE FROM $182, 125 09/ 18/ 03 PLANT EST
0.3 M LE NORTH OF EL CAJON, CA SATI S
AVAYA DRI VE LAKESI DE, CA 92020- 2134
HE14 HE14 OVERCROSSI NG TO 0.7 92024 (619) 667- 2105
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District 11
Location Description and -Dates-
Contract Num Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved % Work
Proaram Code SWPPP Estimate This Month Est Comp Message
11-SD-805-8.7/9.7 N SAN DI EGO COUNTY  CASTELLO, INC. ARI NDUQUE, RAY $1, 363, 397 04/ 15/ 99 75
11- 065704 'ANDCHN%IA Vi fTéI Y N 480 CORPORATE 7177 OPPORTUNI TY $1, 310, 687 04/ 28/ 99 94
. ONA DRI VE RD.
éc’ '\S"ggi (gﬁ)g RTE 805 FROM $0 04/03/03
<on 9 00‘(E ) SWEETWATER RI VER BR  ESCONDI DO, CA SAN DI EGO, CA
- -(E) TO 22ND ST PED 92029- 1509 92111
HA25 OC AND ON RTE 54 FROM (858) 467-4084
EDGEMERE AVE UC TO
SVEETWATER RD OC
REPLCE PLANTNG AND
| RRI GATI ON
SWPPP
11- SD- 805-9. 7/ 13 IN SAN DI EGO COUNTY  TERRA- CAL ARI NDUQUE, RAY $2,211, 928 03/29/01 0
11- 066104 !A“DSQ’;I\TPI EGfLJ a1y CONSTRUCTI ON 7177 OPPORTUNI TY $2, 049,911 04/19/01 0
. ONA 14530 JOANBRI DGE  ROAD
ACI M 805 -(582)1 FROM 22ND STREET STREET $0 08/ 16/ 04

--()

HA25

PEDESTRI AN
OVERCRGSSI NG TO
MARKET
OVERCROSSI NG
PLANTI NG AND
| RRI GATI ON
SWPPP

STREET

BALDW N PARK, CA
91706

SAN DI EGO, CA
92111
(858) 467- 4086
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Location Description and -Dates-
Contract Num Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved f%?Work
Proaram Code SWPPP Estimate This Month Est Comp Message
11-SD- 805-22.6/26.1 IN SAN DIEGO COUNTY  SHI VA HURTZI G JOHN $1, 359, 315 07/27/00 0
11- 224404 I'N SAN DI EGO CONSTRUCTI ON, 7177 OPPORTUNI TY $1, 251, 037 08/ 08/ 00 0
FROM CLAI REMONT MESA | NC. RD.
BOULEVARD 1360 ROSECRANS $0 06/ 14/ 04
OVERCROSSI NG TO 0. 3 ST STE 3 SAN DI EGO, CA
KM NORTH OF ’ 92111
HA25 LA JOLLA VI LLAGE SAN DI EGO, CA (858) 467-4086
DRI VE OVERRCROSSI NG 92106
EROSI ON CONTROL
SWPPP
11- SD- 5720-/ IN SAN DI EGO COUNTY  STEVENS LUONG, DON $625, 000 05/ 16/ 03 0
11- 078504 | N SANTEE AT CONSTRUCTI ON $0 05/ 28/ 03 0
THE SANTEE 125 E. 17TH
MAI NTENANCE STATION  STREET $0 01/30/04
HAL2 NS\IL)?S'AL ATy, CA (619) 667-5686
BUI LDI NG ADDI Tl ON
Totals: Bid Ant + All CCOs: $199,537,591  Conpl eted to Date: $121, 933, 188 Work This Month: $577, 625
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District 12
Location Description and -Dates-
Contract Num Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved % Work
Proaram Code SWPPP Estimate This Month Est Comp Message
12- ORA-0- 18. 6/ I'N ORANGE COUNTY AT  J MC LOUGHLIN $714, 640 06/ 16/ 03 0
12- 0A6904 VARI QUS ENG NEERI NG CO $0 06/ 30/ 03 0
LOCATI ONS 10722 ARROW
ROUTE STE 716 $0
RANCHO CUCAMONGA
HVB CA 91730
CLEAN AND RESEAL
BRI DGE DECK
SWPPP
12- ORA-5-1. 6/ I N ORANGE COUNTY AT  AMERI CAN Cl VI L $586, 147 06/ 11/ 03 0
12- 0A9904 VARI QUS CONSTRUCTORS $0 06/24/03 0
LOCATI ONS 3701 MALLARD
DRI VE $0
BENI Cl A CA 94510
HVB
REHABI LI TATE BRI DGE
DECKS
SWPPP
12-ORA-5-6.6/7.3 IN ORANGE COUNTY IN  MARI NA HONG, JOHN $2, 204, 890 11/09/00 0
12- 037104 gﬁﬁl JS#JQENO AND DANA CONTRACTORS, INC. 3407 E LAPALMA $2, 063, 523 12/ 06/ 00 0
. 1100 E KATELLA AVE.
caAM 00> (o887 PO NT ON RTE 5 AVE. $0 06/ 03/ 05 PLANT EST
P00 ;1( 6E) FROM 0. 6 KM N OF ANAHEI M CA. SATI'S
-(65) CAM NO DE ESTRELLA  ANAHEI M CA 92029 92806
HA25 TO 0.6 KM N OF RTE (714) 632-2961

1/5 SEP, ON RTE 1
FROM .02 KM S OF RTE
1/5 SEP

H GHWAY PLANTI NG AND
| RRI GATI ON

SWPPP
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Location Description and -Dates-
Contract Num Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved f%?Work
Proaram Code SWPPP Estimate This Month Est Comp Message
12-ORA-5-7. 4] I'N ORANGE COUNTY IN  BEADCR DUONG, ANDY MY $1, 395, 300 04/22/03 24
12- 0A4004 éﬁ\’;‘l %#VQENO . FCNJNCSTRUCT' ON, $314, 734 05/ 06/ 03 22
o 005 - (902)7 STONEH LL DRIVE TO  p 0 BOX 1 $0 09/ 29/03
O -(902) 0.4 KM SOUTH OF
T SAN JUAN CREEK ROAD
HB1 CORONA DEL MAR, (714) 556-1334
CONSTRUCT OUTER CA 92625
SEPARATI ON BARRI ER
SWPPP
12-ORA-5-12.9/23.1 I N ORANGE COUNTY ON A G E GENERAL THAI, DANH $3, 127,616 11/06/97 69
12- 068504 RTE 5 FROM CONSTRUCTI ON 3407 E. LA PALMA $2, 055, 457 11/ 25/ 97 65
AVERY PARKWAY CARSON, CA 90746  AVENUE
UNDERCRCSSI NG TO $0 06/30/01

HB4AN

ROUTE 133/5
SEPARATI ON AND ON
ROUTE 91 FROM
ROUTE 55 TO THE SAN
BERNARDI NO COUNTY
LI NE
FI BER OPTI CS COM
SYSTEM AND CCTV

ANAHEI M CA 92806
(714) 632- 2954
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As of 06/20/03
District 12
Location Description and -Dates-
Contract Num Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved % Work
Proaram Code SWPPP Estimate This Month Est Comp Message
12- ORA-5-19. 7/ 20 I'N ORANGE COUNTY N LAPCO, INC HARTMAN, DARRELL $1, 933,342 07/03/02 100
12- 0A6504 IL/QSFNEOEEST éNg 1381 WARNER AVE.  3190-J Al RPORT $1, 679, 860 07/ 12/ 02 87
. ROM 0. SUTE F LOOP DRI VE
ACI M 005 -(896)9 SOUTH OF LAKE $0 05/ 15/03 SUSPENDED
-0 FOREST DRI VE TUSTIN, CA 92780  COSTA MESA, CA
OVERCRGCSSI NG TO 0. 2 92626
HB1 KM NORTH OF (714) 556-0784
LAKE FOREST DRI VE
OVERCROSSI NG
DRAI NAGE SYSTEM
12- ORA-5-20.8/37.2 | N ORANGE COUNTY AT  MOORE ELECTRICAL  SINGH, S. $2, 640, 080 03/07/02 100
12- 0C7104 VARI QUS LOCATI ONS ON- CONTRACTI NG 2491 E. $2, 507, 498 03/ 21/ 02 95
ROUTE 5 FROM AVERY 463 N. SM TH ORANGETHORPE AVE,
PARKWAY UNDERCROSSI NG STREET $0 08/30/03 OVER RUN
TO ROUTE 133/5 FULLERTON, CA
SEPARATI ON AND ON CORONA, CA 91720 92831
HB4N ROUTE 91 FROM ROUTE (714) 680-7835

55 TO THE SAN
BERNARDI NO CO LN.

I NSTALL CCPV & FI BER
OPTI C COMWUN. SYSTEM
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District 12
Location Description and -Dates-
Contract Num Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code Lﬁip?; Work Contractor Engineer Paid To date Approved % Work
Proaram Code Estimate This Month Est Comp Message
12- ORA- 5- 30. 4/ N ORANGE COUNTY IN  ALL AMERI CAN PHAM DAT $460, 759 05/ 20/ 03 0
12- OF1904 TUSTI N AND ASPHALT $4,450 06/03/03 1
SANTA ANA FROM ROUTE  p 0 BOX 2229
5 AND 55 $0 08/11/03
SEPARATI ON TO 0. 4 KM
NORTH OF CORONA, CA 92878-
HML FOURTH STREET 2229 (714) 979-3176
OVERCROSS| NG
RUBBERI ZED ASPHALT
CONCRETE OVERLAY
SWPPP
12- ORA-5-31.3/34.5 | N ORANGE COUNTY IN  SM TH AND HONG, JOHN $2, 845,241 06/ 06/ 97 0
12- 0654 U4 \S/QQIT/&J@N/L* ATTI NS REYNOLDS 741 E.BALL STREET $2, 611, 150 06/ 24/ 97 0
2 . GCA 206 N. SM TH RD. #100
ACST- 005 - (866) 1 STREET $0 10/ 02/ 02 PLANT EST
PE- 005 -(866)E ANAHEI M CA 92808 SATI S
I MO0-5 28-(610) 2 CORONA, CA 92880
HASS  TEAL (949) 735-5729
H GHWAY PLANTI NG AND
RESTORATI ON
SWPPP
12-ORA-5-34.0/36.9 | N ORANGE COUNTY IN  BELAI RE- VEST EMAM KAMRAN $1, 972,020 10/ 12/00 0
12- 0126A4 X‘RANAHEFMAQE\]) RTE 5 F LANDSCAPE, | NC. 741 EAST BALL $1, 899, 428 10/ 26/ 00 0
. . ROM BUENA PARK, CA ROAD, SU TE 101
STPL-6212-(003)E 3 km s OF 90620 $0 12/ 02/ 04 PLANT EST
T KM N OF ANAHEI M 714-523- 9200
HE13 BLVD OC AND ON RTE 57 (714) 491-4628

FROM 0.4 KM S OF
CHAPMAN AVE UC

H GHWAY PLANTI NG AMD
| RRI GATI ON

SWPPP
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As of 06/20/03
District 12
Location Description and -Dates-
Contract Num Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved % Work
Proaram Code SWPPP Estimate This Month Est Comp Message
12-ORA-5-36.9/38.6 I N ORANGE COUNTY IN  S.C. CONSTRUCTION KANVRAN ENAM $1,116, 181 10/ 11/00 0
12- 0126F4 QN/;HELAMNERTRGHV'O: CORP. 741 E. BALL ROAD, $1, 016, 885 10/ 26/ 00 0
i i : 13681 NEWPORT STE 101
STRL-0212-(008)E  ANAHEI M BOULEVARD AVE.STE #8. 324 $0 02/28/05 PLANT EST
-12 0-(6E) OVERCROSSI NG TO ANAHEI M CA. SATI S
--0) 0.2 KM SOUTH OF TUSTIN CA. 92780- 92805
HE13 BROADWAY STREET 7815 (714) 491-4628
OVERCROSSI NG
PLANTI NG AND
| RRI GATI ON
SWPPP
12-ORA-5-38.6/39.9 | N ORANGE COUNTY IN  MARI NA LANDSCAPE, HONG JOHN $1, 373,528 03/23/01 0
12- 0126C4 ﬁmng: m EESEV'RPASS 0 I NC. 3407 E LA PALMA $1, 209, 225 04/ 12/01 0
i i ANAHEI M CA AVE.
STRL-8212- (00N E 0.2 KM SQUTH AR $0 05/ 05/ 05 PLANT EST
B -(48) OF CRESCENT AVENUE ANAHEI M CA. 92806 SATI'S
HE13 714-939-6600 (714) 632-2961
REPLACEMENT PLANTI NG
AND | RRI GATI ON
SWPPP
12-ORA-5-39.9/41.5 | N ORANGE COUNTY IN  BELAI RE- \EST DECKER, JAMES $1, 287, 607 12/ 07/ 00 0
12- 0126G4 ANAHEI M FROM LANDSCAPE, | NC. 741 EAST BALL $1, 146, 305 12/ 20/ 00 0
STPL- 6212- (007) E 0.2 KM SQUTH OF 7371 WALNUT ROAD, STE 101
65 12 0.( 7B CRESCENT AVENUE AVENUE $0 11/08/04 PLANT EST
- -(7E) TO 0.9 KM NORTH ANAHEI M CA SATI S
-0 OF LA PALMA AVENUE BUENA PARK, CA 92805
HE13 OVERCROSSI NG 90620 (714) 491-4631

PLANTI NG AND
| RRI GATI ON

SWPPP
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Contract Num Resident Bid Amt+ CCOs Awarded %Time
Fed Aid Code Type Of Work Contractor Engineer Paid To date Approved f%?Work
Proaram Code SWPPP Estimate This Month Est Comp Message
12-ORA-5-41.5/43.5 | N ORANGE COUNTY IN  BELAI RE VEST KAVRAN ENVAM $1, 969, 912 08/ 15/02 12
12- 0126E4 éﬂf['E'R!\r/lm AND BUENA LANDSCAPE | NC $1, 005, 967 09/ 05/ 02 55
. . P O BOX 6270
STPL-6212- (005) E PARK AT VARI QUS $0 12/28/06
--(0) BUENA PARK CA
PLANTI NG AND (714)523-9200
| RRI GATI ON
SWPPP
12- ORA-22-4.8/5.7 IN ORANGE COUNTY IN  BRUTOCO JOUBEEN, JAY $4, 770,039 01/31/02 100
12- 040894 S’\RDE'\N/AG?WIEA STREET ENG NEERI NG & 7291 GARDEN GROVE $4, 657, 540 02/ 13/02 100
. ROM MAGNOL P.O. BOX 429 BLVD., SUTE M
ACNH P022- (020) E UNDERCROSSI NG $0 06/30/03
-0 TO BROOKHURST STREET GARDEN GROVE, CA
UNDERCROSSI NG FONTANA, CA., 92841
HB311 92334 (714) 891-0834
CONSTRUCT SOUNDWAL L
SWPPP
12- ORA- 39- 3. 3/ IN ORANGE COUNTY IN  ALL AMERI CAN $893, 299 06/ 12/ 03 0
12- 0F2004 HUNTI NGTON ASPHALT $0 06/ 25/ 03 0
BEACH, M DAY, P O BOX 2229
VESTM NSTER AND $0
GARDEN GROVE AT
VARl OUS LOCATI ONS CORONA CA
HML 928782229

RESURFACE EXI STI NG
H GHWAY

SWPPP
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Proaram Code SWPPP Estimate This Month Est Comp Message
12-ORA-39-12.6/17.3 IN ORANGE AND LOS MANHOLE ADJUSTING MAHDAVI , SAEED $1, 493,348 06/ 24/02 91
12- 0C3304 ANGELES COUNTI ES CONTRACTORS 3190 - J Al RPORT $1, 447,396 07/08/ 02 97
AT_VARI QUS 9500 BEVERLY LOOP DRI VE
LOCATI ONS ROAD $0 01/07/04 SUSPENDED
COSTA MESA, CA
Pl CO RI VERA, CA 92626
HML 90660- 2135 (714) 556-9324
OVERLAY ASPHALT
CONCRETE
12- ORA-55-4. 7/ IN ORANGE COUNTY IN  TRUESDELL $197, 100 06/ 11/ 03 0
12- 0C6804 COSTA MESA AT CORPORATI ON OF $0 06/ 24/ 03 0
ROUTE 55 AND 73 3529 E \WOOD
SEPARATI ON STREET $0
PHOENI X AZ 85040
HVB
REPLACE EXI STI NG
BEARI NG PADS
SWPPP
12- ORA-55-13.4/14.4 1N ORANGE COUNTY IN  MCM CONSTRUCTION  NABIL YASSA $24, 211,933 12/02/ 98 100
12- 013324 EﬁﬁggETEng gAﬁTlAGo I NC. 1040 N. TUSTIN $24, 364, 810 12/17/98 100
. 202 N. AVENUE
ACNH- PO55- (035) CREEK BRI DGE SACRAMENTO $0 06/ 25/ 03 OVER RUN
-0 TO 0.4 KM NORTH OF ANAHEI M CA
VALNUT AVENUE ORANGE, CA 92667 92807

HE13

OVERCRGCSSI NG

W DEN EXI STI NG FREEVAY

SWPPP

(714) 688- 1960
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12-ORA-55-14.4/15.6 IN ORANGE COUNTY IN M C M YASSA, NABI L $19, 298, 329 05/ 10/ 99 93
12- 013334 SEAA%ERGO:V' S\AENUT CO'I NC\'STRUCT' ON, 1040 N TUSTIN $19, 132, 794 05/ 21/ 99 99
. : AVE.
ACNH POS5- (038) B AvENUE PO BOX 620 $0 10/17/03
-0 OVERCROSSI NG TO 0. 3 ANAHEI M CA 92807
KM SOUTH OF
HE13 TAFT AVENUE NORTH H GHLANDS,  (714) 688-1960
UNDERCROSSI NG CA 95660
W DEN EXI STI NG H GHWAY
SWPPP
12- ORA-57-10.8/22.6 | N ORANGE COUNTY IN A G E GENERAL THAI, DANH $3, 436, 844 09/ 17/ 98 65
12- 07694 ORANGE,  ANAHEI M CONSTRUCTI ON, 3407 E. LA PALMA $2, 106, 780 10/ 06/ 98 61
FULLERTON, PLACENTIA  CARSON, CA 90746  AVENUE
AND BREA AT $0 06/30/01
VARI OUS LOCATI ONS ANEHEI M CA 92806
FROM ROUTE 310 329-6157
HBAN 5/ 22/ 57 SEPARATI ON (714) 632-2954
TO LOS ANGELES COUNTY
LI NE
FI BER OPTIC
COVMUNI CATI ON' SYSTEM
12- ORA-57-12. 7/ IN ORANGE COUNTY IN  C T AND F INC $77,619 06/ 09/ 03 0
12- OF3704 %EE‘L'X‘ ﬁ\T/ENUE 7228 SCOUT AVE $0 06/27/03 0
ACST- PO57- (043) E $0

G P0-57 0-(3E)
--(0)
HB1

BELL GARDENS CA
90201

REPLACE TRAFFI C
SI GNALS
SWPPP
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12-ORA-57-17. 4/ 36.2 | N ORANGE COUNTY, MOORE ELECTRI CAL  THAI, DANH $3, 116, 629 03/07/02 100
12- 0C7204 ANAHEI M FULLERTON, CONTRACTI NG 2491 E. $2, 951, 772 03/21/02 95
PLACENTI A, AND BREA 43 N. SM TH ORANGETHORPE AVE.
AT VAR OQUS LOCATIONS  STREET $0 08/30/03 OVER RUN
FROM RTE 5/ 22/ 57 FULLERTON, CA
SEPARATI ON TO LCS CORONA, CA 91720 92831
HB4N ANGELESCOUNTY LI NE (714) 680-7829
I NSTALL CCPV & FI BER
OPTI C COW SYSTEM
12- ORA-73-4. 8/ 6 I N ORANGE COUNTY IN DI VERSI FI ED KAMRAN, ENMAM $640, 854 06/ 13/ 02 0
12- 075804 AND NEAR | RVI NE LANDSCAPE  CO. 741 EAST BALL $554, 976 06/ 27/ 02 0
NEWPORT BEACH AND 33801 WASHI NGTON  ROAD, STE 101
COSTA MESA AT STREET $0 12/ 20/ 04 PLANT EST
VARI OUS LOCATI ONS ANAHEI M CA SATI' S
W NCHESTER, CA. 92805
HA25 92596 (714) 491-4628
H GHWAY PLANTI NG AND
| RRI GATI ON
SWPPP
12-ORA-73-5.4/7.8 IN ORANGE COUNTY IN  COFFMAN KELLERMVAN, LARRY $9, 289, 506 05/ 23/ 02 43
12- 0008E4 AND NEAR COSTA SPECIALTIES, INC. 16560 HARBOR $7, 657,121 06/ 04/ 02 82
MESA AND NEWPORT 4375 JUTLAND BLVD., SU TE P
BEACH FROM 0. 3 KM DR. SUl TE 260 $0 09/ 04/ 03
SOUTH COF Bl RCH ! FOUNTAI N VALLEY,
STREET OVERCROSSI NG  SAN DI EGO, CA CA 92708
HB5 TO 1.8 KM NORTH 92117 (714) 418-5001

OF BEAR STREET
UNDERCRGOSSI NG

W DEN FREEVWAY AND HOV

LANES
SWPPP
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12- ORA- 73-10. 0/ 27 N ORANGE COUNTY AT  DYNA LECTRIC NAJM E. $1, 955, 142 06/ 28/ 00 100
12- 0856U4 \L/AR' %Jcsar\ls 4462 CORPORATE 2491 E. $1, 258,896 07/19/00 68
. i GCA CENTER DR ORANGETHORPE AVE.
STP- X059- (035) E $0 08/30/03 OVER RUN
X0-59 0-(5E) LOS FULLERTON, CA
--0) ALAM TOS, CA. 90720 92831
HBAN (714) 680- 7826
| NSTALL CLOSED CIRCUI T
TELEVI SON
12- ORA-73-10.7/22.5 | N ORANGE COUNTY AT S R D ENG NEERING BERRI OS, JOSE $2, 725,984 10/ 28/ 02 47
12- 0C9444 \L/ég%%\ls I NC 3190 J Al RPORT $1, 457,133 11/06/02 53
. 18200 YORBA LOOP DR
ACIH- PO73- (062) E LI NDA BLVD STE $0 12/31/03
--(0) COSTA MESA, CA
10 92626
HA42 sonon LINDA CA (714) 556- 3869
RECONSTRUCT STORM (714) 572- 3660
WATER SYSTEM
SWPPP
12- ORA-73-11. 8/ IN ORANGE COUNTY IN  BEADOR ZOKAI, FARI D $303, 300 06/12/03 0
12- OF3804 LUGUNA BEACH CONSTRUCTI ON CO. , $0 06/27/03 0
AND LUGUNA HI LLS AT  INC
VARI QUS P.O BOX 1 $0 10/07/03
LOCATI ONS
HA42 CORONA DEL MAR, (714) 418-5004
REPAI R SLOPE CA 92625

SWPPP
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12- ORA-73-18. 6/ 24 I N ORANGE COUNTY AT STEVE P. RADGCS, BERRI CS, JOSE $2, 065, 479 08/ 30/ 02 100
12- 009414 \L/AR' %Jcsar\ls I NC. 3190 - J Al RPORT $2, 009, 885 09/ 14/ 02 97
ACNH: PO73- (060) E PO BOC 15128 HOoP DR $0 08/ 15/ 03 OVER RUN
--() COSTA MESA, CA
SANTA ANA, CA 92626
HA42 92735-0128 (714) 556-3869
MODI FY STORM WATER
DRAI NAGE SYSTEM
SWPPP
12- ORA-73-24. 6/ I N ORANGE COUNTY I N MANHOLE ADJUSTI NG $633, 823 05/23/03 0
12- 0C2504 NEWPORT BEACH CONTRACTORS $0 06/ 06/ 03 0
AND COSTA MESA FROM 9500 BERVERLY
0.4 KM SQUTH OF ROAD $0
JAMBOREE ROAD
OVERCRGSSI NG TO Pl CO Rl VERA CA
HML ROUTE 73 AND 55 906602135
SEPARATI ON
RESURFACE ASPHALT
CONCRETE
12-ORA-90-/2.3 I N ORANGE COUNTY I N BERYL LOCKHART SAEED MAHDAVI $520, 315 12/ 26/ 02 100
12- 0E5804 '\-/lAL['ﬁgERA D/F;TVE ENTERPRI SES 3190 J Al RPORT $373, 159 01/09/03 72
ACST- S090- (010) E 11630 GOSS LOOP DRI VE $0 06/ 07/ 04
S0-90 O- ( OE) STREET COSTA MESA  CA
-0 SUN VALLEY CA 92626
HB1 91352 (714) 556-9324

EXTEND EXI STI NG
CULVERT

SWPPP
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12-ORA-91-8.5/9.5 I'N ANAHEI M COUNTY IN BELAI RE WEST HONG, JOHN $1, 199, 378 06/ 26/ 02 0
12- 076004 ANAHE:EMAQN\E;ARI aus LANDSCAPE, | NC 741 E. BALL RD. $1, 060, 019 07/12/02 0
. ORA P.O. BOX 6270 #100
ACNH- X059- (039) E LOCATI ONS $0 04/ 24/ 06
--() ANAHEI M CA 92805
BUENA PARK, CA
PLANTI NG AND
| RRI GATI ON
SWPPP
12- ORA-91-13.5/14.7 | N ORANGE COUNTY IN  REYCO SM TH & DECKER, JAMES $1, 155, 651 06/ 14/ 02 40
12- 075304 égggi'wlﬁgz FROM 1.4 REYNOLDS 741 EAST BALL $613, 471 07/ 03/ 02 52
i ROM 1. 206 N. SM TH ROAD, SUI TE 101
ACNH P091- (109) E KM WEST OF AVENUE $0 06/ 13/ 06
-0 VEl R CANYON ROAD TO ANAHEI M CA
0.5 KM EAST OF CORONA, CA. 92805
HA25 VEEI R CANYON ROAD 92880 (714) 491-4631
H GHWAY PLANTI NG AND
| RRI GATI ON
SWPPP
12- ORA-91-18.0/18.9 | N ORANGE COUNTY IN  MODERN ALLOY, SAEED MAHDAVI $580, 505 02/ 13/ 03 70
12- OF3504 fPBDEEﬁﬁDYgﬁiﬁEIM AT I NC. 3190-J Al RPORT $305, 366 02/ 26/ 03 51
2 . 11172 \ESTERN LOOP DR
ACST- P091- (114) E 0.1 KM EAST OF AVENUE $0 08/ 06/ 03

G P0O-91 1- (4E)
--()
HB1

COAL CANYON RCAD AND
AT 1.2 KM VEST
OF COUNTY LI NE

I NSTALL OVERHEAD SI GNS

SWPPP

STANTON, CA
90680

COSTA MESA CA
92626
(714) 556- 9324
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12- ORA- 241- N ORANGE COUNTY IN R J. NOBLE DUONG, A $855, 077 10/10/02 0
17.5/24.9 M SSION VI EJG, P.O BOX 620 3190 - J Al RPORT $0 10/ 18/ 02 0
12- 0C2604 LAKE FOREST AND LOOP DR
| RVINE AT VAR QUS $0 08/01/03 SUSPENDED
LOCATI ONS ORANGE, CA 92856  COSTA MESA, CA
92626
(714) 556- 1334
HML ASPHALT CONCRETE
OVERLAY
12- ORA-405-9.8/13.4 | N ORANGE COUNTY IN DI VERSI FI ED DECKER, JAMES $737,827 06/ 10/ 02 80
12- 084104 COSTA MESA AND LANDSCAPE 741 E. BALL RD. # $235,061 06/ 24/ 02 33
ACl M- 405 - (893) 1 BEAR STREET TO. " 33801 WASHINGTON 100 $0 05/ 03/ 04
STR
AC'(;\4405 “(893)E  TAIBERT AVENLE ANAHEI M CA 92805
T W NCHESTER,  CA.
HAS 92596 (949) 735-5723
HI GHVAY PLANTI NG AND
| RRI GATI ON
12- ORA- 405- IN ORANGE COUNTY IN  MCM CONSTRUCTION  KELLERMAN, LARRY $40, 947,198 01/10/ 01 53
10.2/12. 4 COSTA MESA ON | NCORPORATED 16560 HARBOR $33, 781, 210 01/18/01 81
12- 083804 RTE 405 FROM BEAR ST p O BOX 867 BLVD., STE P & K
ACl M 405 - (890) 1 OCC TO 1.1 KM $0 07/11/05
] W OF HARBOR BLVD UC FOUNTAI N VALLEY,
ACl M 405 - (890) N
PL62-12 0-(8) AND ON RTE 73 BLOOM NGTON, CA CA 92708
FROM 0.5 KM N OF BEAR 92316 (714) 418-5001
HBS ST UC TO RTE 405

W DEN FREEWAY

SWPPP




State of California

Department of Transportation Page 200
. 07/ 17/ 03
Statement of Ongoing Contracts
Subject to Budget Impact
As of 06/20/03
District 12
Location Description and -Dates-
Contract Num Resident Bid Amt+ CCOs Awarded %Time
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12- ORA- 405- N ORANGE COUNTY IN  ATT: JIM JAVES DECKER $717, 235 08/09/01 0
13.4/15.8 FOUNTAI N VALLEY ANGELOSANTO 741 EAST BALL $610, 221 08/ 27/ 01 0
12- 076404 VESTM NSTER AND RD. . SU TE 101
ACI M 405 - (894) 1 HUNTI NGTON BEACH ’ $0 10/07/03 PLANT EST
ACl M 405 - (894) E FROM TALBERT ANAHEI M CA SATI S
-0 AVENUE TO NEWLAND 92805
STREET (909) 926- 7444 (714) 891-4631
HA25 OVERCROSS!| NG
HI GHWAY PLANTI NG AND
| RRI GATI ON
12- ORA- 405- I N HUNTI NGTON BEACH,  BELAI RE - WEST BERRI OS, JOSE $1, 419, 102 09/ 10/ 01 75
15.8/21. 6 VIESTM NSTER LANDSCAPE 3190 - J Al RPORT $1, 322, 626 10/ 02/ 01 93
12- 084204 AND SEAL BEACH FROM 7371 WALNUT AVE. LOOP DR
ACI M 405 - (895) 1 NEW.AND STREET $0 10/ 28/ 03
AClI M 405 - (895)E OVERCRGSSI NG TO ROUTE COSTA MESA, CA
=20 22/ 405 BUENA PARK, CA 92626
| NTERCHANGE 90620 (714) 556-3869
HA25 H GHWAY PLANTI NG AND
| RRI GATI ON
SWPPP
12- ORA-605-2.6/3.1 | N ORANGE COUNTY IN  CHUMD PHAM DAT $1, 169, 979 06/ 28/ 02 0
12- 0A2004 SEALEBE/SgHFGV 43 KM CONSTRUCTION, INC 3790 Al RPORT LOOP $1, 181,631 07/ 16/ 02 0
. ROUT ROM 4. 14425 JOANBRIDGE DRIVE, SUITE J
AC M 605 - (894)1 TO 5.0 KM STREET $0 06/ 02/ 04
G 605 -(894)1
ACI M 605 - (894) E SOUTH OF ROUTE 605 COSTA MESA, CA
-(894) AND 405 BALDW N PARK, CA 92626
HB1 SEPARATI ON 91706- 1747 (949) 735-5673

REALI GN CURVE

SWPPP

Tot al s:

Bid At + Al

CCGs:

$148, 038, 756

Conpleted to

Dat e:

$124,

596, 349

Work Thi s Mont h:
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